
1 iGT Agency Services migration 
considerations 

•  As part of UK Link replacement programme (incorporating 
industry requirements) the new systems will need to be 
populated with data to enable the services to be available 

•  For settlement reform the migration / cutover of GT data is a 
reasonably straight forward affair as Xoserve will have most of 
the data 

•  For iGT Agency Services the situation is different as Xoserve 
doesn’t currently hold the data, the existing data may not be 
fit for the new arrangements and work in progress may further 
complicate matters 
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iGT Data Mapping 

•  There are several iGT organisations 
•  An iGT organisation can have one or many iGT Licences 
•  Under each iGT Licence are the CSEPs 
•  Under each CSEP are the MPRNs  
•  Under a CSEP there may be a nested CSEP(s) under which 

are its MPRNs 

•  The mapping of the MRPN to CSEP to iGT Licence to iGT 
Organisation is essential to enable the services to be 
performed 

•  A new CSEP Id is expected to be utilised to support this 
mapping 

•  iGT, GT and Shipper will need to align to the mapping  
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Implementation matters 

•  The iGT Agency Services will require other parties to 
implement new processes and supporting system changes, 
these parties include: 
–  iGTs 
–  GTs 
–  Shippers 

•  Many of the processes between iGTs and GTs do not directly 
involve Shippers but are essential for the arrangements to 
work effectively.  

•  It is expected that parties will be provided with information 
during migration and after cutover for verification etc 
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Migration and cutover 

Cutover period 
(days) 
supported by Mods 
for non-effective 
days 

New live 
system 

Migration and data preparation 
(months) 

Work in progress 



5 

Migration and data preparation 

Final 
preparation 

Testing 

Data population 
Initial data 
load and 
mapping 

Data preparation 

iGTs 

Work in progress 

The migration and data preparation activities may include: 

Shippers 
GTs 

Portfolios 
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•  Possibility that the iGT and GT process interactions are 
implemented early 

•  Some data not held by iGTs, either populated or recognisable 
default allowable value used 

•  Portfolios are expected to be provided to enable all parties to 
validate their records 

•  Data to be provided to parties detailing the “mapped” data 
•  Records to be maintained (available to industry) of mapping 

event and any default values 

Migration and data preparation 
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Industry input is welcomed 

•  Any matters (ideas, concerns, requirements etc) industry 
parties consider are relevant – please let Xoserve know 


