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DSC Change Proposal Document
Customers to fill out all of the information in the sections coloured   
Xoserve to fill out all of the information in the sections coloured 
A1: General Details
	Change Reference:
	5455

	Change Title:
	Implementation of Entry Capacity Assignments Process (UNC0779/779A)

	Date Raised:
	Click here to enter a date.

	Sponsor Representative Details:
	Organisation:
	National Grid

	
	Name:
	Bill Goode

	
	Email:
	Bill.goode@nationalgrid.com

	
	Telephone:
	07708519460

	Xoserve Representative Details:
	Name:
	Hannah Reddy

	
	Email:
	Hannah.reddy@correla.com

	
	Telephone:
	0121 229 2226

	
	Business Owner:
	

	Change Status:
	☒ Proposal
	☐ With DSG
	☐ Out for Review

	
	☐ Voting
	☐ Approved
	☐ Rejected


A2: Impacted Parties
	Customer Class(es):
	☒ Shipper
	☐ Distribution Network Operator

	
	☒ NG Transmission
	☐ IGT

	
	☐ All
	☐ Other <Please provide details here>

	Justification for Customer Class(es) selection
	Introduction of Entry Assignment process for applicable parties


A3: Proposer Requirements / Final (redlined) Change
	Problem Statement:

	Implementation of UNC Modification 0779/0779A as per the solutions set out in the modifications and subsequent requirement gathering workshops. 

The proposal from this CP should align and integrate with NG’s agile framework of change delivery.



UNC 0779 / 0779A: Introduction of Entry Capacity Assignments or alternatively Introduction of Entry Capacity Assignments with defined end dates – Inflight Modification Proposals

· The National Grid modification (UNC0779) proposes to introduce Assignments to the Entry side of the GB market. The aim is to replicate the functionality to be available on the Exit side, following the enhancements which were raised and approved under UNC 0755S.
· In brief, Entry Users will be able to assign long term capacity bookings (Quarterly or Monthly booked on entry as opposed to annual and enduring on Exit), in full or in partial volumes, but always for the full period booked.
· As with Exit Assignments, the current period could be assigned from the first available date to the end of the period, creating a form of partial period assignment, but this is only where assignment cut-off occurs within period and cannot be scheduled for a future mid period date. The intent is that future capacity can only be assigned for the 1st of a month or a quarter, as applicable to the capacity being assigned.
· Neither Proposal would prevent assignment of Capacity labelled as Existing Contract Capacity, however both modifications specify that Existing Contract Capacity assigned would forfeit price protections and be charged at the prevailing, floating price.
· The option to assign capacity will be made available at all Entry points, but with a restriction on Bundled Capacity at Interconnectors.
Details of the Alternate proposal:
· The Alternate proposal adds in some additional flexibility on top of the base modification. In addition to Quarterly and Monthly capacity, the alternate would also include the ability to assign the new weekly capacity auction in the same way. Neither modification allow the assignment of daily/within day capacity auctions.
· The alternate modification would also enable users to specify any start and end date of the assignment (rather than being limited to the auction type which the capacity was purchased in).  It would allow future assignments to be planned with specific start and end dates other than the just the 1st and last day of a month or quarter. Hence the alternative allows for a defined period to be assigned as long as it is wholly within a User’s capacity holding. The assignment period may therefore end before the end of a contract. There would be no minimum assignment period.
· The alternative modification also seeks to reduce the notice period for entry capacity assignments so that it is shorter than the current notice required for exit capacity assignments which is the fifth Business Day prior to the first Day of the Assignment Period. The proposals would allow for Assignments to be 
processed at D-1 as long as both the assignor and assignee have proposed and accepted the assignment quantities before 11pm


	Change Description:
	

	Proposed Release:
	The system release date is dependent on an Ofgem decision.

	Proposed Consultation Period:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☐ Other [Specify Here]


A4: Benefits and Justification
	Benefit Description:
	Fulfils National Grids Licence and UNC obligations (subject to modification approval by Ofgem)

	
	What, if any, are the tangible benefits of introducing this change?  What, if any, are the intangible benefits of introducing this change?

	Benefit Realisation:
	At Implementation

	
	When are the benefits of the change likely to be realised?

	Benefit Dependencies:
	Inflight UNC Modifications subject to approval by Ofgem.

	
	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.


A5: Final Delivery Sub-Group (DSG) Recommendations – Removed (see Section C for DSG recommendations)
A6: Service Lines and Funding
	Service Line(s) Impacted - New or existing 
	

	Level of Impact
	Major/ Minor/ Unclear/ None

	If None please give justification
	

	Impacts on UK Link Manual/ Data Permissions Matrix  
	

	Level of Impact
	Major/ Minor/ Unclear/ None

	If None please give justification 
	

	Funding Classes
:
	Customer Classes/ Funding
	Delivery of Change
	On-going Budget Amendment 

	
	☐ Shipper
	XX %
	XX %

	
	☐ National Grid Transmission
	XX %
	XX %

	
	☐ Distribution Network Operator
	XX %
	XX %

	
	☐ IGT
	XX %
	XX %

	
	☐ Other <please specify>
	XX %
	XX %

	ROM or funding details:
	

	Funding Comments:
	


A7: ChMC Recommendation
	Change Status:
	☐ Approve
	☐ Reject
	☐ Defer

	Industry Consultation:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☐ Other [Specify Here]

	Expected date of receipt for responses (to Xoserve)
	XX/XX/XXXX



	DSC Consultation Issue:
	☐ Yes
	☐ No

	Date Issued:
	Click here to enter a date.
	Comms Ref(s):
	

	Number of Responses:
	



A8: DSC Voting Outcome
	Solution Voting:
	☐ Shipper
	Please select.
	
	☐ National Grid Transmission
	Please select.
	
	☐ Distribution Network Operator
	Please select.
	
	☐ IGT
	Please select.
	Meeting Date:
	Click here to enter a date.
	Release Date:
	Release: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY or NA

	Overall Outcome:
	☐ No
	☐ Yes
	If [Yes] please specify <Release>



Please send the completed forms to: uklink@xoserve.com 


Version Control
Document
	Version
	Status
	Date
	Author(s)
	Remarks

	
	
	
	
	


Template
	Version
	Status
	Date
	Author(s)
	Remarks

	3.0
	Superseded
	17/07/2018
	Emma Smith
	Template approved at ChMC on 11th July 2018

	4.0
	Superseded
	07/09/2018
	Emma Smith
	Minor wording amendments and additional customer group impact within Appendix 1

	5.0
	Superseded
	10/12/2018
	Heather Spensley
	Template moved to new Word template as part of Corporate Identity changes.

	6.0
	Approved
	12/12/2018
	Simon Harris
	Cosmetic changes made. Approved at ChMC on the 12th December 2018.

	6.1
	In Draft
	26/03/2019
	Richard Johnson/ Alison Cross
	The following minor changes were made:
· Inclusion of an All ‘Impacted Parties’ option in A2
· Justification section added to section A2
· Change Description replaced with Problem Statement in section A3
· Remove ‘X’ in Release information (sections A3, A5, A7, C1 and G8)
· Updated Service Line and UK Link impacts and funding section (A6) to include further detail
· Amended questions 3 and 4 in section B
· Added Service Line/UK link Assessment in section D
· Removed Section A5

	6.2
	For approval
	14/05/2019
	Alison Cross
	Following review at DSC Governance review group re-added Change Description text box

	7.0
	Approved
	13/06/2019
	Richard Johnson
	DSC Governance Review Group changes to the template approved at Change Management Committee on 12th June 2019

	7.1
	Approved
	03/03/2021
	Rachel Taggart
	Updated the email address of where to send new CP (page 3)
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