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Please contact the Joint Office if you wish to use teleconference facilities for this meeting 

Contact Details: enquiries@gasgovernance.co.uk 
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Change Overview Board Agenda 

10:00 Monday 04 August 2014 
at ENA, Dean Bradley House, 52 Horseferry Road, London SW1P 2AF 

(http://2010.energynetworks.org/office-location-and-travel-inf/) 

 

1.0 Introduction and Status Review 

1.1 Review of Minutes  

1.2 Review of Actions 

2.0 Review of Terms of Reference 

3.0 Planning 

3.1 Short to Medium Term Planning Overview (relates to deliverables 
that are essentially defined and due for delivery over the next 18 – 24 
months) 

3.1.1 UK Link Programme - Dashboard and supporting information 

3.1.2 Change Portfolio – Timeline and Dashboard 

3.2 Medium to Long Term Strategic Planning Overview - Update 

4.0 Issues for discussion 

5.0 Any Other Business 

6.0 Diary Planning 
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Action Table (as at 07July 2014) 
 

Action 
Ref 

Meeting 
Date 

Minut
e Ref 

Action Owner Status 
Update 

COB 
0701 

07/07/14 2.1.1 UK Link Programme 
(Stakeholder Engagement) - 
Confirm when ‘go/no go’ 
dates/information can be 
published. 
 

Xoserve 
(SS) 

Pending 

COB 
0702 

07/07/14 2.1.1 Industry Risk Register - All to review 
the register published at 
www.gasgovernance.co.uk/COB/07
0714, and submit comments to SS 
(sandra.l.simpson@xoserve.com) 
before the August COB meeting. 
 

All parties Pending 

COB 
0703 

07/07/14 2.1.2 Gemini and iGMS - Clarify the 
dependencies/interrelationships 
between Gemini and iGMS.   
 

National 
Grid NTS 

(BV) 

Pending 

COB 
0704 

07/07/14 2.1.2 Clarify the basis upon which 
National Grid places a change 
freeze on iGMS for the winter 
period including, where relevant, 
specific obligations and/or risks 
that necessitate this. 
 

National 
Grid NTS 

(BV) 

Pending 

COB 
0705 

07/07/14 2.1.3 Shipper Readiness Analysis – 
Confirm if there were likely to be 
any impacts on Meter Asset 
Managers (MAMs).   
 

Xoserve 
(SS) 

Pending 

COB 
0706 

07/07/14 2.2.3 Freedom of Information (FOI) 
requests – Confirm the 
Transporters’ status/position and 
Xoserve’s status/position. 
 

Xoserve 
(NS) 

Pending 

COB 
0707 

07/07/14 2.2.4 Way forward - Xoserve to 
provide clarity on assurance 
issues relating to information 
provision. 
 

Xoserve 
(NS) 

Pending 

COB 
0708 

07/07/14 4.1 COB members to review Terms of 
Reference prior to next meeting (04 
August 2014) and provide any 
comments to the Joint Office 
(enquiries@gasgovernance.co.uk). 
 

All parties Pending 

 


