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• UNC Modification 0565 Workgroup established - November 2015 
• Modification amended - January 2016 
• UNC FGO Workgroup constituted - April 2016 
• Good progress on subsequent development: 
• UNC 

–  UNC/DSC Framework identified and agreed – 6th April 2016 
–  Initial version of GTB7 drafted 
–  Draft versions of TPD Sections H, G, M, U, IGTAD and miscellaneous 

discussed 
–  Accession and Termination terms identified 

• Change control (UNC and DSC) 
–  Options (ranging from ‘sub-committee’ to ‘all party’ models identified and 

discussed 
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•  Data Services Contract (DSC) 
•  Draft documents tabled and discussed: 

–  DSC Agreement 
–  Terms and Conditions 
–  Services Documents 

•  Contract Management and Reporting 
•  Third Party Services 

•  Charging and Cost Allocation 
–  Moved into 0565 Workgroup 
–  Initial discussions 3rd May 
–  Significant work required (UNC and DSC) 
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•  Comprehensive 0565/DSC activity plan will shortly be available 

–  Key milestones leading to 1st April 2017 implementation of Phase 2 FGO 
–  Workgroup report (including legal text for UNC and DSC) by late 

September 2016  
–  Need sign off by Ofgem no later than early February 

•  Need sufficient time for DSC accession 
•  Process and systems changes in Xoserve 

–  Deliverables including key principles driving legal text for UNC and DSC 
–  Licence driven imperative 

•  Significant concerns over lack of industry engagement in workgroup 
–  Limited Shipper User participation 
–  Signing onto DSC will be mandatory under UNC 
–  GT Licence condition will require GTs to ensure relevant provisions 

concerning sign on to DSC contained within UNC 
–  Review of Terms of Reference to address concerns 
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•  KPMG to continue programme assurance oversight 
–  Risks and Issues 
–  Regular progress reporting to Programme Overview Board (PoB) 

•  FGO UNC Workgroup incorporates: 
–  UNC Modification 0565 Workgroup 
–  DSC Development Workgroup 
–  Changing and Cost Allocation Workgroup 

•  Need to ensure single co-ordinated Workgroup report produced 
•  Anticipate ‘joint’ Workgroup meetings in late August 2016 to agree 

integrated Workgroup Report 


