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urrent Project Nexus Approach

Hybrid approach to Requirements Development
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Requirements

Stage 2
Develop Residual
Smart Metering
Requirements

Diagram not to scale
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Options presented to PNAG October 2009
Option b — Hybrid Approach was preferred
option

PNUNC adopted PNAG recommendation
Approach was tailored to the different

levels of certainty in different market
sectors




Interaction between AMR & Settlement

» Overview of latest AMR requirements
presented at Settlement 1

« Aim was to highlight differences from
Principles, not to re-work AMR
requirements

« Settlements will re-use work from AMR
wherever possible




Hybrid Approach — Original Plan

Key
- Complete
- In progress
|:| Not started
Consolidate
I | Froject Nexus
Requirements
; - oserve
Design, Build ZS = il
and Test QS ¢ =%
respect ) commitment ) teamwor k




Original AMR Topic Workplan

Meter Reading — nearly complete
Resynch & Reconciliation — not started
Supply Point Enquiry Service — nearly
complete

Market Differentiation (may need to be
done at industry level)
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Alternative Approaches

« Option A:

— Complete work on AMR Meter Reading

— Single discussion of Reconciliation in
Smart/Domestic Workgroup following
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Suggested future workplan —
dependent on SMIP outcomes and
PNUNC ratification




Alternative Approaches

 Option B:
— Complete work on AMR Meter Reading

— Continue only with topics which are specific to
AMR

« Resynchronisation of AMR to meter (derived read
systems only)

« SPA changes to accommodate AMR (if any)

* Any others?

AMR Meter .|  AMR-specific
Reading topics
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