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DOCUMENT CONTROL 

Reporting Period: February 2021 

Prepared by: Chris Hill 

OVERVIEW 

The purpose of this document is to keep stakeholders informed of activities and interactions carried out by the 

AUGE during the relevant month and to provide an update on progress with regard to delivery of the AUGE 

Service. 

Key points: 

 Presented our response to the draft AUG Statement consultation to stakeholders at the AUG Sub-

Committee meeting of 12th February. Please find a link to the relevant documentation here: 

https://www.gasgovernance.co.uk/aug/120221.  

 Drafted the proposed Final AUG Statement, in line with our response and the changes discussed at the 

aforementioned meeting, along with a slide pack summarising the changes made to the AUG Statement.   

 The service status for Innovation is now red as we were unfortunately unable to obtain further feedback 

at the AUG Sub-Committee meeting on 12th February.  

 It is unlikely we will receive feedback and investigation business case approval ahead of the next AUG 

Sub-Committee meeting on 12th March. We will present the innovation investigation business case at the 

next suitable meeting once approval is received. 

The AUGE is open to engagement with all stakeholders. Any interaction will be logged and conducted in 

accordance with our principles of transparency and objectivity. Please contact us at auge@engage-

consulting.co.uk.  

SERVICE STATUS 

CORE  INNOVATION  ADVISORY  
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CORE SERVICE 

KEY INFORMATION 

Progress in Last 

Period 

 Drafted the proposed Final AUG Statement. This will be provided to the 

Joint Office for publication on 5th March. 

 Finalised the updated consumption forecast (details are provided at the end 

of this document). 

 Re-ran model with updated consumption forecast to generate updated 

results. 

 Updated the sites with no read methodology to include reads rejected for 

being outside the lower outer tolerance. 

 Commenced drafting slides summarising the changes contained within the 

proposed Final AUG Statement. These will be presented to stakeholders at 

the AUG Sub-Committee meeting on 12th March. 

Meetings Attended 

 AUG Sub-Committee Meeting – 12th February. 

 Meeting with Utilita – 24th February – discussion of data provided in relation 

to prepayment customers. 

Planned for Next 

Period 

 Publish our proposed Final AUG Statement and accompanying slide pack 

summarising the changes made. 

 Present the proposed Final AUG Statement at the AUG Sub-Committee 

meeting scheduled for 12th March. 

 The Final AUG Statement will be published on 31st March, making any final 

refinements that are appropriate, arising from feedback at the AUG Sub-

Committee meeting of 12th March. 

 Commence final updates and publish the Final AUG Statement for Gas Year 

2021-2022. 

Meetings Planned 
 AUG Sub-Committee meeting scheduled for 12th March to present the 

Proposed Final AUG Statement. 

Key Issues 

 COVID-19 - Potential impacts assessed and included in the 2020/21 

proposed Final AUG Statement where appropriate. We will continue to 

consider the impact of COVID-19 for forecasts in subsequent years. 
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Key Risks  None. 

 

OTHER POINTS TO NOTE 

Information 

Provision 
 None. 

Industry 

Consultations 

Ofgem Consultation – “The Retail Energy Code – Proposals for version 1.1” 

 Possibility that changes to the theft arrangements (TRAS, GTDIS) could affect 

detection levels during the 2021-2022 Gas Year.  

 Having reviewed Ofgem’s response to the consultation we have found no 

immediate impact on our existing theft methodology in the proposed Final 

AUG Statement. However, we will await further information as to RECCo’s 

progress in the development of a Theft Reduction Strategy and theft 

methodology and will consider any ensuing impact on our methodology as 

appropriate. We also expect an impact for next year due to the temporary 

halting of the TRAS service. 

 

As per the request made by stakeholders at the AUG Sub-Committee meeting of 12th February, an updated 

view of our Consumption Forecast for both the number of Supply Meter Points and the Consumption in the 

Target Gas Year is provided below. 
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Forecast Number of Supply Meter Points in the Target Gas Year 

 

Forecast Consumption in the Target Gas Year (GWh) 

 

CLASS 

EUC 
BAND 

  1 2 3 4 

1ND - - 3,445,178 18,916,800 

1PD - - 23,466 1,854,498 

1NI 6 51 62,091 521,039 

1PI - - 36 3,188 

2ND - - 3,149 47,529 

2PD - - - 1,859 

2NI 0 14 35,867 95,000 

2PI - 0 87 160 

3 1 29 13,921 29,415 

4 1 75 4,646 12,941 

5 12 77 847 3,272 

6 40 160 191 1,208 

7 22 139 85 463 

8 97 147 31 252 

9 337 10 4 31 

    25,078,472 

 

CLASS 

EUC BAND 

  1 2 3 4 

1ND - - 44,271 257,317 

1PD - - 279 18,158 

1NI 0 0 1,810 10,118 

1PI - - 1 38 

2ND - - 206 5,487 

2PD - - 1 198 

2NI 0 3 5,197 13,161 

2PI - - 1 6 

3 0 16 6,161 13,330 

4 3 99 5,350 15,422 

5 44 313 2,802 11,122 

6 430 1,552 1,661 10,917 

7 628 2,934 1,738 9,437 

8 4,857 5,917 1,280 10,117 

9 58,683 2,664 203 2,306 

     526,237 
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INNOVATION SERVICE 

KEY INFORMATION 

Progress in Last 

Period 

 Although on the agenda, we were unfortunately unable to obtain further 

feedback on the top 3 innovations at the AUG Sub-Committee meeting on 

12th February. To date, we have received one response indicating support 

for the Audit of the Correction Factors innovation. Feedback from other 

respondents is still awaited.  

 It was originally envisaged that approval to proceed with an investigation 

business case would have been received by 21st January. It is unlikely we will 

receive feedback and investigation business case approval ahead of the 

next AUG Sub-Committee meeting on 12th March. Therefore, the innovation 

service status is now red. 

Meetings Attended  AUG Sub-Committee meeting – 12th February. 

Planned for Next 

Period 

 Subject to feedback from stakeholders and approval at the relevant AUG 

Sub-Committee meeting, create the investigation business case and present 

this at the next available AUG Sub-Committee meeting. 

Meetings Planned 

 AUG Sub-Committee meeting scheduled for 12th March to request 

stakeholder feedback on proposed innovations, should this not be 

forthcoming beforehand. 

Key Issues 

 The on-going delay in obtaining approval to proceed with the proposed 

innovation investigation means that creation of the investigation business 

case is on hold until this is received. However, this will be prepared as 

quickly as possible upon receipt of industry approval and presented at the 

next available AUG Sub-Committee meeting following this. 

Key Risks  None. 
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The proposed timeline for our Innovation service was as follows:  

 

However, this has experienced delays due to stakeholder focus on the AUG Statement itself, with a resultant 

slippage to the timetable for the reasons described above. 

ADVISORY SERVICE 

KEY INFORMATION 

Progress in Last 

Period 
 N/A. 

Meetings Attended  None. 

Planned for Next 

Period 
 None. 

Meetings Planned  Meeting with RECCo to discuss theft reporting arrangements – 4th March. 

Key Issues  None. 

Key Risks  None. 
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