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DSC Change Management Procedures
Within the Change Management Procedures contains the following 
provisions:
§ 1.5.2 Under this Document different arrangements apply in relation to: 
§ (a) changes to Services and related amendments of the CDSP Service 

Description (and where applicable to the Specific Service Change Charge 
Annex of the Budget and Charging Methodology); 

§ (b) modifications of UK Link; 
§ (c) amendment of the UK Link Manual; and 
§ (d) amendment of Other CSDP Service Documents. 



Gemini Changes
§ Gemini Services are provided under the services described within the Service 

Description table and therefore changes to these fall under 1.5.2 (a)
§ The governance surrounding decisions by the Change Committee (where a 

constraint does not arise in the delivery of Gemini Changes with other Changes) 
will be of restricted class with National Grid being the only voting party

§ Where there is a conflict in the delivery of change, section 4.4 describes where a 
change may have an adverse impact on other customer classes. In the instance 
where a constraint arises in the delivery of a Gemini Change with one or more 
other Change, this would lead to a Change Management Committee discussion as 
to the priority and delivery of all impacted Changes (including the Gemini Change). 
The Committee then bears responsibility for agreeing a course of action to 
mitigate the adverse impacts identified.


