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Review of arrangements for 
Retrospective Adjustment of Meter 
Information, Meter Point/Supply Point 
and Address data
UNC Modification Panel - 20th July 2017



© Cadent Gas Ltd 2017 

Background
• UNC Modification 0434 ‘Project Nexus – Retrospective adjustment’ approved by Ofgem

on 21st February 2014
• Retrospective Data Update elements deferred from PNID implementation

• 8th January 2016 PNSG agreed that systems based solution for Retrospective Data Update 
elements of Modification 0434 should be deferred. 

• UNC Urgent Modification 0573 ‘Project Nexus – deferral of implementation of elements of 
Retrospective Adjustment arrangements’ approved by Ofgem on 26th February 2016 and 
implemented on PNID (1st June 2017) – effect of Modification was to defer implementation of 
Retrospective Data Updates to 1st October 2017

• Read Replacement elements of Modification 0434 implemented on PNID

• Cadent anticipates bringing forward GT Licence ‘Consent to Modify’ shortly to seek to 
defer Retrospective Data Update implementation date (UNC TD IIC 23.1) to ‘no earlier 
than 1st November 2018’
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Purpose of Request Proposal
• The UNC Modification Panel is asked to support the creation of a Workgroup to reassess the 

requirements and business case for Retrospective Data Updates in light of the functionality already 
delivered as part of the Project Nexus Implementation.

• The review would be expected to inform whether a systems solution should be pursued or otherwise.

• Authority involvement would be expected in determining how the industry should proceed.

• An industry consultation/request for information (RFI) should be initiated to inform the cost/benefit case 
based on the merits or otherwise of proceeding with the relevant systems investment. Information 
expected to be forthcoming would include:

• a full development implementation cost assessment by the CDSP – to include the consequential 
impacts on other industry change

• an assessment of the likely volumes of Retrospective Data Updates to be requested by Shipper Users
• Based on volumes, an assessment of the impacts of this on the Shipper community and ultimately 

consumers.    

• Need to identify party best placed to undertake consultation?

• Need up to 6 months to conduct thorough and fully informed review. Report back to Modification Panel 
in January 2018.
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Retrospective Date Update  implementation considerations

• Systems based solution for Retrospective Data Updates likely to require substantial 
development resource within CDSP to implement

• Would be likely to require industry testing and market trials arrangements
• Would be likely to require separate UK-Link implementation ‘release’ given scale of change
• No work possible until assessment has been made with respect to the UK Link System 

including delivery of defect changes and successful completion of the appropriate 
stabilisation milestones.

• Analysis of retrospective data adjustment functionality would need to be undertaken to 
assess the impact of any changes made to UK Link since design baseline. The file 
interfaces with UK Link Users for retrospective data adjustments have yet to be approved.
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What has changed?
• A significant period of time has elapsed since Ofgem direction was made on Modification 0434

• Read Replacement has been implemented which is a significant component of Modification 0434

• No independent or stand alone cost assessment is available for Retrospective Data Updates.

• Costs to deliver against the implemented solution as a discrete piece of functionality will not be the same as if the 
solution had been included in the scope of PNID delivery.

• No separate benefits case is available for Retrospective Data Updates

• Entirely logical and prudent therefore to conduct a CBA (to include an RFI) to assess whether to proceed or to 
evaluate risk of ‘sunk cost’ arising

• No recent assessment of ‘data environment’ is available i.e.
• Other industry measures to improve data quality?
• Availability of better quality data?
• Incentive to ‘get it right first time’?
• Consequential effects on UNC parties of disproportionate volume and ‘spread’ of Retrospective Data Updates?

• The change horizon now features Faster Switching, Central Registration Service, Meter Reading Submission 
(0594R) and Smart Metering implementation. Each of these could have a direct or indirect bearing on the cost/benefit 
of this change
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