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Industry 

Walk-

through

early Feb

February

Publish 1
st
 

draft AUGS 

Prepare first draft 

AUGS and Table of 

Factors

Review and 

comment on 

first draft 

AUGS

21 cal. Days, 

i.e.by 22 Feb

Prepare 

Revised 

AUGS & 

Table

Publish 

Revised 

AUGS

By 5th April

Industry 

Meeting to 

discuss  

feedback 

15
th

 March

Industry 

Meeting to 

discuss Revised 

AUGS

12th April

1 October

Table 

becomes 

effective

Legend UNC Requirement

AUGE Framework Milestone

Other events

Notes

- UNC/AUGS Publication Milestones are latest dates

- Diagram is for illustration only – for consideration as part of UNC 

Review Group 0639 discussions

March April May

By 1 Feb

May UNCC 

considers 

Final AUGS & 

Table 
(1)

Provide Data as required

(1) Possible UNCC outcomes for Final 

AUG Table:

- approve

- unanimously agree changes to Table

- unanimously agree further iteration

Conduct Review of 

AUG Year 

(June to August)

JanuaryDecember

Prepare 

Revised 

AUGS & 

Table

Publish 

Final 

AUGS

By 1
st

 May

Industry 

Meeting to 

discuss Final 

AUGS

10th May

Meeting dates may move +/- 3 days 

depending on timing, e.g. weekends, 

other meeting dates.

Early 

Engagement 

meeting 

(late Nov/ early 

Dec)

(If required)
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