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A1: General Details
	Change Reference:
	XRN5371

	Change Title:
	Minor Release Drop 10 Parent XRN

	Date Raised:
	17/08/2021

	Sponsor Representative Details:
	Organisation:
	Correla

	
	Name:
	Ian Leitch

	
	Email:
	ian.leitch@correla.com

	
	Telephone:
	0121 2292 250

	Xoserve Representative Details:
	Name:
	Paul Orsler

	
	Email:
	paul.orsler@xoserve.com

	
	Telephone:
	0121 2292 496

	
	Business Owner:
	Andy Simpson

	Change Status:
	☒ Proposal
	☐ With DSG
	☐ Out for Review

	
	☐ Voting
	☐ Approved
	☐ Rejected


A2: Impacted Parties
	Customer Class(es):
	☒ Shipper
	☒ Distribution Network Operator

	
	☐ NG Transmission
	☐ IGT

	
	☐ All
	☒ Other MAPs / MAMs

	Justification for Customer Class(es) selection
	XRN5246 will enable shipper to more efficiently transfer their portfolios.
XRN5309 will automate DN FSR process and reporting.
XRN5188 will enhance quality of MAPID data in UK Link.


A3: Proposer Requirements / Final (redlined) Change
	Problem Statement:

	This is a parent XRN to enable the tracking of delivery against the child XRNs for Minor Release Drop 10

	Change Description:
	Parent XRN XRN5371 (MiR Drop 10) to enable the delivery of the following child XRNs:

XRN5309 Automating the FSR Standard Liability process 
XRN5188 Interim Data Loads of MAP Id into UK Link
XRN5246 Confirmation File (.CNF) Processing Capacity Improvement



	Proposed Release:
	Release: MiR Drop 10

	Proposed Consultation Period:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☐ Other [Specify Here]


A4: Benefits and Justification
	Benefit Description:
	XRN5309: Provides DNs with automated FSR file / reporting mechanism.
XRN5188: An additional data load of MAP ID into UK Link to ensure data integrity prior to CSS implementation.
XRN5246: Amends cap on daily automated portfolio transfer to reduce manual effort.

	
	What, if any, are the tangible benefits of introducing this change?  What, if any, are the intangible benefits of introducing this change?

	Benefit Realisation:
	On successful implementation of Minor Release Drop 10.

	
	When are the benefits of the change likely to be realised?

	Benefit Dependencies:
	N/A

	
	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.


A5: Final Delivery Sub-Group (DSG) Recommendations – Removed (see Section C for DSG recommendations)
A6: Service Lines and Funding
	Service Line(s) Impacted - New or existing 
	DSC Service Area 1: Manage Supply Point Registration

	Level of Impact
	Minor

	If None please give justification
	

	Impacts on UK Link Manual/ Data Permissions Matrix  
	N/A

	Level of Impact
	Minor

	If None please give justification 
	

	Funding Classes
:
	Customer Classes/ Funding
	Delivery of Change
	On-going Budget Amendment 

	
	☐ Shipper
	XX %
	XX %

	
	☐ National Grid Transmission
	XX %
	XX %

	
	☐ Distribution Network Operator
	XX %
	XX %

	
	☐ IGT
	XX %
	XX %

	
	☒ Other - Minor Release
	100 %
	N/A

	ROM or funding details:
	N/A

	Funding Comments:
	MiR Drop 10 will be funded from the Minor Release budget.


A7: ChMC Recommendation
	Change Status:
	☐ Approve
	☐ Reject
	☐ Defer

	Industry Consultation:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☐ Other [Specify Here]

	Expected date of receipt for responses (to Xoserve)
	XX/XX/XXXX



	DSC Consultation Issue:
	☐ Yes
	☐ No

	Date Issued:
	Click here to enter a date.
	Comms Ref(s):
	

	Number of Responses:
	



A8: DSC Voting Outcome
	Solution Voting:
	☐ Shipper
	Please select.
	
	☐ National Grid Transmission
	Please select.
	
	☐ Distribution Network Operator
	Please select.
	
	☐ IGT
	Please select.
	Meeting Date:
	Click here to enter a date.
	Release Date:
	Release: MiR Drop 10

	Overall Outcome:
	☐ No
	☐ Yes
	If [Yes] please specify <Release>



Please send the completed forms to: uklink@xoserve.com 


Version Control
Document
	Version
	Status
	Date
	Author(s)
	Remarks

	0.1
	For Approval
	17/08/2021
	Florentina L Avram
	


Template
	Version
	Status
	Date
	Author(s)
	Remarks

	3.0
	Superseded
	17/07/2018
	Emma Smith
	Template approved at ChMC on 11th July 2018

	4.0
	Superseded
	07/09/2018
	Emma Smith
	Minor wording amendments and additional customer group impact within Appendix 1

	5.0
	Superseded
	10/12/2018
	Heather Spensley
	Template moved to new Word template as part of Corporate Identity changes.

	6.0
	Approved
	12/12/2018
	Simon Harris
	Cosmetic changes made. Approved at ChMC on the 12th December 2018.

	6.1
	In Draft
	26/03/2019
	Richard Johnson/ Alison Cross
	The following minor changes were made:
· Inclusion of an All ‘Impacted Parties’ option in A2
· Justification section added to section A2
· Change Description replaced with Problem Statement in section A3
· Remove ‘X’ in Release information (sections A3, A5, A7, C1 and G8)
· Updated Service Line and UK Link impacts and funding section (A6) to include further detail
· Amended questions 3 and 4 in section B
· Added Service Line/UK link Assessment in section D
· Removed Section A5

	6.2
	For approval
	14/05/2019
	Alison Cross
	Following review at DSC Governance review group re-added Change Description text box

	7.0
	Approved
	13/06/2019
	Richard Johnson
	DSC Governance Review Group changes to the template approved at Change Management Committee on 12th June 2019

	7.1
	Approved
	03/03/2021
	Rachel Taggart
	Updated the email address of where to send new CP (page 3)
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