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Draft 12.0: 11 August15 September 2016 

DSC SERVICE DOCUMENT 

CHANGE MANAGEMENT PROCEDURES 

This is the first draft of the consolidated Change Management Procedures. 

The text on Service Changes in paragraph 4 is the text which was previously provided on the 
JO website dated 28 July. 

The draft is being circulated in the interests of making it available for the forthcoming meeting 
on 21 September.  It is still under review by the GTs and Xoserve, so is subject to their further 
comment and input. 

Version: [ ] 

Effective date: [ ] 

1 General 

1.1 Introduction 

1.1.1 This Document is the Change Management Procedures referred to in GT Section D[3.1.4(vi)] 
and Clause [3.3[/]] of the DSC Terms and Conditions and is a DSC Service Document. 

1.1.2 This Document is an integral part of and is incorporated in the DSC. 

1.1.3 The version of this Document which is in force, and the date from which it is in force, is as 
stated above.  

1.2 Interpretation – general 

1.2.1 In this Document: 

(a) Uniform Network Code or UNC means the Uniform Network Code [/]; 

(b) [a reference to Section GTD is to Section D of the General Terms of the Uniform 
Network Code;] 

(c) DSC Terms and Conditions means the DSC Terms and Conditions as defined in 
and for the time being in force pursuant to Section GTD; 

(d) terms defined in the DSC Terms and Conditions and not otherwise defined in this 
Document have the meanings given to them in the DSC Terms and Conditions; 

(e) terms defined in any other DSC Service Document and not otherwise defined in this 
Document have the meanings given to them in that DSC Service Document; 

(f) the further provisions of the DSC Terms and Conditions as to interpretation apply.  

1.2.2 In the case of any conflict between the provisions of this Document and any other part of the 
DSC the provisions of the DSC Terms and Conditions as to priority apply. 
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1.3 Amendment 

1.3.1 This Document may be amended in accordance with the applicable procedures contained in 
this Change Management Document. 

1.4 Interpretation – specific[1] 

1.4.1 In this Document: 

(a) references to the Committee are to the Change Management Committee; 

(b) the Other DSC Service Documents are the Change Management Procedures, 
Contract Management Arrangements, Credit Policy, Third Party Services Policy, 
Transitional Arrangements Document, and (subject to paragraph [/]) Budget and 
Charging Methodology. 

(c) [/]. 

1.5 Scope and purpose 

1.5.1 The purpose of this Document is to set out: 

(a) the basis on and procedures by which: 

(i) the DSC Service Documents may be amended; and 

(ii) modifications of UK Link may be made; 

(b) the functions and procedures of the CDSP and the Change Management Committee 
in connection with such amendments and modifications. 

1.5.2 Under this Document different arrangements apply in relation to: 

(a) changes to Services and related amendments of the Services Description [and 
certain amendments of the Budget and Charging Methodology]; 

(b) modification of UK Link; 

(c) amendment of the UK Link Manual; and 

(d) amendment of Other DSC Service Documents. 

1.5.3 Amendment of the DSC Terms and Conditions is not within the scope of this Document. 

2 Change Management Committee  

2.1 Functions of the Change Management Committee  

2.1.1 The role of the Committee is to represent Customers in the management of change to the 
DSC. 

2.1.2 The Committee has the functions assigned to it in this Document. 

2.1.3 [The Committee also has functions under the Budget and Charging Methodology.] 
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2.1.4 The CDSP is authorised to act on (and incur Costs based on) the decisions of the Committee 
as provided in this Document (but without prejudice to the general authority of the CDSP to do 
whatever is necessary to perform the DSC). [2] 

2.2 Meetings of the Committee 

2.2.1 A regular meeting of the Committee shall be held every [month]. 

2.2.2 The agenda of the regular meeting shall (unless the Committee otherwise decides) include 
the following: 

(a) [list agenda]. 

2.2.3 The CDSP or any Committee Representative may put any other matter on the agenda of a 
regular meeting by notice to the [Secretary] in accordance with [GT Section D[/]].  

2.2.4 [Committee may (after discussing with the CDSP) decide to alter frequency of regular meeting 
by Unanimous Decision in a Full Vote?] 

2.2.5 The Committee may hold ad-hoc meetings in accordance with GT Section D[/]. 

2.3 Monthly Change Management Report 

2.3.1 The CDSP shall submit to the Committee a report (Change Management Report) each 
month in respect of the CDSP's activities under this Document. 

2.3.2 The Change Management Report shall contain the information provided for in[3]: 

(a) paragraph [/], in respect of Service Changes; 

(b) paragraph [/], in respect of UK Link Modifications; 

(c) paragraph [/], in respect of amendments of the UK Link Manual. 

2.32.4 Contract Management Representatives 

2.3.12.4.1 The CDSP shall nominate (and may from time to time remove and replace) up to 
[three] representatives (Change Management Representatives), of suitable seniority and 
qualification, to represent it at meetings of the Committee, and shall ensure that at least one 
of its Change Management Representatives attends each such meeting (but any other 
representatives of the CDSP may also attend any meeting of the Committee). 

2.3.22.4.2 The Committee is entitled to assume that each of the CDSP's Change Management 
Representatives is authorised to take any decision (on matters within the scope of this 
Document) on behalf of the CDSP unless such representative gives advance notice to the 
contrary.  

3 Amendment of DSC Service Documents - General  

3.1 Amendment by Code Modification[4] 

3.1.1 Subject to paragraph [3.1.2], any DSC Service Document may be amended with the authority 
of a Code Modification. 
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3.1.2 In accordance with MR Section [/], where an amendment of a DSC Service Document would 
have a material adverse impact on the rights and obligations of the CDSP under the DSC, a 
Code Modification for such amendment may not be a Self-Governance Modification.[5][Limit 
on self-governance modifications where an amendment of a DSC Service Document would 
materially and adversely affect the rights and obligations of the CDSP under the DSC?] 

3.1.3 In normal circumstances, where a Party wishes to propose an amendment of a DSC Service 
Document, it is expected that it will follow one of the procedures in the further provisions of 
this Document before proposing a Code Modification. 

3.1.4 If (without prior approval of the Committee) a Party proposes a Code Modification to amend a 
DSC Service Document without first following an available procedure in this Document[6], and 
the Committee considers that such approach is not justified in the circumstances, the 
Committee may request the Code Administrator to take steps under MR Section 12.7 to dis-
apply generally the Modification Rules with the intent that the Modification  Proposal shall not 
proceed (and the matter shall be decided by the Modification Panel subject to agreement of 
the Authority as provided in MR 12.7). [Consider giving Panel right to reject a Mod Proposal 
where 3.1.2 not complied – for example by seeking Ofgem approval for general disapplication 
under MR12.7.]  

3.2 Making amendments to DSC Service Documents 

3.2.1 Where a DSC Service Document is to be amended in accordance with this Document: 

(a) the CDSP shall make the amendment by issuing a Notice of Amendment to all 
Parties; 

(b) the Notice of Amendment shall specify: 

(i) the amendments made to the DSC Service Document (which may be done 
by attaching the amended version of the DSC Service Document); 

(ii) the date with effect from which the amendment is to be effective; and 

(iii) if different, where applicable, the date with effect from, which the amendment 
is to be given operational effect in the performance of the DSC. 

3.2.2 A DSC Document shall be (and is hereby made) effectively amended by and as provided in a 
Notice of Amendment issued in accordance with paragraph [3.2.1].  

3.2.3 Each Party authorises and instructs the CDSP to make amendments to the DSC Service 
Documents in accordance with paragraph [3.2.1].  

3.2.4 No person other than the CDSP may make an amendment of the DSC Documents. 

3.2.5 The [CDSP] [JO] Code Administrator shall publish the prevailing versions in effect of each 
DSC Service Document (but such publication is not effective to amend a DSC Service 
Document).  

4 Service Changes 

4.1 Interpretation and background 

4.1.1 For the purposes of this Document: 
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(a) Service Change means a change to a Service provided under the DSC (not being a 
Bespoke Individual Service), including: 

(i) the addition of a new Service or removal of an existing Service; and 

(ii) in the case of an existing Service, a change in any feature of the Service 
specified in the DSC Service Description; 

(b) a Proposed Service Change is a Service Change proposed in accordance with this 
paragraph [24]; and where the context requires, references to a Service Change 
include a Proposed Service Change; 

(c) a Change Proposal[7] is a proposal for a Service Change; 

(d) the Proposal Date in relation to a Proposed Service Change is the date of 
submission of the Change Proposal to the Committee under paragraph [42.6.1]; 

(e) the Proposing Party in relation to a Proposed Service Change is the person 
submitting the Change Proposal;  

(f) a Change Proposal is Current from the Proposal Date until Completion of 
Implementation or the earlier lapse of the Change Proposal pursuant to paragraph 
[42.6.7(b)] or [42.6.10(b)]; 

(g) a Modification Service Change is a change to a Code Service which is or would be 
required as a result of a Code Modification; 

(h) a Non-Modification Service Change is any Service Change other than a 
Modification Service Change; 

(i) a Customer Class is a Relevant Customer Class in relation to a Service or a Service 
Change where (pursuant to the Charging Methodology) Charges made or to be made 
in respect of such Service, or the Service subject to such Service Change, are or will 
be payable by Customers of that Customer Class; 

(j) where, in relation to a Service Change, not all Customer Classes are Relevant 
Customer Classes, the Service Change is a Restricted Class Change; 

(k) references to a Code Modification include a modification to the IGT Code;[8] 

(l) Implementation of a Service Change means the implementation of the Service 
Change by the CDSP, including making changes in UK Link, the CDSP's operating 
procedures and/or the CDSP's resources, and including the amendment of the DSC 
Service Description and (where required) the UK Link Manual to reflect the Service 
Change; 

(m) Completion in relation to a Service Change is the completion of Implementation in 
accordance with paragraph [24.9] (which may occur before or at the same time as the 
Commencement Date);   

(n) Change Procedures means the rules and procedures under this paragraph 24 to be 
followed in respect of proposed Service Changes; 

(o) in relation to a Service Change: 
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(i) the Commencement Date is the date with effect from which the CDSP starts 
to provide the changed or new Service (or as the case may be ceases to 
provide the Service); 

(ii) the Target Commencement Date at any time is the date which is then 
scheduled to be the Commencement Date. 

4.1.2 A single Change Proposal may relate to more than one Service Change, provided that the 
Proposed Service Change will not be a Restricted Class Change unless the Relevant 
Customer Class(es) for each such Service are the same. 

4.1.3 The Committee may, by a Unanimous Decision in a Full Vote, vary in relation to a particular 
Change Proposal any of the Change Procedures in this paragraph [24], at the request of or 
with the agreement of the CDSP, but subject to paragraph [4.7][9]in relation to a Modification 
Service Change with the approval of the Modification Panel. 

4.1.4 Pursuant to the Charging Methodology, in relation to a [Proposed Service Change], the 
[Costs[10]] (Service Change Costs) incurred by the CDSP: 

(a) [in preparing an EQR;] 

(b)(a) in carrying out a Business Evaluation and preparing a Business Evaluation Report; 
and 

(c)(b) in Implementing a Service Change 

are borne by the Customers of the Relevant Customer Class(es) as Change [Investment 
Charges[11]], [irrespective (in the case of Costs within paragraph (a) and (b)) of whether the 
Service Change is Implemented[12]]. 

4.1.5 The CDSP is authorised by all Parties to amend the DSC Service Description in accordance 
with this paragraph [2].     

4.2 Decision-making 

4.2.1 Where a Proposed Service Change: 

(a) is a Restricted Class Change, and 

(b) does not or would not have an Adverse Impact in relation to Customer(s) of a 
Customer Class which is not a Relevant Customer Class 

then, subject to the Priority Principles in paragraph [24.5], decisions of the Committee under 
this paragraph [24] in respect of the Proposed Service Change shall be made by the vote of 
Committee Representatives of the Relevant Customer Class(es) only. 

4.2.2 [Where a Proposed Non-Modification Service Change would have an Adverse Impact within 
paragraph [24.4.1] (a) or (b) on Customers of any Customer Class, then decisions of the 
Committee under this paragraph [24] in respect of the Proposed Service Change shall only be 
made by the Unanimous Decision in a Full Vote of the Committee.] 

4.3 Classification of Proposed Service Changes 
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4.3.1 The Committee shall consider, at the first meeting at which it considers a Service Change, 
whether the Service Change: 

(a) is a PriorityPrioritisable Service Change; 

(b) is a Restricted Class Change; 

(c) has or would have an Adverse Impact on any Customers; 

(d) [other preliminary issues[13]?] 

and if the Committee considers that it is unable (at such meeting) to determine any such 
question it shall reconsider and decide the question [no later than the first meeting at which it 
considers the BER[14]]. 

4.3.2 When addressing the questions in paragraph 4.3.1, the Committee shall consider any 
representations which have been made to the Committee by any Customer in respect of such 
questions. 

4.3.24.3.3 If there is difference of opinion between Committee Representatives on any question 
in paragraph [24.3.1], the question shall be decided by a Full Vote of the Committee (but 
without prejudice to the provisions of GTD Section [4.5] as to appeal of a decision of the 
Committee). 

4.4 Adverse Impact 

4.4.1 A Service Change has or would have an Adverse Impact on Customers of a particular 
Customer Class if: 

(a) Implementing the Service Change would involve a change in UK Link which would 
[conflict] with the provision of existing Services for which such Customers are 
Relevant Customers; 

(b) the Service Change would involve the CDSP disclosing Confidential Information 
relating to such Customers to Customers of another Customer Class or to Third 
Parties; 

(c) Implementing the Service Change would conflict to a material extent with the 
Implementation of another Service Change (for which such Customers are Relevant 
Customers) with an earlier Proposal Date and which remains Current, unless the 
Service Charge is a PriorityPrioritisable Service Charge which (under the Priority 
Principles) takes priority over the other Proposed Service Charge; or 

(d) Implementing the Service Change would have an Adverse Interface Impact (as 
provided in paragraph [5] result in a [substantial UK Link Interface Change] for such 
Customers.   

4.5 Priority Principles 

4.5.1 For the purposes of this paragraph 24: 

(a) a Prioritisedy Service Change[15][16] is: 

(i) a Modification Service Change; or 
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(ii) a Service Change in respect of a Service which allows or facilitates 
compliance by a Customer or Customers with a Legal Requirement or with 
any document designated for the purposes of Section 173 of the Energy Act 
2004 (including any such Legal Requirement or document or change thereto 
which has been announced but not yet made); 

(b) a Service Change which is not a Prioritisabley Service Change is a Non-
Prioritisabley Service Change. 

4.5.2 A Priority Question is any question as to sequencing and resolving conflicts in the operation 
of the Change Procedures in relation to different Proposed Service Changes, including 
conflicts between plans and programmes for Business Evaluation and Implementation of 
different Proposed Service Changes, and including setting Target Commencement Dates. 

4.5.3 The following principles (Priority Principles) shall apply, and shall bind the CDSP and the 
Committee, in determining any Priority Question: 

(a) a Prioritisabley Service Change shall take priority over a Non-Prioritisabley Service 
Change. 

(b) as between Non-Priority Service Changes, a Change Proposal with an earlier 
Proposal Date shall take priority over a Change Proposal with a later Proposal Date; 

(c) the Modification Panel may decide in deciding the priority between Modification 
Service Changes: 

(i) any views expressed by the Authority shall be taken into account;  

(ii) an Urgent Modification shall take priority over a Modification which is not 
Urgent;  

(c)(iii) a Modification for which (at the relevant time) an Implementation Date has 
been set shall take priority over a Modification for which an Implementation 
Date has not been set; 

(d) as between PriorityPrioritisable Service Charges, subject to paragraph (c), a Change 
Proposal with an earlier Proposal Date shall take priority over a Change Proposal 
with a later Proposal Date; 

(e) subject to paragraph (c), the Committee may [by Unanimous Decision] decide a 
different priority than the above as between any Proposed Service Changes for which 
the Relevant Customer Class(es) are the same. 

4.5.4 The CDSP shall inform the Committee where a Priority Question arises in relation to any 
Proposed Service Change(s). 

4.5.5 Where application of the Priority Principles does not resolve a Priority Question, the 
Committee shall decide the Priority Question having regard to [the DSC Oobjectives.?]] 

4.5.6 Where a Priority Question arises in relation to any Proposed Service Change(s), the CDSP 
shall at the request of the Committee propose any resequencing or rescheduling of the 
operation (in relation to such Proposed Service Change(s)) of the Modification Procedures 
which will resolve such Priority Question. 
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4.5.7 Decisions on Priority Questions shall be made by the Full Vote of the Committee, except for a  
decision as to priority between two or more Restricted Class Changes for which the Relevant 
Customer Class(es) are the same.[17] 

4.6 Non-Modification Service Changes 

4.6.1 Subject to paragraphs [24.6.2, 24.6.3 and 24.6.4], any Customer or the CDSP may propose a 
Non-Modification Service Change by sending to the Committee and (where the Proposing 
Party is a Customer) the CDSP a Change Proposal setting out: 

(a) a description of the Proposed Service Change; 

(b) the reasons why the Service Change is proposed; 

(c) at the option of the Proposing Party, the proposed Commencement Date for the 
Service Change; 

(d) whether the Proposing Party considers the Service Change is a Restricted Class 
Change, and if so the Relevant Customer Classes; 

(e) whether (and if so why) the Proposing Party considers the Service Change is a 
PriorityPrioritisable Service Change; 

(f) any other information which the Proposing Party considers relevant. 

4.6.2 A Customer may not propose a Service Change which is a Restricted Class Change unless 
the Customer is of a Relevant Customer Class. 

4.6.3 The CDSP may only propose a Service Change where the CDSP considers that the Service 
Change would facilitate better achieving the [DSC Objectives]. 

4.6.4 [A Non-Modification Service Change may not be proposed or made if it would conflict with the 
provision by the CDSP of a Code Service.[18]] 

4.6.5 Where a Customer is considering proposing a Non-Modification Service Change the 
Customer: 

(a) the Customer may request the CDSP to discuss its proposal and to provide a high 
level indicative assessment of the impact of its proposal (as to the matters covered by 
an EQR under paragraph [4.6.5(a)) and of the Costs of Implementing its proposal and 
impact on Service Charges; 

(b) the CDSP shall respond to such request as soon as reasonably practicable.  

4.6.54.6.6 Subject to paragraph [24.6.6], within 10 Business Days after receiving or making a 
Change Proposal, the CDSP shall [19]make an initial assessment and prepare and send to the 
Committee a report (Evaluation Quotation Report or EQR[20]) setting out: 

(a) a high level indicative assessment of the impact of the Proposed Service Change on 
the DSC Service Description, on UK Link, and on the operating procedures and 
resources of the CDSP; 

(b) the CDSP's opinion as to whether the Proposed Service Change is a Restricted Class 
Change or a PriorityPrioritisable Service Change, where applicable[21];  
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(c) an approximate timetable (starting from approval of the EQR) for completion of the 
Business Evaluation; 

(d) the estimated [Costs] of the Business Evaluation; 

(d)(e) [the period for which the EQR is valid]. 

4.6.64.6.7 If the CDSP considers that a Change Proposal proposed by a Customer is unclear or 
is not sufficiently well defined to allow the CDSP to prepare an EQR: 

(a) the CDSP shall as soon as practicable notify the Proposing Party and the Committee, 
setting out the deficiencies in the Change Proposal; 

(b) if the Proposing Party requests, the CDSP shall discuss the matter with the Proposing 
Party to assist the Proposing Party in revising the Change Proposal;  

(c) the CDSP shall not proceed with the preparation of an EQR until the Proposing Party 
has submitted a revised Change Proposal addressing the matters set out in the 
CDSP's notice. 

4.6.8 If the CDSP is unable to prepare an EQR within the period stated in paragraph 4.6.6, it shall 
as soon as practicable after receiving the Change Proposal notify the Committee and the 
Proposer of the date by which it will prepare and send the EQR[22]. 

4.6.74.6.9 The Committee shall consider the EQR at its next eligible meeting and shall decide 
one of the following: 

(a) to approve the EQR (or to approve the EQR with revisions agreed by the CDSP and 
the Committee in the meeting); 

(b) that the Change Proposal shall not proceed, in which case the Change Proposal and 
the EQR shall lapse; 

(c) by Unanimous Decision, to postpone its decision on the EQR until a later meeting; 

(d) to request from the CDSP further information and/or changes to the EQR, in which 
case: 

(i) the CDSP shall prepare and send to the Committee a revised EQR 
addressing, as far as the CDSP is able to, the Committee's request; 

(ii) the Committee shall consider the revised EQR at its next eligible meeting and 
decide either (a) or (b) above. 

4.6.84.6.10 If, at any meeting at which the Committee considers the EQR, the Committee does 
not make any decision within paragraph [24.6.7], the Committee shall be deemed to have 
decided (under paragraph 24.6.7(b)) that the Change Proposal shall not proceed.  

4.6.11 If the Committee does not approve the EQR within its period of validity (as it may be extended 
by agreement of the CDSP and the Committee) then the EQR and the Change Proposal shall 
lapse. 

4.6.94.6.12 If the Committee approves [23]the EQR (or revised EQR), the CDSP shall carry out a 
detailed evaluation[24] (Business Evaluation) of the Proposed Service Change, on the basis 
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of the EQR, and prepare and send to the Committee a report (Business Evaluation Report 
or BER[25]) setting out: 

(a) a detailed description of what would be required to Implement the Proposed Service 
Change, including: 

(i) changes to the DSC Service Description[26][27]; 

(ii) changes to UK Link; 

(iii) changes to the UK Link Manual; 

(iv) impact on operating procedures and resources of the CDSP; 

(v) a plan and programme for Implementation including Target Commencement 
Date; 

(vi) estimated [Costs] of Implementation, and how such Costs will be allocated 
(as [Investment Charges], in accordance with the Budget and Charging 
Methodology) to different Customer Classes; 

(vii) estimated impact (pursuant to the Budget and Charging Methodology[28]) of 
the Service Change on [CDSP Charges]; 

(viii) an assessment (so far as feasible at the time) of any actions which 
Customers will need to take before the Commencement Date in order to be 
able to receive (and where applicable request) the changed Service(s); 

(ix) [budget impact?];  

(b) where there are materially different options (Implementation Options) as to how to 
Implement the Proposed Service Change: 

(i) a description (as provided in paragraph (a)) of each Implementation Option; 

(ii) a comparison of each Implementation Option (including advantages and 
disadvantages of each option); 

(iii) a recommendation as to the preferred Implementation Option; 

(c) where the Proposed Service Change is a Restricted Class Change, whether the 
CDSP considers it would have an Adverse Impact on Customers outside the 
Relevant Customer Class(es)[29]; 

(d) any other information which the CDSP considers relevant to the decision to be taken 
by the Committee in respect of the Proposed Service Change.  

4.6.104.6.13 The Committee shall consider the Business Evaluation Report at its next eligible 
meeting and shall decide one of the following: 

(a) to authorise Implementation of the Proposed Service Change in accordance with the 
BER (with any revisions agreed by the CDSP and the Committee in the meeting), and 
(where applicable) on the basis of a particular Implementation Option; 
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(b) that the Change Proposal shall not proceed, in which case the Change Proposal and 
the BER shall lapse; 

(c) by Unanimous Decision, to postpone its decision on the BER until a later meeting; 

(d) to request from the CDSP further information and/or changes to the BER, in which 
case: 

(i) the CDSP shall prepare and send to the Committee a revised BER 
addressing, as far as the CDSP is able to, the Committee's request; 

(ii) the Committee shall consider the revised BER at its next eligible meeting and 
decide either (a) or (b). 

4.6.114.6.14 If, at any meeting at which the Committee considers a BER, the Committee does not 
make a decision within paragraph [24.6.10], the Committee shall be deemed to have decided 
(under paragraph [24.6.10](b)) that the Change Proposal shall not proceed.  

4.6.124.6.15 If the Committee authorises Implementation of the Proposed Service Change, the 
CDSP shall proceed to Implement the Proposed Service Change in accordance with the BER 
(or revised BER) and paragraph [24.9]. 

4.7 Role of CDSP and Committee in Modification Procedures – general  

4.7.1 The CDSP [and the Committee?] shall participate in the Modification Procedures as and to 
the extent provided in the Modification Rules and this Document. 

4.7.2 The Committee and the CDSP shall cooperate with the Modification Panel and the Code 
Administrator and (where relevant) the Modification Panel in the operation of the Change 
Procedures in this paragraph 24 with a view to facilitating and supporting the operation of the 
Modification Rules. 

4.7.3 If any conflict arises between the operation of the Modification Rules and the Change 
Procedures in this paragraph [24]: 

(a) the Committee shall discuss such conflict with the Modification Panel with a view to 
resolving or overcoming the conflict; 

(b) if the conflict cannot be resolved or overcome, the Modification Rules shall prevail 
over the Change Procedures. 

4.7.4 Without prejudice to the specific functions of the CDSP set out in paragraph [24.8], in relation 
to any Modification Proposal which requires or may require a Service Change, the CDSP 
shall, where requested by the Modification Panel or the Code Administrator[30]: 

(a) support [the Code Administrator] in [Early Engagement] with the Proposer; 

(b) support the Code Administrator,  or Modification Panel or Workgroup in determining 
whether the Modification Proposal will require a Service Change; 

(c) support the Code Administrator in the preparation of a Change Proposal; 

(d) participate in Workgroup meetings; 
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(e) support the Code Administrator, Modification Panel or Workgroup in determining 
whether a Modification is sufficiently well defined to allow Business Evaluation to 
proceed; 

(f) provide such other information to the Modification Panel or the Code Administrator as 
they may reasonably request in connection with the Modification Service Change; 

and the CDSPS will keep the Committee informed of such activities. 

4.7.5 It is expected that the CDSP will be informed about Modification Proposals through its 
participation in the Modification Procedures as provided above; but the formal procedures in 
paragraph [24.8] are still to be followed [unless all of the Modification Panel, the Committee 
and the CDSP agree to waive any such procedure].  

4.7.6 All documents exchanged between the CDSP and the Committee under paragraph [24.8] 
shall be copied to the Code Administrator so as to be available to the Modification Panel. 

4.7.7 Pursuant to paragraph [24.7.4(a)], where a [Customer] is considering making a Modification 
Proposal: 

(a) the Customer may request the CDSP to provide an initial assessment covering the 
matters that would be included in a ROMn EQR under paragraph [24.6.5 and 24.8.4]; 

(b) the CDSP shall, within [/] Business Days after receiving the Customer's request, 
prepare and send to the Customer and the Committee such initial assessment: 

(c) if the Customer proceeds to make the Modification Proposal, at the time at which a 
Change Proposal is made the CDSP may use such initial assessment to the extent it 
thinks relevant in preparing an EQR.  

4.7.8 The Modification Panel may, of its own initiative or at the request of the Committee, seek a 
View from the Authority in connection with a Modification Service Change or the application of 
the Change Procedures; and the Committee and the CDSP shall have proper regard to any 
such View. 

4.7.84.7.9 At the request of the Code Administrator, up to the time of circulation of a draft 
Modification Report, the Committee will (unless it considers it would not be appropriate to do 
so) invite the Proposer in respect of a Modification Proposal to participate in any discussions 
concerning the relevant Modification Service Change and attend .any meeting of the 
Committee for that purpose.  

4.8 Procedure for Modification Service Changes[31] 

4.8.1 It is acknowledged that, where a Code Modification requires or would require a Service 
Change: 

(a) the question whether the Service Change is to be Implemented is determined by the 
decision (of the Authority or in the case of a Self-Governance Proposal the 
Modification Panel) as to whether the proposed Modification is to be implemented; 

(b) accordingly, the purpose and scope of the Change Procedures are limited to deciding 
how the Modification Service Change is to be Implemented (including where 
applicable which Implementation Option is to apply). 
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4.8.2 The Change Procedures in paragraph [24.6] shall apply in respect of Modification Service 
Changes subject to the provisions of this paragraph [24.8]. 

4.8.3 Where a Modification Proposal is made[32]: 

(a) the Code Administrator will , at the time decided by the Modification Panel, send to 
the Committee and the CDSP a Change Proposal[33]; 

(a)(b) the Code Administrator will decide the time at which the Change Proposal is sent 
based on the requests or views of the relevant Workgroup and/or the Modification 
Panel (and the Code Administrator may consult with the CDSP and the Committee 
before determining when to send the Change Proposal);  

(b)(c) the Change Proposal will include (in addition to what is required under paragraph 
[24.6.1]): 

(i) the Modification Proposal, and 

(ii) any Workgroup Report or other published work product of a Workgroup which 
exists at the time the Change Proposal is submitted to the CDSP;  

(c)(d) no person other than the Code Administrator may submit a Change Proposal in 
respect of the Modification Proposal;[34] 

(d)(e) the CDSP may not give a notice under paragraph [24.6.6] to the effect that the 
Change Proposal is unclear or insufficiently defined. 

4.8.4 Within [10] Business Days after receiving a Change Proposal from the Code Administrator the 
CDSP shall make a high level evaluation of the Proposed Service Change and send to the 
Code Administrator (to be provided to the relevant Workgroup and/or Modification Panel) and 
the Committee a report (Rough Order of Magnitude Report or ROM) setting out[35]: 

(a) a high level indicative assessment of the impact of the Proposed Service Change on 
the DSC Service Description, on UK Link, and on the operating procedures and 
resources of the CDSP; 

(b) the CDSP's approximate estimate of: 

(i) the Costs [(or range of Costs, where options under paragraph (b) are 
identified)] of Implementing the Service Change; 

(ii) the allocation of such Costs as Change Charges to different Customer 
Classes; and 

(iii) the impact of the Service Change on Service Charges; 

(c) [should this also include what was in (b) and (c) below?]; 

4.8.5 If the CDSP considers the Change Proposal and/or Modification Proposal are insufficiently 
well defined to allow it to prepare a ROM: 

(a) the CDSP shall as soon as practicable notify the Committee and the Code 
Administrator, setting out the deficiencies in the Change Proposal and/or Modification 
Proposal; 
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(b) the CDSP will not proceed to prepare a ROM until a revised Change Proposal has 
been sent to it addressing the matters in its notice[36]. 

4.8.4 The EQR shall include (in addition to what is required under paragraph [2.6.5]):  

(a) the CDSP's approximate estimate of: 

(i) the Costs (or range of Costs, where options under paragraph (b) are 
identified) of Implementing the Service Change; 

(ii) the allocation of such Costs as Investment Charges to different Customer 
Classes; and 

(iii) the impact of the Service Change on [CDSP Charges][37]; 

(b) where it is already apparent to the CDSP that there are likely to be materially different 
options as to how to Implement the Service Change, a high level description of such 
options; 

(c) a statement of any details of the proposed Modification which the CDSP considers 
require further definition before Business Evaluation can start.  

4.8.54.8.6 At any time before the CDSP is authorised (under paragraph [24.8.7]) to start 
Business Evaluation, the Code Administrator may (based on the requests or views of the 
relevant Workgroup and/or the Modification Panel), at the direction of the Modification Panel 
[or Workgroup], by sending a revised Change Proposal: 

(a) provide further definition of the Modification as specified by the CDSP under 
paragraph [24.8.4(c)]; and 

(b) request the CDSP to revise or update the ROM EQR to reflect such further definition 
of the Modification or otherwise to reflect any other developments in the Modification 
in the course of the Modification Procedures; 

and the CDSP shall revise or update the ROM EQR accordingly and send it to the Code 
Administrator and Committee (and it shall be treated as sent pursuant to paragraph 24.6.5). 

4.8.7 Following the provision of a ROM (or revised or updated ROM[38]): 

(a) the Committee shall decide at what point in time the CDSP is to prepare and send the 
EQR (and the CDSP shall not prepare the EQR until directed by the Committee); 

(b) it is expected that the preparation of an EQR (and subsequent steps under paragraph 
[/]) will not normally start until the time at which the Authority or (in the case of a Self 
Governance Proposal) the Modification Panel has directed or approved the Proposed 
Modification; 

(c) the Committee may decide that the preparation of an EQR (and subsequent steps 
under paragraph [/]) should start earlier than the time specified in paragraph (b); 

(d) where the Modification Panel requires a detailed cost assessment in accordance with 
MR Section 7.2.5, or an accurate cost assessment is required under MR Section 
7.3.(c)(i)(1), the preparation of an EQR shall start at the time necessary to meet such 
requirement.  
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4.8.8 The EQR shall include (in addition to what is required under paragraph [4.6.5]):  

(a) where it is already apparent to the CDSP that there are likely to be materially different 
options as to how to Implement the Service Change, a high level description of such 
options; 

(b) a statement of any details of the proposed Modification which the CDSP considers 
require further definition before Business Evaluation can start. [39] 

4.8.64.8.9  At any meeting at which the Committee considers the EQR: 

(a) the Committee shall not make the decision in [24.6.7](b), unless at the relevant time 
the Authority or (in the case of a Self Governance Proposal) the Modification Panel 
has decided that the Modification shall not be made; 

(b) the Committee may make the decision in paragraph [24.6.7](c) or (d) only [where the 
Committee considers the EQR as sent by the CDSP is inadequate and] only where 
such decision does not conflict with any direction given by the Modification Panel; 

(c) if the Committee does not make a decision (permitted under this paragraph [24.8.6]) 
within paragraph [24.6.7], the EQR as sent by the CDSP shall be deemed approved. 

4.8.7 Following approval or deemed approval by the Committee of the EQR, the Modification Panel 
will decide at what point in time (during the Modification Procedures) the CDSP shall start 
Business Evaluation; and paragraph [2.6.9] shall not apply until the Code Administrator 
notifies the CDSP that the Modification Panel has authorised the Business Evaluation to start.  

4.8.8 It is expected that Business Evaluation will not [normally] start until the Modification is 
sufficiently well defined (through the development of 'business rules' or otherwise) to allow the 
CDSP to carry out such evaluation efficiently and reach conclusions on the matters to be 
covered in the Business Evaluation Report. 

4.8.94.8.10 The Modification Panel may, of its own initiative or at the request of the Committee, 
decide (so far as the relative timing of the Modification Procedures and Change Procedures 
allows): 

(a) to include all or any part of the contents of the ROM or (where applicable ) EQR or 
the Business Evaluation Report in the Draft Modification Report and/or Final 
Modification Report; 

(b) in particular, to include the changes to the DSC Service Description (under paragraph 
[24.6.9(a)(i)]) in the Draft Modification Report and [on behalf of the Committee] to 
invite representations on such changes; 

(c) where different Implementation Options have been identified and the Committee has 
not decided between them: 

(i) to invite (under the Draft Modification Report) representations on such 
Implementation Options; 

(ii) to include the Implementation Options in the Final Modification Report and 
invite the Authority to make (as part of its decision on the Modification) a 
decision as to which Implementation Option is to apply (and such a decision 
by the Authority shall be binding); 
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(d) [that the Committee shall not consider the EQR or (as the case may be) Business 
Evaluation Report until consultation on the Draft Modification Report is closed;] 

and where representations are made (as provided in MR Section [/]) in respect of any part of 
the ROM, EQR or BER contained in a Draft Modification Report: 

(e) the Code Administrator will send such representations to the CDSP and the 
Committee; 

(f) the CDSP and the Committee shall consider such representations at the meeting(s) 
at which the EQR or BER (as the case may be) is considered. 

4.8.104.8.11 At any meeting at which the Committee considers the BER: 

(a) the Committee shall not make the decision in paragraph [24.6.10](b), unless at the 
relevant time the Authority or (in the case of a Self Governance Proposal) the 
Modification Panel has decided that the Modification shall not be made; 

(b) the Committee may make the decision in paragraph [24.6.10](c) or (d) only [where 
the Committee considers the BER as submitted is inadequate and] only where such 
decision does not conflict with any direction given by the Modification Panel; 

(c) if the Committee does not make a decision (permitted under this paragraph [24.8.10]) 
within paragraph [24.6.10]: 

(i) the Modification Panel may decide that the BER is approved and (where 
applicable) which Implementation Option is approved; 

(ii) if the Modification Panel does not make such decision, the BER shall be 
deemed approved on the basis of the Implementation Option recommended 
by the CDSP. 

4.9 Implementation 

4.9.1 The CDSP shall proceed with the Implementation of each Service Change following approval 
of the BER with the goal of Completing Implementation Date so as to achieve the Target 
Commencement Date. 

4.9.2 [Coordination with customers during Implementation and customer readiness.] 

4.9.3 For avoidance of doubt, the plan and programme for Implementation of a Service Change 
(including the Target Commencement Date) may be revised at any time prior to Completion of 
Implementation in accordance with the provisions of this paragraph [24] including where 
necessary to give effect to the Priority Principles. 

4.9.4 When the CDSP has completed the Implementation of a Service Change, the CDSP shall 
prepare and send to the Committee a report (Change Completion Report) setting out: 

(a) a resume of the Service Change, including: 

(i) the details specified (for a BER) in paragraph 24.6.9(a)[/] (for the chosen 
Implementation Option, where relevant); 
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(ii) where such details have changed by reference to the BER, a resume of such 
changes; 

(b) the revised text of the DSC Service Description reflecting the Service Change; 

(c) where applicable, the revised text of the UK Link Manual reflecting the UK Link 
changes to Implement the Service Change; 

(d) the proposed Commencement Date and an explanation of any difference in 
comparison with the most recent Target Commencement Date; 

(e) [an assessment of customer readiness]; 

(f) in connection with Service Change Costs: 

(i) the outturn Service Change Costs for each stage of the Change Procedures; 

(ii) the original estimate and each subsequent estimate of Service Change Costs 
for each stage; 

(iii) a resume of the reasons for changes in such estimates; 

4.9.5 The Committee shall consider the Change Completion Report at its next eligible meeting and 
shall decide one of the following (but subject to the Priority Principles and subject to the 
provisions of paragraphs 24.7 and 24.8 in relation to Modification Service Changes): 

(a) that Implementation is Completed and the CCR, with any revisions (including 
revisions to the Commencement Date) agreed by the CDSP and the Committee in 
the meeting, is approved; 

(b) by Unanimous Decision, to postpone its decision on the CCR until a later meeting; 

(c) where the Committee requires further information, or considers that Implementation is 
not Completed, or that the proposed changes to the DSC Service Description or UK 
Link Manual are not correct: 

(i) to request from the CDSP further information; 

(ii) to require the CDSP to carry out such further actions as the Committee 
considers necessary to Complete Implementation; 

(iii) to amend the proposed changes to the DSC Service Description or UK Link 
Manual; 

in which case the CDSP will, so far as it is able to, comply with such requests or 
requirements and submit a revised CCR (including where necessary a revised 
proposed Commencement Date) for consideration by the Committee at its next 
eligible meeting. 

4.9.6 The Implementation of a Service Change is Completed when the Committee makes a 
decision under paragraph [24.9.4(a)]. 

4.9.7 As soon as practicable following Completion of Implementation, the CDSP shall amend the 
DSC Service Description and (where applicable) UK Link Manual in accordance with the 
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approved BERCCR, to take effect from the Commencement Date, and send the amended 
DSC Service Description and (where applicable) UK Link Manual to all Customers; and such 
amendments shall be effective from the Commencement Date . 

 [to follow] 

4.10 Further provisions 

4.10.1 The Secretary shall publish each of the following documents on the [website] within 1 
Business Day after such document is received or sent by the Committee: 

(a) any Change Proposal; 

(b) [what else?].  

4.10.14.10.2 The dates and periods (for the operation of the Change Procedures in relation to any 
Change Proposal) which the CDSP provides in any EQR or BER or a Change Management 
Report represent the CDSP's best estimate at the time given and may be revised from time to 
time in accordance with this paragraph [24.10]. 

4.10.24.10.3 The CDSP shall provide to the Committee each month a report (Change 
Management Report for each month shall ) set ting out: 

(a) each Change Proposal which is Current; 

(b) for each such Change Proposal: 

(i) the stage in the Change Procedures which the Change Proposal has 
reached; 

(ii) the CDSP's current best estimates of future milestone dates or periods under 
the Change Procedures for such Change Proposal, including (as applicable) 
completion of EQR or BER or milestones in Implementation including Target 
Commencement Date; 

(iii) where any such date or period has changed by reference to the date or 
period contained in the previous month's report or (as the case may be) EQR 
or BER, an explanation of the reason for the change, by reference to the 
Priority Principles where applicable; 

(iv) the Service Change Costs incurred to date in operation of the Change 
Procedures in relation to the Change Proposal; 

(v) the CDSP's current best estimate of the overall Service Change Costs that 
will be incurred in the current and future stages of the Change Procedures; 

(vi) where any such Service Change Costs have changed materially by reference 
to the relevant estimate contained in the previous month's report or (as the 
case may be) EQR or BER, an explanation of the reason for the change; 

(c) [report against Change Budget]; 

(vii)(d)  [/]. 
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4.10.34.10.4 The Committee will at the next eligible meeting discuss each Change Management 
Report and may request further details from the CDSP or (subject to the Priority Principles) 
request the CDSP to revise any date or period in the report including by changing the 
sequencing of any Change Proposals; and the CDSP will accept such revision where it is able 
to and will reflect the revision in the following month's Change Management Report.  

4.10.44.10.5 [Further provisions needed on timing?  How will Target Commencement Date be set 
and how does this interact with setting Implementation Dates for Modifications?] 

4.10.54.10.6 For the purposes of the Change Procedures: 

(a) the CDSP shall prepare and may from time to time revise standard formats for 
Change Proposals, BERs, ERQs, Change Management Reports, and other 
communications and documents under the Change Procedures; 

(b) the CDSP shall submit such formats or revisions to the Committee for approval, and 
make such changes to them as the Committee may (after discussion with the CDSP) 
require; 

(c) such approved formats shall be used by Parties and the Committee.  

4.10.64.10.7 The CDSP may at any time seek guidance from the Committee on the operation of 
the Change Procedures in relation to any Change Proposal and (where the CDSP considers it 
is appropriate) may suspend operation of the Change Procedures in relation to such Change 
Proposal pending such guidance.  

5 UK Link Modifications 

5.1 General 

5.1.1 Subject to paragraph [51.1.2], a UK Link Modification is any modification of UK Link, 
including: 

(a) any change in the hardware or software within UK Link, including hardware or 
software which a [UK Link User[40]] is required to maintain under the UK Link Manual; 
and 

(b) any change (made or proposed at the initiative of, or which requires the approval of, 
the CDSP) in respect of services procured from a third party in connection with the 
operation of UK Link. 

5.1.2 The UK Link Manual provides for: 

(a) the withdrawal from service of all or any part of UK Link as planned or unplanned 
downtime; 

(b) steps to be taken by the CDSP in case of a Code Contingency (including the 
implementation of Contingency Procedures); and 

(c) other temporary steps which may be taken by the CDSP in relation to UK Link in non-
normal circumstances; 

and none of the foregoing constitute a UK Link Modification. 
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5.1.3 A UK Link Modification has an Adverse Interface Impact where the modification would alter 
the interface which [any UK Link User] has with UK Link in a way which would be adverse to 
the UK Link User, including where it would require the UK Link User to install or modify 
hardware or software, obtain a new or changed service from a third party provider, or change 
its processes for accessing and using UK Link, or would change the format in which UK Link 
Communications are sent by or to such UK Link User, in each case to a non-trivial extent. 

5.1.4 In relation to a UK Link Modification: 

(a) an Implementation Programme is an implementation programme and timetable, 
including any steps which UK Link Users may be required to take, which aims to 
ensure efficient, smooth and coordinated implementation of the UK Link Modification 
consistent with the objectives in paragraph [51.3.4]; 

(b) the purpose of the Implementation Programme is to address aspects of 
implementation of the UK Link Modification which involve or may affect UK Link 
Users, and the Implementation Programme does not address internal procedures of 
the CDSP.  

5.1.5 Where the UK Link Manual contains procedures which are applicable in respect of a UK Link 
Modifications, such procedures shall apply in addition to (and to the extent not in conflict with) 
the procedures in this paragraph [25]. 

5.1.6 The Change Management Report for each month shall set out the matters (in respect of UK 
Link Modifications) set out in the UK Link Manual. 

5.2 Making UK Link Modifications[41] 

5.2.1 Only the CDSP may make a UK Link Modification. 

5.2.2 Subject to paragraph 5.2.3, Oonly the CDSP may propose a UK Link Modification (other than 
where one is required by a Service Change or a Code Modification). 

5.2.3 National Grid NTS may propose a UK Link Modification in respect of UK Link (Transmission). 

5.2.35.2.4 The CDSP may not make a UK Link Modification except as provided in this 
paragraph [1]. 

5.2.45.2.5 The CDSP may make a UK Link Modification in any of the following cases: 

(a) if the UK Link Modification is required by a Service Change which is to be 
Implemented in accordance with paragraph [4/]; 

(b) if the UK Link Modification is required as a result of any other modification of the DSC 
(including any other DSC Service Document)] which is approved or authorised under 
[this Document]; 

(c) if the UK Link Modification has been authorised by a Code Modification; 

(d) if the CDSP is required by a Legal Requirement to make the UK Link Modification; 

(e) if the following conditions are satisfied: 
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(i) the UK Link Modification will not change the functionality or performance of 
UK Link so as to conflict with the specification (including performance level) 
of any Service in the Services Description; 

(ii) the UK Link Modification will not result any Customer or other person 
receiving or having access to a Customer’s Confidential Information, to a 
greater extent than prior to such UK Link Modification, unless the Customer 
has agreed; 

(iii) [requirements in terms of Budget compliance[42]]; 

(iv) the UK Link Modification will not adversely affect the level of performance (to 
the extent such level is not specified in the Services Description[43]) of any 
Service; and 

(v) the UK Link Modification will not have an Adverse Interface Impact on [UK 
Link Users]; 

(f) if the conditions in paragraph (e)(i) and (ii) are satisfied and the Committee has 
approved the UK Link Modification; or 

(g) if the conditions in paragraph (e)(i), (ii), (iii) and (iv) are satisfied, the CDSP has 
complied with paragraph [51.3.2], and any Adverse Interface Impact is proportionate 
having regard to all the circumstances including the need to make the UK Link 
Modification, the period of notice given to UK Link Users under paragraph [1.3.2(a)], 
and the interval since the most recent UK Link Modification with an Adverse Interface 
Impact. 

5.2.55.2.6 If the CDSP considers there is material scope for doubt as to whether the conditions 
in any case within paragraph [51.2.4] are satisfied in relation to a proposed UK Link 
Modification, the CDSP shall consult with the Committee before proceeding under such case.  

5.3 Procedures for UK Link Modifications 

5.3.1 The CDSP is not required to follow any particular procedure or give any notice in deciding to 
make or in implementing a UK Link Modification within paragraph [51.2.4](e); and the further 
provisions of this paragraph [51.3] do not apply to any such UK Link Modification. 

5.3.2 Before deciding to make a UK Link Modification under paragraphs [51.2.4](d), (f) or (g) the 
CDSP shall: 

(a) give notice to all Customers and the Committee setting out: 

(i) a description of the proposed UK Link Modification; 

(ii) the reason for making the proposed UK Link Modification; 

(iii) the case (within paragraph [51.2.4]) applicable to the UK Link Modification; 

(iv) the impact of the proposed UK Link Modification on UK Link Users (or UK 
Link Users of different classes); 

(v) a proposed Implementation Programme; 
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(b) discuss its proposal with the Committee and take account of the views of the 
Committee in finalising its proposals (and in a case within paragraph 5.2.4(f)[/] before 
requesting the approval of the Committee). 

5.3.3 In relation to any UK Link Modification, except (in a case within paragraphs [51.2.4](a), (b) or 
(c)) to the extent this would conflict with or duplicate another process in the UNC or DSC: 

(a) the CDSP shall establish and inform UK Link Users of an Implementation 
Programme; 

(b) the CDSP shall implement the UK Link Modification in accordance with the 
Implementation Programme [and the applicable provisions of the UK Link Manual]; 

(c) the CDSP may make changes to the Implementation Programme as circumstances 
may require; 

(d) the CDSP shall keep the Committee and UK Link Users informed of progress in and 
any changes in the Implementation Programme. 

5.3.4 In planning and making UK Link Modifications in accordance with this paragraph [51], the 
CDSP shall endeavour: 

(a) to give as much notice as practicable to UK Link Users of proposed UK Link 
Modifications, and of changes in the Implementation Programme for a UK Link 
Modification; 

(b) to limit the Adverse Interface Impact of UK Link Modifications on UK Link Users as 
much as is practicable and is consistent with the nature and purpose of the UK Link 
Modification; 

(c) to make UK Link Modifications effective on the basis of regular releases or updates, 
at quarterly intervals or such other intervals as the Committee may approve, but 
subject to any other required effective date in a case within paragraph 51.2.4(a), (b), 
(c) or (d) and subject to any other case where the UK Link Modification is urgent. 

(c)5.3.5 Unless urgent circumstances otherwise require, notice (as provided in paragraph 5.3.2(a) and 
5.3.4(a)) of a proposed UK Link Modification shall be given at least [/] months before the UK 
Link Modification is to be effective. 

6 Amendment of the UK Link Manual 

6.1 General 

6.1.1 Only the CDSP may amend the UK Link Manual. 

6.1.2 Only the CDSP may propose an amendment of the UK Link Manual (other than where one is 
required by a Service Change or Code Modification, or is the subject of a Modification 
Proposal in respect of a Code Level Provision). 

6.1.3 The CDSP shall ensure (and propose amendments in accordance with this paragraph 6 to 
ensure) that the UK Link Manual is maintained up-to-date so as to reflect Service Changes 
which have been Implemented and UK Link Modifications which have been made. 
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6.1.4 The Change Management Report for each month shall set out the following matters (in 
respect of amendments to the UK Link Manual): 

(a) [tba]. 

6.2 Amending the UK Link Manual 

6.2.1 Subject to paragraph [6.2.2], the CDSP may amend the UK Link Manual: 

(a) if the amendment is required by a Code Modification; 

(b) if the amendment is required to reflect: 

(i) a Service Change which is to be Implemented in accordance with paragraph 
[4]; or 

(ii) a UK Link Modification which the CDSP is permitted to make under 
paragraph [5]; 

(c) if the amendment is required to correct an error in the UK Link Manual, or (without 
changing rights or obligations of any UK Link User) to provide greater clarity or 
information to UK Link Users, and the Committee has approved the amendment; or 

(d)  [are there other cases where the UK Link Manual may need amending?] 

6.2.2 The UK Link Manual may not be amended under paragraph [6.2.1](b) or (c) if: 

(a) the amendment is of a Code Level Provision; or 

(b) the amendment would result in the UK Link Manual being in conflict with a provision 
of the UNC (or IGT Code) or the DSC. 

6.2.3 In making amendments of the UK Link Manual in accordance with this paragraph [6], the 
CDSP shall endeavour: 

(a) to give as much notice as practicable to UK Link Users of any such amendment; and 

(b) to make such amendments effective: 

(i) at the same time as any corresponding UK Link Modification; and 

(ii) on the basis of regular releases or updates of the UK Link Manual, at 
quarterly intervals or such other intervals as the Committee may approve, but 
subject to any other required effective date pursuant to in a case within 
paragraph 6.2.1(a) or (b). 

6.3 Code Level Provisions 

6.3.1 A Code Level Provision of the UK Link Manual is a provision which: 

(a) [is referred to in and made binding by the UNC; and 

(b) contains terms which provide for or materially affect the operation of the UNC or the 
the rights and obligations of Parties under the UNC[44]]. 
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6.3.2 An amendment of a Code Level Provision of the UK Link Manual may be made only where 
the amendment is required by, or is the subject of, a Code Modification. 

7 Amendment of other DSC Service Documents[45] 

7.1 Proposal to amend 

7.1.1 Subject to paragraph [7.1.2], any Party may propose an amendment of any Other DSC 
Service Document by giving a notice to the Committee and (in the case of a Customer) the 
CDSP setting out: 

(a) the proposed amendment (which may but need not be in the form of amended legal 
text); 

(b) the Party's reasons for proposing the amendment; 

(c) the date from which it is proposed the amendment be made; 

(d) any other information the proposing Party considers relevant. 

7.1.2 A provision of the Transitional Arrangements Document which [is incorporated into the 
Transition Document] may not be amended under this paragraph 7. 

7.1.3 Where an amendment of an Other DSC Service Document is proposed: 

(a) the Committee shall request CDSP to provide an initial assessment of the cost of 
implementing the proposed amendment; 

(b) the Committee shall review the proposal with the CDSP at the next eligible meeting; 

(c) the Committee may invite the proposing Party to such meeting to discuss the 
proposal; 

(d) the Committee may reject the proposal if it considers it is not clear or is ambiguous; 

(e) the Committee may decide, with the agreement of the proposing Party, that the 
proposal not proceed further and shall lapse; 

and unless the proposal is rejected or lapses 

(f) where the proposal does not include draft legal text for the amendment, the 
Committee shall request the CDSP to provide such legal text; 

(g) the Committee may revise the legal text provided by the proposing Party or the CDSP 
where it considers appropriate without changing the main purpose of the proposed 
amendment; 

(h) the Committee shall send to Parties the proposal for consultation in accordance with 
paragraph [/]; 

(i) the Committee may (by Unanimous Decision in a Full Vote) defer consideration of the 
proposal and the issue of a consultation report under paragraph [/] by not more than 
[60] days, or longer with the agreement of the proposing Party. 
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7.1.4 If at any time there are proposals for amendment of Other DSC Service Documents which 
would be inconsistent with each other or would overlap, the Committee may (by notifying all 
Parties) vary the procedures in this paragraph [7] in any way which it considers reasonable to 
avoid delay in implementing such procedures and (where practicable) allow such proposals to 
be considered together. 

7.2 Consultation on proposed amendment 

7.2.1 Following the meeting under paragraph [/] (or later meeting pursuant to paragraph [/](d)) the 
Committee shall send to all Parties a report (consultation report) which: 

(a) includes the original notice of the proposed amendment; 

(b) sets out the views of the Committee and of the CDSP in respect of the proposed 
amendment; 

(c) sets out the proposed legal text for the amendment; 

(d) invites Parties to respond within a specified period (consultation response period) 
to the consultation by sending representations to the Committee in respect of the 
proposed amendment including a statement of whether the Party does not agree to 
the amendment (consultation response). 

7.2.2 The consultation response period shall not be less than [60] days. 

7.3 Decisions on proposed amendments 

7.3.1 The Committee and the CDSP shall consider the consultation responses at the next eligible 
meeting following the end of the consultation response period. 

7.3.2 The Committee may decide, by Unanimous Decision in a Full Vote, that the proposed 
amendment (in the form contained in the consultation report) shall be made, if no Party which 
submitted a consultation response stated that it disagrees with the proposed amendment. 

7.3.3 The Committee may decide, by Unanimous Decision in a Full Vote: 

(a) to revise the proposed amendment to reflect consultation responses; and 

(b) that the proposed amendment (as revised under paragraph (a), where applicable) 
shall be made, if: 

(i) the CDSP agrees to the proposed amendment; 

(ii) the Committee considers that there was substantial support, among 
Customers who submitted consultation responses, for the proposed 
amendment; and 

(iii) the Committee considers that the proposed amendment meets the criteria in 
paragraph [/].  

7.3.4 The criteria are: 

(a) the proposed amendment is consistent with the DSC objectives; 
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(b) the proposed amendment does not represent a material change in the balance of 
commercial or legal risk under the DSC as between the CDSP and Customers, or as 
between different Customer Classes. 

7.3.5 Decision of the Committee under paragraph [/] are subject to appeal in accordance with GT 
Section D[/]. 

7.3.6 If the Committee does not make a decision under paragraph [/] or [/] within [/] days after the 
end of the consultation response period, the proposed amendment shall not be made and the 
proposal shall lapse. 

7.4 Review of Other DSC Service Documents 

7.4.1 Any Party may request the Committee (and the Committee of its own initiative may decide) to 
review any provision of an Other DSC Service Document with a view to deciding whether it 
would be appropriate to proposed an amendment. 

7.4.2 Where the Committee agrees to such a request, or decides to carry out such a review, the 
Committee shall send to all Parties a report setting out the matter under review and its 
conclusions (and any Party may propose an amendment following such report). 

 


