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Market Trials Approach development 

!  Re-establish the Market Trials Working Group 

!  Small group of cross- industry representatives  

!  Appropriate knowledge & experience to inform, develop and agree the Market 

Trials Approach 

!  Responsibility to update and gain input from all of their constituent groups 

!  Re-start the weekly progress calls linked to the MTWG meetings 

!  Structured agenda providing update of progress 

!  Invite all Market Trials Primary & Secondary contacts  

!  Ratification of agreements made at MTWG 

!  To start w/c 03/08/15 



Market Trials Approach revision areas 

!  The fundamental principles of the Market Trials Approach remain the same , 
however, changes will be made to incorporate the recent recommendations. 

!  The Approach will be split into 2 documents : 
!  Level 2 – being treated as priority 
!  Level 3 & 4 

!  Enhancements to be made to each Approach 

Level 2 Level 3 & 4 
Critical File Formats Mandatory process flows with expected 

results 

Governance process Potential scheduling for GT & iGT 
processes 

Enhanced Entry & exit Criteria Enhanced Entry & Exit criteria 

Structured testing i.e. positive, negative, 
outbound file schedule 

Governance process 

Reporting requirements Reporting requirements 

Confirmation of dates Confirmation of dates 

Support schedule Support schedule 


