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Firm TBC Subject to Approval

Delivered Closed Procurement

Approved Indicative

Key

Last updated date:
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Mod 0890S

XRN5940

Addition of Consumption 

Adjustment and Updated 

Meter Readings to initiate an 

AQ Calculation Month

Approved by 

Panel: 

21/08/2025
53 Weeks Nov-26

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0908

XRN 6000

Removal of DNO meter 

reading obligations resulting 

from non-provision of a Valid 

Meter Reading

Approved by 

Panel

16/04/2026

19 Weeks TBC

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0909

XRN 6001

Refining the Class 2 Individual 

Valid Meter Reading 

Requirement Performance 

Measures

Approved by 

Panel:

19/02/2026

27 Weeks TBC

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0911

XRN N/A

Amendment to DSC to 

introduce Shipper Assurance 

Audit (ISAE)

Approved by 

Panel:

19/02/2026

27 Weeks TBC

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0915

XRN 5987

Debt Relief Scheme Payments 

(DRSP)s

Recommeded by 

Panel:

15/01/2026

Sent to Ofgem: 

32 Weeks TBC

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0926

XRN5079

Maintenance criteria for 

Emergency Contact data 

held in Central Systems

Approved by 

Panel:

20/08/2026

1 Week TBC

No 

Date to be confirmed and 

Implementation Notice to be 

issued

Mod 0927

No XRN 

required

Moving the Market Participant 

Identity Verification Approach 

Document out of the UK Link 

Manual and into the CDSP 

Service Document – Contract 

Management Arrangements

Approved by 

Panel:

20/08/2026

1 Week TBC
Expected 

14/09/26

Modificatio

n Reference
Modification Title

Modification 

Approval Date

Total Weeks

(From Mod 

Approval Date 

to Last updated 

Date)

Confirmed 

Central System 

Implementation 

Date

Code Implementation Date 

Confirmed

To be confirmed

To be confirmed

Subject to approval

To be confirmed

November 2026

To be confirmed

To be confirmed
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Modification 

Reference
Modification Title

Rationale for Total Weeks
(From Mod Approval Date to Implementation Date*)

Mod 0864

XRN 5702
Update of UNC Code Communication Methods

• Panel recommendation 'Approved' on 15/08/2024

• Central System implementation date: June 2026 Release 

• Code Implementation date: 26th June 2026

Mod 0890

XRN5940

Addition of Consumption Adjustment and Updated Meter 

Readings to initiate an AQ Calculation Month

• Panel recommendation 'Approved' on 21/08/2025

• Central System implementation date: November 2026 Release 

• Code Implementation date: TBC

Mod 0908

XRN 6000

Removal of DNO meter reading obligations resulting from non-

provision of a Valid Meter Reading

• Panel decision 'Approved' on 16/04/2026.

• Awaiting implementation date

Mod 0909

XRN 6001

Refining the Class 2 Individual Valid Meter Reading Requirement 

Performance Measures

• Panel decision 'Approved' on 19/02/2026.

• Awaiting implementation date

Mod 0911

XRN  N/A
Amendment to DSC to introduce Shipper Assurance Audit (ISAE)

• Panel decision 'Approved' on 19/02/2026

• Awaiting implementation date

Mod 0915

XRN 5987
Debt Relief Scheme Payments (DRSP)s

• Panel recommendation 'Recommended' on 15/01/2026

• Issued to Ofgem 15/01/2026, awaiting Ofgem Decision

• Ofgem expected decision date: TBC

Mod 0926

XRN5079

Maintenance criteria for Emergency Contact data held in 

Central Systems

• Panel decision 'Approved' on 20/08/2026.

• Awaiting implementation date

Mod 0927

No XRN required

Moving the Market Participant Identity Verification Approach 

Document out of the UK Link Manual and into the CDSP Service 

Document – Contract Management Arrangements

• Panel decision 'Approved' on 20/08/2026.

• Expected Code Delivery 14/09/2026

UNC Regulatory Change 

Last updated date:

 21/08/2026
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