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DSC Change Proposal Document
Customers to fill out all of the information in the sections coloured   
Xoserve to fill out all of the information in the sections coloured 
A1: General Details
	Change Reference:
	XRN5469

	Change Title:
	
Increasing the Frequency of FSG Payments                 


	Date Raised:
	05/01/2022

	Sponsor Representative Details:
	Organisation:
	Cadent

	
	Name:
	Andy Clasper

	
	Email:
	Andy.clasper@cadentgas.com

	
	Telephone:
	07884 113385

	Xoserve Representative Details:
	Name:
	Steve Pownall

	
	Email:
	steve.pownall@xoserve.com

	
	Telephone:
	

	
	Business Owner:
	

	Change Status:
	☒ Proposal
	☐ With DSG
	☐ Out for Review

	
	☐ Voting
	☐ Approved
	☐ Rejected


A2: Impacted Parties
	Customer Class(es):
	☒ Shipper
	☒ Distribution Network Operator

	
	☐ NG Transmission
	☐ IGT

	
	☐ All
	☒ Other  TBC

	Justification for Customer Class(es) selection
	The FSG process is undertaken by the CDSP on behalf of all DNs. The CDSP invoices the Shippers with FSG compensation payments upon instruction from the DNs.


A3: Proposer Requirements / Final Change
	Problem Statement:

	We would like to assess increasing the frequency of making FSG payments

	Change Description:
	We wish to explore potential changes to increasing the frequency of FSG payments and would request that Xoserve assess options to facilitate this requirement; for Cadent only and, for all DNs. 

	Proposed Release:
	Release: TBC

	Proposed Consultation Period:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☒ Other TBC


A4: Benefits and Justification
	Benefit Description:
	Ensuring the DNs will meet their FSG Licence obligations during gas supply interruption events (including extended outage periods) and, increased customer satisfaction.

	
	What, if any, are the tangible benefits of introducing this change?  What, if any, are the intangible benefits of introducing this change?

	Benefit Realisation:
	tbc

	
	When are the benefits of the change likely to be realised?

	Benefit Dependencies:
	tbc

	
	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.


A5: Final Delivery Sub-Group (DSG) Recommendations – Removed (see Section C for DSG recommendations)
A6: Service Lines and Funding
	Service Line(s) Impacted - New or existing 
	

	Level of Impact
	Major/ Minor/ Unclear/ None

	If None please give justification
	

	Impacts on UK Link Manual/ Data Permissions Matrix  
	

	Level of Impact
	Major/ Minor/ Unclear/ None

	If None please give justification 
	

	Funding Classes
:
	Customer Classes/ Funding
	Delivery of Change
	On-going Budget Amendment 

	
	☐ Shipper
	XX %
	XX %

	
	☐ National Grid Transmission
	XX %
	XX %

	
	☐ Distribution Network Operator
	XX %
	XX %

	
	☐ IGT
	XX %
	XX %

	
	☐ Other <please specify>
	XX %
	XX %

	ROM or funding details:
	

	Funding Comments:
	


A7: ChMC Recommendation
	Change Status:
	☐ Approve
	☐ Reject
	☐ Defer

	Industry Consultation:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☐ Other [Specify Here]

	Expected date of receipt for responses (to Xoserve)
	XX/XX/XXXX

	DSC Consultation Issue:
	☐ Yes
	☐ No

	Date Issued:
	Click here to enter a date.
	Comms Ref(s):
	

	Number of Responses:
	


A8: DSC Voting Outcome
	Solution Voting:
	☐ Shipper
	Please select.
	
	☐ National Grid Transmission
	Please select.
	
	☐ Distribution Network Operator
	Please select.
	
	☐ IGT
	Please select.
	Meeting Date:
	Click here to enter a date.
	Release Date:
	Release: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY or NA

	Overall Outcome:
	☐ No
	☐ Yes
	If [Yes] please specify <Release>



Please send the completed forms to: uklink@xoserve.com 

Version Control
Document
	Version
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	Date
	Author(s)
	Remarks

	1.0
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	Andy Clasper
	New change proposal
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	Paul Orsler
	Revised Change Proposal for publication 
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