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(From Mod Approval Date to 
Current Date*)

MOD 0651
XRN 4914

Changes to the Retrospective Data Update provisions Sent to Ofgem: 16/08/18
Approved by Ofgem: 14/03/19 241 Weeks

MOD 0701
XRN 5186

Aligning Capacity booking under the UNC and 
arrangements set out in relevant NExAs

Sent to Ofgem: 21/05/20
Approved by Ofgem: 27/05/20 126 Weeks

MOD 0770FT* 
XRN - N/A
*No CDSP impacts

Amendments to legal text numbering
for UNC Modification 0701 

Approved by Panel: 17/06/21
123 Weeks

Mod 0799
XRN 5635
XRN 5298 (implemented Feb-

23)

UNC arrangements for the H100 Fife project (100% 
Hydrogen)

Sent to Ofgem: 21/07/22
Approved by Ofgem: 18/11/22 49 Weeks

MOD 0808
XRN N/A

Reverse Compression Sent to Ofgem: 17/08/23
Awaiting Ofgem Approval Awaiting Ofgem Decision

MOD 0811S
XRN 5604

Shipper Agreed Read (SAR) exceptions process Approved by Panel: 19/01/23
40 Weeks

Mod 0816
XRN 5607

Update to AQ Correction Processes Approved by Panel: 15/06/23
19 Weeks

MOD 0825
XRN N/A

Removal of the remaining Retrospective Asset, Address 
and Supply Point (RAASP) elements of the Retrospective 
Adjustment arrangements put in place under Modification 
0434

Approved by Panel: 21/09/23
Sent to Ofgem:
21/09/23
Awaiting Ofgem Decision

Awaiting Ofgem Decision

MOD 0853
XRN 5186

CDSP permissions to facilitate implementation of UNC0701 Approved by Panel:
21/09/23 6 weeks

MOD 0696V
XRN 5187

Addressing inequities between Capacity booking under the 
UNC and arrangements set out in relevant NExAs

Sent to Ofgem: 22/05/20
Awaiting Ofgem Approval

…..............................................

Ofgem Rejected
To be removed from the 

Change Horizon

MOD 0836
 XRN 5567

Resolution of Missing Messages following Central 
Switching Service implementation and integration with 
REC Change R0067

Approved by Panel: 21/09/23
5 weeks

Mod 0839*
XRN N/A
*No CDSP Impacts

Revision of the Modification Panel Membership Cessation 
Provisions

Sent to Ofgem: 21/07/23
Awaiting Ofgem Decision Awaiting Ofgem Decision

MOD 0840
XRN - N/A

Equalisation of prepayment and non-prepayment AUG 
factors

Approved by Ofgem: 2/04/23 Delivered
To be removed from the 

Change Horizon
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Rationale for Total Weeks
(From Mod Approval Date to Implementation Date*)

MOD 0651 • Following the approval of Modification 0651, an industry decision was taken to postpone work to deliver the change until the CSS programme was delivered.
XRN 4914 • Work commenced following CSS implementation.

• Modification 0825 was raised.

• DSC ChMC and UNCC took the decision to postpone further work until the outcome of Modification 0825 was known.

• Modification 0825 is currently with Panel for consideration.

• 0825 was recommended to be implemented by Panel and is now with Ofgem for a decision. 
• If Modification 0825 is approved by Ofgem, the Authority will confirm in the decision letter that Modification 0651 will no longer be implemented. 

MOD 0701 • The decision was taken by DSC ChMC to postpone delivery of Modification 0701 until post-CSS implementation.

XRN 5186 • This was due to the fact that a pre and post CSS solution for 0701 would be required if delivery was before CSS implementation.

• Implementation was initially anticipated for the first release post-CSS implementation which was June 2023.

• Due to discrepancies for some Supply Meter Points in scope of the change which required a capacity reduction, a revised implementation date of November 2023 was agreed by DSC ChMC to coincide 
with the capacity reduction window. 

MOD 0770FT* Amendments to legal text numbering

XRN - N/A for UNC Modification 0701 

*No CDSP Impacts

Mod 0799 • SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date.

XRN 5635 • Required solution will be in place for the agreed Code implementation date. 
XRN 5298 (implemented Feb- 23)

MOD 0808
XRN - N/A
*No CDSP Impacts

Reverse Compression • Awaiting Ofgem Decision
• Once decision is determined, Modification 0808 will be implemented as per the necessary Code implementation date.
• This modification has no CDSP impacts so will not enter the DSC Change process if approved.  

MOD 0811S • ROM Response (Oct-22 DWG) stated the indicative release as Nov-23 subject to the DSC Change process and DSC ChMc  delivery prioritisation.

XRN 5604 • At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release. 

Mod 0816 • ROM Response (Jan-23 DWG) stated the indicative release is anticipated to be Feb-24.

XRN 5607 • At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.

MOD 0825 Removal of the remaining Retrospective 
Asset, Address and Supply Point (RAASP) 
elements of the Retrospective Adjustment 
arrangements put in place under Modification 
0434

• Approved for impementaion by Panel, awaiting Ofgem for a decision 
• If Ofgem approve Modification 0825, it will be implemented as per the necessary Code implementation date.
• This modification has no CDSP impacts so will not enter the DSC Change process if approved.  

MOD 0853
XRN 5186

CDSP permissions to facilitate 
implementation of UNC0701

• This Modification will be implemented in line with Modification 0701. 

MOD 836S
XRN 5567

Resolution of Missing Messages following 
Central Switching Service implementation 
and integration with REC Change R0067

• This Modification will be implemented in line with REC  Change R0067
• Indicative release date is December 2023.

Mod 0839 • Awaiting Ofgem Decision.

XRN - N/A • Once decision is determined, Modification 0839 will be implemented as per the necessary Code implementation date.

*No CDSP impacts • This modification has no CDSP impacts so will not enter the DSC Change process if approved.  

Revision of the Modification Panel 
Membership Cessation Provisions

Aligning Capacity booking under the UNC 
and arrangements set out in relevant NExAs

N
/A

• This Modification has no CDSP impacts and will be implemented in line with Modification 0701. 

UNC arrangements for the H100 Fife project 
(100% Hydrogen)

Shipper Agreed Read (SAR) exceptions 
process

Update to AQ Correction Processes

UNC Regulatory Change 
Delivery 
Type

Modification 
Reference

Modification Title
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