

As of 8th November 2010

| Principle Workgroup | Start Date | | | | End Date | | | |
|-------------------------|----------------------|-----------------------|------------|----------|--------------------|-----------------------|------------|----------|
| | Baselined Start Date | Previous Revised Date | New Date | R/A/G | Baselined End Date | Previous Revised Date | New Date | R/A/G |
| Allocation | 15/01/2010 | | | Complete | 24/02/2010 | | | Complete |
| Annual Quantity | 09/03/2010 | | | Complete | 16/04/2010 | | | Complete |
| Reconciliation | 17/03/2010 | | | Complete | 27/04/2010 | | | Complete |
| Retrospective Update | 11/05/2010 | 11/05/2010 | 11/06/2010 | Complete | 11/05/2010 | 11/05/2010 | 11/06/2010 | Complete |
| Principle Consolidation | 11/05/2010 | n/a | 19/05/2010 | Complete | 11/05/2010 | n/a | 12/05/2010 | Complete |

| AMR Detailed Workgroup | Start Date | | | | End Date | | | |
|------------------------|----------------------|-----------------------|----------|-------|--------------------|-----------------------|-------------------|-------|
| | Baselined Start Date | Previous Revised Date | New Date | R/A/G | Baselined End Date | Previous Revised Date | Proposed New Date | R/A/G |
| Workshop Meetings | 31/03/2010 | | | G | 17/08/2010 | | 16/11/2010 | R |

| Market Differentiation | Start Date | | | | End Date | | | |
|--------------------------|----------------------|-----------------------|----------|----------|--------------------|-----------------------|----------|----------|
| | Baselined Start Date | Previous Revised Date | New Date | R/A/G | Baselined End Date | Previous Revised Date | New Date | R/A/G |
| Workshop Meetings Part 1 | 24/06/2009 | | | Complete | 10/09/2009 | | | Complete |
| Workshop Meetings Part 2 | TBD | | | | TBD | | | |