
Project Nexus UNC Topic Workgroup Timeline Tracking

Principle

Workgroup

Baselined   

Start Date

Previous 

Revised Date
New Date R/A/G

Baselined   

End Date 

Previous 

Revised Date
New Date R/A/G

Allocation 15/01/2010 Complete 24/02/2010 Complete

Annual Quantity 09/03/2010 Complete 16/04/2010 Complete

Reconciliation 17/03/2010 Complete 27/04/2010 Complete

Retrospective Update 11/05/2010 11/05/2010 11/06/2010 Complete 11/05/2010 11/05/2010 11/06/2010 Complete

Principle Consolidation 11/05/2010 n/a 19/05/2010 Complete 11/05/2010 n/a 12/05/2010 Complete

AMR Detailed

Workgroup

Baselined   

Start Date

Previous 

Revised Date
New Date R/A/G

Baselined   

End Date 

Previous 

Revised Date

Proposed

 New Date
R/A/G

Workshop Meetings 31/03/2010 G 17/08/2010 16/11/2010 05/07/2011 A

Residual Smart Metering 

Requirements

Baselined   

Start Date

Previous 

Revised Date
New Date R/A/G

Baselined   

End Date 

Previous 

Revised Date

Proposed

 New Date
R/A/G

Settlement 09/02/2011 Complete 23/08/2011 G

Derivation of AQ TBD G TBD G

Reconciliation TBD G TBD G

Invoicing TBD G TBD G

Connections & Registrations TBD G TBD G

Market

Differentiation

Baselined   

Start Date

Previous 

Revised Date
New Date R/A/G

Baselined   

End Date 

Previous 

Revised Date
New Date R/A/G

Workshop Meetings Part 1 24/06/2009 Complete 10/09/2009 Complete

Workshop Meetings Part 2 TBD TBD

Start Date End Date 

As of 19th April 2011

End Date Start Date

Start Date End Date 

Start Date End Date 
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