
Project Nexus UNC Topic Workgroup Timeline Tracking

11/07/2011 Start/End Date Milestone Plan   Version  1.0

Principle
Workgroup

Baselined   
Start Date

Previous 
Revised Date New Date R/A/G Baselined   End 

Date 
Previous 

Revised Date New Date R/A/G

Allocation 15/01/2010 Complete 24/02/2010 Complete
Annual Quantity 09/03/2010 Complete 16/04/2010 Complete
Reconciliation 17/03/2010 Complete 27/04/2010 Complete

Retrospective Update 11/05/2010 11/05/2010 11/06/2010 Complete 11/05/2010 11/05/2010 11/06/2010 Complete
Principle Consolidation 11/05/2010 n/a 19/05/2010 Complete 11/05/2010 n/a 12/05/2010 Complete

AMR Detailed
Workgroup

Baselined   
Start Date

Previous 
Revised Date New Date R/A/G Baselined   End 

Date 
Previous 

Revised Date
Proposed
 New Date R/A/G

Workshop Meetings 31/03/2010 Complete 17/08/2010 16/11/2010 04/05/2011* Complete
* Topic closed and merged with Settlement

Residual Smart Metering 
Requirements

Baselined   
Start Date

Previous 
Revised Date

Proposed New 
Date R/A/G Baselined   End 

Date 
Previous 

Revised Date
Proposed
 New Date R/A/G

Settlement 09/02/2011 Complete 20/06/2011 22/08/2011 R
Resynchronisation 21/06/2011 Complete 18/07/2011 Included in Reconciliation G

Reconciliation 01/06/2011 Complete 02/08/2011 22/08/2011 A
Derivation of AQ 20/06/2011 Complete 06/09/2011 G

Invoicing 02/08/2011 06/09/2011 A 24/10/2011 21/11/2011 A
Supply Point Register 19/07/2011 03/08/2011 G 19/09/2011
Retrospective Updates 23/08/2011 G 04/10/2011

Market Diff. Part 1 24/06/2009 Complete 10/09/2009 Complete
Market Diff. Part 2 20/09/2011 G 24/10/2011 G

Non-Functional 25/10/2011 G 21/11/2011 G

Start Date End Date 

As of 5th July 2011

End Date Start Date

Start Date End Date 


