Project Nexus UNC Topic Workgroup Timeline Tracking

As of 22nd November 2011

Start Date End Date
Principle Baselined Previous Baselined Previous
Workgroup Start Date Revised Date New Date AL End Date Revised Date New Date Mae
Allocation 15/01/2010 Complete 24/02/2010 Complete
Annual Quantity 09/03/2010 Complete 16/04/2010 Complete
Reconciliation 17/03/2010 Complete 27/04/2010 Complete
Retrospective Update 11/05/2010 11/05/2010 11/06/2010 Complete 11/05/2010 11/05/2010 11/06/2010 Complete
Principle Consolidation 11/05/2010 n/a 19/05/2010 Complete 11/05/2010 n/a 12/05/2010 Complete
Start Date End Date
AMR Detailed Baselined Previous Baselined Previous Proposed
Workgroup Start Date Revised Date New Date Ras End Date Revised Date New Date e
Workshop Meetings 31/03/2010 Complete 17/08/2010 16/11/2010 04/05/2011* Complete
* Topic closed and merged with Settlement
Start Date End Date
Residual Smart Metering Baselined Previous Proposed RIA/G Baselined Previous Proposed RIA/G
Requirements Start Date Revised Date New Date End Date Revised Date New Date
Settlement 09/02/2011 Complete 20/06/2011 04/10/2011 01/11/2011 omplete
Resynchronisation 21/06/2011 Included in Reconciliation Complete 18/07/2011 Included in Reconciliation omplete
Reconciliation 01/06/2011 Complete 02/08/2011 24/10/2011 22/11/2011 omplete
Derivation of AQ 20/06/2011 Complete 06/09/2011 25/10/2011 21/11/2011 omplete
Invoicing 02/08/2011 06/09/2011 19/09/2011 Complete 24/10/2011 21/11/2011 07/12/2011
Supply Point Register 19/07/2011 03/08/2011 Complete 19/09/2011 21/11/2011 07/12/2011
Retrospective Updates 23/08/2011 Complete 04/10/2011 06/12/2011 24/01/2012
Market Diff. Part 1 24/06/2009 Complete 10/09/2009 Complete
Market Diff. Part 2 20/09/2011 Included.in SP Register Complete 24/10/2011 Included.in SP Register A
Non-Functional 25/10/2011 | 22/11/2011 Complete 21/11/2011 | 24/01/2012 A
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