

xserve



respect > commitment > teamwork

Project Nexus industry planning
PNUNC 22nd January or 5th February 2013
Project plan version 0.1

Project Nexus Requirements gathering

- Xoserve will continue to identify matters that require clarifications as a result of legal text reviews and the analysis phase.
- PN UNC will be the vehicle through which these matters are resolved.
- It is assumed that the scope of the requirements gathering is now complete (baselined BRDs), any changes may impact costs and timescales.
- Xoserve will assess the non-functional requirements from the information provided by the industry.

Project Nexus functionality sequencing

- There will be a logical sequence functionality implementations e.g. read functionality must come before AQ functionality
- Xoserve will be assessing the logical sequence for this and will present to PN UNC.

Project Nexus GT Data Cleansing

- The significant Data Cleansing subjects have been identified
- Resolution scope to be developed
- The data cleansing activity is anticipated to continue to December 2014

Project Nexus iGT Data Readiness and Population

- Xoserve anticipates building a specific database for this topic
- The initial data load will come from the iGTs with daily updates as required
- It is anticipated that Shippers will need to populate some of the data (data the iGT does not hold) e.g. supplier id
- For this, it is anticipated that files formats for shipper use will be required – these could be existing files but with a mechanism to direct them to the iGT migration database rather than UK Link core systems.

Project Nexus Mod 432 Settlement Reform

- The timescales for the business case are well defined.
- Xoserve would like to remind the industry of the need for information to compile the business case in the modification.

Project Nexus Mod 434 Retro updates

- Timescales for the modification are to be prepared

Project Nexus - Gemini

- The assumption is that logical analysis does not identify material changes to Gemini.
- The impact of the Gemini release programme will be considered in Project Nexus plans

Migration matters

- It is anticipated UNC modification(s) will be required to facilitate implementation.
- There will be a cutover from “old” to “new” rules and as this occurs there may be a need for transition arrangements.