

# xserve



respect > commitment > teamwork

## Project Nexus high level functionality sequencing

# Project Nexus functionality sequencing initial views

- There is a logical sequence for the release of functionality to enable all the Nexus deliverables to work correctly together.
- The support functionality to provide for the key Nexus deliverables must be in place first e.g. changes are required to Supply Point Administration to enable the Settlement Products to be effective.
- The following page describes the sequence, it does not describe timescales.
- Some UNC functions e.g. invoicing, are impacted by the first of the functionality changes, and so series of invoicing functionality is released as required

# Project Nexus functionality sequencing initial views

**Customer Lifecycle**

**iGT Agency Services**

**Supply Point Register, Supply Point Administration**

**Settlement Products, allocation scaling adjustment and daily balancing.**

**Meter Read Validation\***

**Reconciliation and reconciliation scaling adjustment, Rolling AQ**

**Retrospective updates**

**GT Invoicing**

**Management information**

**Contact Management**



**xserve**



respect > commitment > teamwork

\* Can be done at any time prior to Reconciliation and Rolling AQ