

xserve



respect > commitment > teamwork

Project Nexus transition, migration, cutover

5th March 2013

Project Nexus testing, transition, migration, cutover

- Industry wide work on transition, migration and cutover needs to start now
- At the 18th Feb PNUNC the sequencing of functionality was presented
- Work is underway for data cleansing topics
- Work is yet to start on detailed considerations for migration and cutover for settlement reform (Mod 432) services
- High level work has begun on migration for iGT Agency Services
- Xoserve would welcome PNUNC thoughts on this topic
- Xoserve intends to create a document to support the change events

Project Nexus testing, transition, migration, cutover

- PNUNC thoughts on, for example:
 - Industry testing
 - How shippers advise what is migrated to what in terms of the 4 Products
 - Good or less good times to cutover
 - Are there any lessons from previous large implementations to consider e.g. RGMA, Exit Reform etc
- If you have any thoughts etc please submit them to Michele Downes Michele.Downes@xoserve.com for inclusion in a topics register