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Project Nexus Workgroup Minutes
Tuesday 10 September 2013
at Consort House, 6 Homer Road, Solihull B91 3QQ

Attendees

Bob Fletcher (Chair) (BF)

Mike Berrisford (Secretary) (MB)
Alex Ross-Shaw (ARS)
Andy Miller (AM)
Chris Hill (CH)

Chris Warner (CW)
Christian Ivaha (ch

Colette Baldwin (CB)

Ed Hunter (EH)

Elaine Carr* (EC)

Huw Comerford (HC)

James Hanks (JH)

Jon Dixon* (JD)

Julie Varney (JVv)

Lorna Lewin (LL)

Mark Jones (MJ)

Michele Downes (MD)
Mo Rezvani (MR)
Robert Cameron-Higgs™ (RCH)
Sallyann Blackett (SB)

Steve Mulinganie (SM)
Tabish Khan (TK)

Tim Davis* (TD)

Introduction
BF welcomed all to the meeting.
Review of Minutes

Joint Office

Joint Office

Northern Gas Networks
Xoserve
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National Grid Distribution
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Utilita
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Joint Office

The minutes of the previous meeting were accepted.

Review of Actions

NEXO07/01: Reporting - Xoserve (MD) to produce reporting strawman.

Update: MD advised that a presentation had been provided for the meeting. Closed

Workgroups

0432 - Project Nexus — gas settlement reform
(Report to Panel 21 November 2013) — Papers at:

www.gasgovernance.co.uk/0432/100913

0434 — Project Nexus — Retrospective Adjustment
(Report to Panel 21 November 2013) — Papers at:

www.gasgovernance.co.uk/0434/100913
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2.3. 0453 — Project Nexus — Demand Estimation

(Report to Panel 21 November 2013) — Papers at:
www.gasgovernance.co.uk/0453/100913

3. Issues and topics for discussion
3.1 High Level Workgroup Issues
3.1.1 Outstanding Areas (Issues) Log

MD pointed out that she had added ID35 following discussions at the previous meeting,
and would amend the document further after today’s discussions. She then advised that
a new issue to ‘cover’ the EU (Industry) Gas Day developments would also be added,
as agreed previously.

3.1.2 Project Plan

AM advised that work on the plan remains ongoing although it is proving difficult to
incorporate the various wider industry changes (i.e. EU developments and their
potential Gemini impacts). It was noted that Ofgem had done a good job with their
SMART metering plan.

AM then explained that it is his intention to provide a high-level plan for consideration at
the 30 September meeting.

3.1.3 BRD Updates

MD advised that the Executive Summary of the Business Requirements Document
would now be updated to better reflect the discussions undertaken during the
Modification 0453 meeting with a view to seeking formal sign off at the next meeting.

3.1.4 Funding Arrangements
Discussion deferred.
3.1.5 Transitional Arrangements

BF suggested that the Workgroup would need to start to consider the various
transitional requirements sooner, rather than later whereupon AM explained that it is his
intention to provide some transitional issues for consideration at the 30 September
meeting.

AM also reminded those present that whilst he sees the current suite of Project Nexus
modifications progressing through the process, there may be a need (at a later date) for
the addition of some new (enabling) modifications to support the implementation of the
‘core’ modifications.

3.1.6 Performance Assurance
Discussion deferred.
3.1.7 Reporting
UNC Supplementary Documentation presentation

MD provided a brief overview of the presentation explaining that the greyed out items
are those that Xoserve believe are not affected, although there may be some additional
indirect/consequential changes to other documentation that Xoserve have not yet
identified that could/would need consideration at a later date. When asked, MD also
confirmed that the Unique Sites process would be automated under Project Nexus.
Additionally, she would now prepare marked up versions of the other highlighted
documents on the list.

With regard to the ‘Uniform Network Code Validation Rules (v2.0)’, CW advised that he
anticipates that more in depth discussions around the proposed changes to the
document would be undertaken at the 30 September meeting. When asked what level
of scrutiny would be deemed appropriate for consideration of the changes to the UNC
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Validation Rules document, CW suggested adopting a similar approach to that taken for
reviewing the BRD'’s.

Existing Reports to Shippers presentation

MD opened by asking parties to review the list and provide an indication of what
existing reports they believe should stay, be removed or what new reports may be
required in future. AM suggested that the industry needs to avoid creating a list of
reports that would simply sit there and incur costs without actually getting used.

During a brief discussion it was suggested that whilst provision of some default reports
in the initial delivery of Project Nexus would be advantageous, it was more important
(mid to longer term) to develop a data warehouse style approach whereby users can
‘tailor’ their reports and have access to their respective data in as near real time as
possible. AM advised that whilst Xoserve already has a data warehouse provision, its
access does not currently extend beyond Xoserve.

New Action NEX09/01: All parties to review the UNC Supplementary
documentation listing, UNC Validation Rules document (v2.0) and the Existing
Reports listing and provide feedback at the 30 September meeting.

New Issues
None.
Any Other Business

Fuzzy Matching of Meter Serial Number Logic

MJ explained that at a recent SPAA meeting the issue of providing a fuzzy logic
‘matching’ feature on meter serial numbers was discussed with the conclusion being
that whilst parties would wish to see this feature retained, they do accept that it may
require changing in time. Responding, AM advised he would investigate this topic
further to see what any potential changes may be.

Data Cleansing Workshop update

AM advised that a data cleansing workshop aimed primarily at operational personnel
had been arranged for Tuesday 17 September 2013 — this would also be supported by
ongoing one-to-one discussions with parties.

UK Link Committee Engagement update

AM advised that Xoserve intends to provide a high-level overview of progress to date
and future developments of Project Nexus to the 10 October UKLC meeting and that he
would shortly be requesting that this meeting be a face-to-face meeting - the purpose of
this meeting is to begin the engagement with the UK Link Committee so that it can be
ready to undertake its duties. PNUNC members re-iterated the view that any business
matters should be addressed at the appropriate business/regulatory Workgroup and not
at technical fora, such as the UK Link Committee.

Diary Planning
The following meetings are scheduled to take place during 2013:

Meeting Date Location

Dedicated Project Nexus 16/09/2013 | Ofgem, 9 Millbank, London. SW1P
Legal Text (0432, 0434 and 3GE.
0453) Review meeting

Project Nexus Workgroup 30/09/2013 | To be confirmed.
(including 0432, 0434 and
0453 Workgroups)
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Project Nexus Workgroup
(including 0432, 0434 and
0453 Workgroups)

22/10/2013

To be confirmed.
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Action Table
Action | Meeting | Minute Action Owner
Date Status Update
Ref Ref
NEXO07/01 | 09/07/13 | 3.1.7 | Reporting - Produce Xoserve Update
reporting strawman. (MD) provided.

Closed

NEX09/01 | 10/09/13 | 3.1.7 | To review the UNC All Update to be

Supplementary
documentation listing, UNC
Validation Rules document
(v2.0) and the Existing
Reports listing and provide
feedback.

provided at
30/09/13
meeting.
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