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ID Date Raised Status Type Heading BRD / Topic Area Options Actions/Resolution

2 26/11/2012 Monitor Issue Asset data Settlement

Meter readings will be validated by the GT 
however, the asset data is used to calculate 
consumptions. Quality of asset data held on 
the Supply Point Register is  believed to be 
poor and where it is incorrect this will affect 

the quality of the reads being loaded or 
reject reads which are valid.

Validation to be performed by 
Xoserve on the asset data 

received. 

22/01/13: Xoserve to carry out analysis 
& take proposals to SPAA & MAMCoP 

for agreement. 05/02/13: Analysis 
being carried out by Xoserve, 

MAMCoP have been made aware.

17 09/01/2013 Monitor Proposal EUC AQ & 
Settlement

Is a different EUC required for I&C sites with 
an AQ less than 73,200 kWh?

If agreed this needs to be 
referred to DESC

22/01/13: PN UNC agreed that the 
requirements for an I&C EUC in SSP 

market & a Domestic EUC for the LSP 
market. Email sent to Fiona Cottam to 

raise at DESC.

34 18/03/2013 Monitor Update Ratchets SPR

Previous PN UNC meeting it was agreed 
that following a Ratchet to increase the 

SHQ to the same ratio of SOQ to SHQ prior 
to the Ratchet. This has since been 

discussed with GTs who do not believe this 
should be done as the SHQ would not be 

reflective of the true hourly consumption, as 
set by the Shipper.

No change to current process. 
Shipper to update SHQ. 

23/04/13: Discussions at PN UNC as 
to whether the SHQ should be 

increased when out of tolerance of the 
SOQ as a result of a Ratchet. 

20/05/13: CW discussed at PN UNC 
that this needs further review by GTs 

and any changes to the current 
process will require a Mod. Agreed to 
retain as 'Monitor' but no further action 

required from PN UNC.                                    
17/06/13: Agreed that this was not a 

requirement for PN but agreed to leave 
as an issue to 'monitor'. 

36 10/09/2013 Monitor Open Gas Day Settlement EU Reform
Monitor developments for any 

impacts to Project Nexus 
requirements

 

37 30/09/2013 Monitor Open
Demand 

Estimation 
methodology

Settlement
The new Demand Estimation methodology 

mat need to be implemented on the 1st 
October

Believe that it can be 
implemented mid month but 

the impacts need to be 
considered.

 

38 30/09/2013 Monitor Open
UNC 

Supplementary 
Documents

All
The UNC Supplementary Documents need 

to be reviewed & amendments made to 
meet the requirements within the BRD's.

Updated documents to be 
considered at 16/10/2013 PN 

UNC
 


