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UK LINK Committee Meeting Minutes 
Thursday 09 January 2014 

via Teleconference 
 

Attendees 

Helen Cuin (Chair) (HC) Joint Office 
Amie Charalambous (AC) RWE npower 
Anne Jackson (AK) SSE 
Bryan Hale (BH) EDF Energy 
David Addison (DA) Xoserve 
Joanna Harze (JH) Xoserve 
Lee Harrison (LH) Xoserve 
Tom Lineham (TL) Xoserve 
Trevor Clarke (TC) E.ON UK 
 * via teleconference 

Copies of all papers are available at: www.gasgovernance.co.uk/uklc/090114  

1. Review of Minutes, Action and Modifications 

1.1 Minutes 
The minutes of the previous meeting were approved. 

1.2 Actions 
1201: XP1 Service - Xoserve (DA) to provide formal updates on system testing. 
0801:  
Update: DA confirmed successful implementation. Closed 

1.3 Modifications 
HC confirmed that three modifications had been raised since the last meeting: 

0475 - Update to Section G, Annex G3 (Prospective Erroneous Large AQ Calculation 
Proforma) 
Proposed update to AQ values within the LDZ CSEP NExA table, Section G, Annex G-3, 
to bring it in line with the CSEP NExA, Annex A, Part 8. No system impacts are expected.   
 
0476 - Alignment of DN Charging Methodology with RIIO-GD1 Arrangements 
Proposed charging methodology amendments to UNC TPD Section Y.  No system 
impacts expected.   
 
0477 - Supply Point Registration - Facilitation of Faster Switching 
Significant system impacts are expected to reduce the confirmation period from 7 
Business days down to 2 Business Days.  The committee agreed to add a line to the 
implemantion plan to enable this modification to be monitored. 

2. Xoserve Reporting 

DA highlighted the introduction of a new status – on hold. 
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2.1. UK Link Modification Implementation Plan 

2.1.1 Current UK Link Changes awaiting scheduling – Not Implemented 

CRN 2789 Measures to Address Unregistered and Shipperless Sites 
DA provided presentation: COR2789 – Measures to Address Unregistered and 
Shipperless Sites. DA summarised the triggers expected within a high level process flow 
diagram, and the impacts to Shippers and Networks.  A single change pack was expected 
to be issued in February to provide further details of the new contact codes, new case 
event descriptions, etc.  The presentation provided a summary of the changes to the 
existing files/allowable values.  The committee requested if Xoserve could provide a 
presentation in February to allow the briefing of staff, including mock up screens and 
process handoffs, in addition to the change pack.  The committee also asked Xoserve to 
clarify when the forced confirmation process was expected to be implemented. TC 
enquired about the meter removal and reinstatement, which he believed required further 
internal consideration to understand the impacts.  BH enquired about the issuing of 
rejection codes issued to users when entering information on the screen, resulting in an 
error message. 
Action 0101: CRN 2789 - Xoserve to provide mock up screens and scenarios/hand 
offs. 
Action 0102: CRN 2789 - Xoserve to provide the timings for forced confirmations. 
Action 0103: CRN 2789 - Xoserve to provide a detailed communication to provide 
further clarity. 
  
Implementation of UNC Modification 0431 
DA briefly summarised the expected portfolio reconciliation exercise and possible forced 
confirmation process.  DA confirmed the detailed solution is yet to be considered, with the 
potential for an offline process whilst the solution is in transition.  The first portfolio run 
was anticipated to be on 01 May 2014. DA confirmed that the Distribution Workgroup had 
requested a view on the reports structure.  There was no further update on this however 
early analysis had commenced and an update will be provided in due course. 
 
CRN3186 Billing for Site Visits for UNC Modification 0410A and 0424 
DA reported that the file formats will be very similar to the recovery of site visit charges for 
aborted visits following a notified isolation (Network Code Proposal 675).    
 
CRN2791 K08 Validation of the MAM ID – For representation 
DA confirmed implementation was expected in March 2014. A single representation had 
received not recognising a rejection code, which should have referred to ORG00029, the 
change was therefore put on hold for rescheduling in March. The committee considered 
and approved an April implementation date.    
Action 0104: CRN2791 - Xoserve to provide a consolidated SPA rejection list codes. 
AJ enquired about MAM code withdrawals and how this is managed.  BH suggested this 
might wish to be considered in SPAA as a separate issue. 
 
CRN 2557 Revision to the Metering Charges Pricing module on Unique Sites 
DA provided presentation: COR2557: Revision to the Metering Charges Pricing module 
on Unique Sites. This related to a National Grid pricing consultation issued in December 
2013.  DA explained that this only affects National Grid Unique Sites and that the invoices 
are provided via email rather than IX.  No representations were received.  The committee 
approved the Class 1 Change in April 2014. 

2.1.2 Current UK Link Changes Approved – Scheduled for Implementation 

CRN1000.11.1 Replacement XP1 Service (IX Contingency) 
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DA confirmed a communication had been issued confirming successful implementation on 
07 January 2014. 
 
CRN1000.11.2 Original XP1 Service Decommissioning 
DA anticipated implementation on 31 January 2014. 
 
CRN2831 Smart Metering DCC Day 1 
DA confirmed implementation remains on track for 27 June 2014. 
 
SUN File Format Change 
DA confirmed implementation remains on track for 27 June 2014. 
 
CRN2878 Removal for a gas trader holding a shipper license 
DA explained the Class 1 change relates to Gemini to differentiate the roles of Gas 
Traders.  This had been placed on hold and needs to be rescheduled from 09 February 
2014. 
  

2.1.3 UK Link Changes – Implemented since last UK Link Committee Meeting   

None.  

2.2. Performance Reporting – Monthly Report  
Report accepted. 

2.3. File Format and Urgent Communications (Xoserve Report D) 
Report accepted.   

2.4. Planned Outages 
DA highlighted the planned outage on 07 and 14 December had not been utilised and will 
therefore need to be scheduled. He confirmed that the outage will be proposed in change 
pack and added to next month’s outage report. 

3. Strategic Initiative Update 

3.1. UNC Gas Day alignment with EU Network Codes 
HC confirmed that Modification 0461 was currently out for consultation, which closes on 
27 January 2014.  A Class 1 change will be sought in due course. 

3.2. Project Nexus Progress Update 
HC confirmed Modifications 0432 and 0434 consultation closed on 06 January 2014 and 
that the Final Modification Reports are to be consider by the UNC panel on 16 January 
2014.   

AC asked about the Gemini impacts as a result of Project Nexus.  Impacts are expected 
but it was unclear at this stage if this would impact users.  DA reassured members that 
any changes would have to be formally agreed by the UK Link committee.   

3.3. Smart Metering 
DA confirmed work is ongoing and an update will be provided in relation to testing next 
month. 
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4. Any Other Business 
4.1. Exercise Nebula Update 

DA advised that the code contingency exercise report summarising the exercise had been 
publish on the xoserve website available under the Gemini systems link: 
www.xoserve.com/index.php/our-systems/gemini/ 

5. Diary Planning  

Details of all meetings can be found at www.gasgovernance.co.uk/Diary 

10:00, 13 February 2014, Teleconference 

10:00, 13 March 2014, Teleconference 

ACTION TABLE 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 

1201 12/12/13 2.1.1. XP1 Service - Xoserve to provide 
formal updates on system testing. 

Xoserve 
(DA) 

Closed 

0101 09/01/14 2.1.1 CRN 2789 - Xoserve to provide mock 
up screens and scenarios/hand offs  

Xoserve 
(DA) 

Pending 

0102 09/01/14 2.1.1 CRN 2789 - Xoserve to provide the 
timings for forced confirmations. 

Xoserve 
(DA) 

Pending 

0103 09/01/14 2.1.1 CRN 2789 - Xoserve to provide a 
detailed communication to provide 
further clarity. 

Xoserve 
(DA) 

Pending 

0104 09/01/14 2.1.1 CRN2791 - Xoserve to provide a 
consolidated SPA rejection list codes 

Xoserve 
(DA) 

Pending 

 


