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CCM Update – Progress so far

• DESC defined a set of Technical requirements for the Climate 
Change Methodology (CCM)

• Xoserve selected Met Office as Service Provider for delivering CCM

• Xoserve requested support from industry experts – ‘Stakeholder 
Group’ – to ensure output delivered is in line with DESC’s Tech. reqs

• As at 13th March there have been 7 meetings of the Stakeholder Group

• Xoserve and the Stakeholder Group have been providing feedback to 
the Met Office during the research and testing phase (Q4 of 2013)
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CCM Update – Review

• A review cycle for signing off the document (during Q1 of 2014) was 
established at the start of the year. 

• On 25th February a draft of the CCM was provided to the Stakeholder 
Group along with an accompanying T.Con to introduce the document 

• On 6th March a workshop took place to discuss all comments raised 
following their review

• Due to the earlier involvement in the project it was unlikely that any 

principles or approaches were going to be rejected at this stage

• As a result the discussions were positive with only points of clarification 

being requested
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CCM Update - Review

• On 13th March a further T.Con took place with members of the 
Stakeholder Group. As a result we are expecting an updated version 
of the CCM document to be ready for 19th March

• UPDATED 21st March 2014

• On 20th March Met Office talked through the updated version of the 
CCM document with the Stakeholder Group. All comments received 
have been acted upon and it was agreed that the document should 
now be released for the wider DESC review   

• Latest version of CCM document is now available on the secure 
Xoserve website
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CCM Update - DESC Approval

• The Transition document states that DESC are responsible for approving the 

Climate Change Methodology document

• The Stakeholder Group which consists of 3 members and 1 alternate of 

DESC have been involved from the beginning of the document development 

and have signed on to the Met Office approaches and principles

• Hopefully this provides re-assurance to DESC when forming a view –are 

DESC happy to provide approval at todays meeting ?

• Next stage – Application of methodology to derive required output in 

readiness for Seasonal Normal calculations. Are DESC happy for 

Stakeholder Group to represent them in Phase 2 of the project ?


