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UK LINK Committee Meeting Minutes 
Thursday 13 March 2014 

via teleconference 
 

Attendees 

Mike Berrisford (Chair) (MiB) Joint Office 
Helen Cuin (Secretary) (HC) Joint Office 
Amie Charalambous (AC) RWE npower 
David Addison (DA) Xoserve 
David Mitchell (DM) Scotia Gas Networks 
Graham Wood (GW) British Gas  
Hilary Chapman (HC) Xoserve 
Lee Harrison (LH) Xoserve 
Martin Brandt (MB) SSE 
Tom Lineham (TL) Xoserve 
Trevor Clarke (TC) E.ON UK 
 * via teleconference 

Copies of all papers are available at: www.gasgovernance.co.uk/uklc/130314  

1. Review of Minutes, Action and Modifications 

1.1 Minutes 
The minutes of the previous meeting were approved. 

1.2 Actions 
0101: CRN 2789 - Xoserve to provide mock up screens and scenarios/hand offs.  
Update: DA hoped to issue some example screens within the March Change Pack issued 
on 14th or 21st March for approval in April. Carried Forward 
 
0102: CRN 2789 - Xoserve to provide the timings for forced confirmations.  
Update: DA hoped to issue the timings in the March Change Pack. Carried Forward 
 
0104: CRN2791 - Xoserve to provide a consolidated SPA rejection code list. 
Update: Work ongoing. Carried Forward 
 
0201: CRN2789 - Xoserve to assist EDF Energy understanding user profiles and how an 
LSO can pull out information from CMS. 
Update: DA confirmed the details have been provided to EDF, however in the absence of 
EDF the action was not closed. Carried Forward 
 
0202: Modification 0431 - Xoserve to provide a summary of the changes expected. 
Update: DA confirmed Xoserve plan to issue the input files within the Change Pack to 
enable parties to be aware of what to provide.  He explained the output files will be 
dependent on the information required and these will be provided once the scenarios have 
been considered.  The implementation date provided was the 01 May 2014 however DA 
explained that the first portfolio extract would be undertaken on the first non-business day 
within May.  DA advised that a revised implementation notice would be issued in due 
course with an implementation date of 01 April 2014 to provide the appropriate notice 
period. Carried Forward 
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0203: CRN3286 - Xoserve to provide insight / update on the 0477 Modification.  
Update: DA advised the Workgroup Report had been drafted.  He explained that the only 
impacts to formats identified will be a requirement to provide Meter Information, currently 
issued in the MRI file once the confirmation reaches confirmed (currently at D-7) Status.  
Options are being assessed. Closed 
 
0204: CRN2791 - Xoserve to provide an update on the progress of registering non-
recognised MAMs.  
Update: DA confirmed Xoserve continue to work with a party who have a population of 
unrecognised MAMs to register the relevant MAM IDs.  DA suggested putting 
implementation on hold to reach resolution.  Implementation will be scheduled as soon as 
possible after resolution.  As this is a Class 1 Change this may happen will little or no 
notice. Carried Forward 
 
0205: Xoserve to provide an update on Modification 0451 solution/impacts. 
Update: DA confirmed information on the activities that need to be undertaken had been 
provided within the Change Pack, specifically the need to provide a portfolio.  He clarified 
prepayment meter populations need no action, Xoserve will extract the data from UK Link 
and the meters will be put forward for adjustment.  However data needs to be provided 
where a smart meter is operating in prepayment mode.  The communication advised that 
this modification was implemented on 01 Feb 2014 and if parties have a population of 
smart meters they need to be providing a report.  The communication issued in the 
February change pack indicated how parties should be providing this. Closed 

1.3 Modifications 
MiB confirmed that six modifications had been raised since the last meeting: 

0486 - Use of the Pre-Payment Profile For IGTs 
No system impacts are expected. 
 
0487 – Introduction of Advanced Meter Indicator and Advanced Meter Reader (AMR) 
Service Provider Identifier 
System impacts were expected.  MB believed Andy Miller, Xoserve had previously 
suggested utilising the Data Enquiry System (DES) rather than making changes to central 
systems, he explained the AMR data could be provided on a contractual basis.   DA 
explained Xoserve had been approached by Gazprom before the modification was raised, 
he suggested the industry may have to take a pragmatic approach to the modification due 
to the degrees of impact on systems.   
 
0488 – Additional Changes to the Mod 81 Reports 
System impacts are expected.   
 
0489 – EU Gas Balancing Code - Information Provision changes required to align the 
UNC with the EU Code 
No system impacts are expected.   
 
0490 – Updates to UNC TPD Section B to correct anomalies arising from the 
implementation of UNC Modification 0376S “Increased Choice when Applying for NTS 
Exit Capacity” 
No system impacts are expected.   
 
0491 – Change implementation date of Project Nexus to 1st April 2016 
MiB highlighted that this modification was originally raised as an Urgent modification but 
upon consideration this was amended and issued to consultation, which closes on 01 April 
2014.   The Committee discussed the need for a modification to amend the 
implementation date ‘hard coded’ into the UNC. 
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2. Xoserve Reporting 

2.1. UK Link Modification Implementation Plan 

2.1.1 Current UK Link Changes awaiting scheduling – Not Implemented 

CRN3316.1 Individual Settlements for Pre-Payment & Smart Meters - User Extract 
providing Smart Meters Operating in Pre-Payment Mode 
DA confirmed that the 0451AV input file had been included in the Change Pack and no 
representations received.  DA requested formal approval.  The Committee discussed the 
retrospective implementation date of the change.  The Committee approved 
implementation as a Class 2 Change as at 13 March 2014, and Xoserve agreed to issue 
as part of the Change Pack a specific period of time to provide the report for the period 
prior to the implementation date.   
 
CRN2457 Development of Procedures to Cover the Claims Process Introduced by 
the Implementation of Modification Proposal 429 
DA proposed to issue details within change pack. 
 
CRN 3137.1 & 3137.2 Single Meter Supply Points 
DA confirmed information had been included in Change Pack.  He clarified from the 01 
April 2014 no new aggregations will be allowed (3137.1).   
Based on the current legal text 3 months prior to go live of Project Nexus all multi-metered 
supply points will need to be disaggregated.  He highlighted any change to the Project 
Nexus implementation would change the anticipated 04 July 2015 disaggregation 
deadline (3137.2).  
The committee approved the Class 1 changes noting where there were outstanding offers 
at each implementation (i.e. new aggregations (3137.1) and offers relating to multi 
metered Supply Points (3137.2)) these would be cancelled. 
 
Implementation of UNC Modification 0431 
DA confirmed that the change request to notify of the output files will communicated. 
 
CRN3186 Billing for Site Visits for UNC Modification 0410A and 0424 
Work ongoing.  Update deferred. 
 
CRN3187 EU Code Change Phase 2 Delivery (Analysis & Design) 
Analysis ongoing. Update deferred. 
 
CRN3286 Supply Point Registration – Facilitation of Faster Switching 
DA confirmed that the 0477 Workgroup Report was expected at the March UNC panel for 
consideration.  To enable the Panel to consider a Final Modification Report (FMR) at the 
April 2014 panel meeting it was anticipated a shortened consultation or short notice FMR 
would be accepted. 

2.1.2 Current UK Link Changes Approved – Scheduled for Implementation 

CRN 2557 Revision to the Metering Charges Pricing module on Unique Sites 
DA confirmed implementation remains on track. 
 
CRN2791 K08 Validation of the MAM ID  
DA confirmed implementation was on hold until the resolution of unregistered MAMs, a 
revised implementation date would be provided in due course.  
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CRN2831 Smart Metering DCC Day 1 
DA confirmed implementation remains on track. 
 
SUN File Format Decommissioning 
DA confirmed implementation remains on track. 
 
CRN2789 Measured to Address Unregistered and Shipperless Sites 
DA issued a number of communications with regards to the modification. No 
representations had been received.  During the representation period Xoserve reviewed 
the file formats and confirmed there would be no material changes to the BAB files. MB 
expressed some concern about the provision of the implementation date.  DA proposed 
an implementation date of 25 July 2014 with a contingency date of Friday 08 August. MB 
suggested the dates are communicated within the Change Pack.  The Committee 
provided approval subject to no adverse representations being received on the proposed 
implementation date.   DA provided a presentation on the proposed outstanding changes.  
A communication was expected in Change Pack. 

 
CRN2878 Removal for a gas trader holding a shipper license 
DA confirmed that National Grid NTS have asked for this change to be withdrawn.  A 
notification will be issued in the Change Pack. 

2.1.3 UK Link Changes – Implemented since last UK Link Committee Meeting   
None to report.   

2.2. Performance Reporting – Monthly Report  
Report accepted. 

2.3. File Format and Urgent Communications (Xoserve Report D) 
Report accepted.   

2.4. Planned Outages 
Report accepted.   

3. Any Other Business 

3.1. 0450B – Monthly revision of erroneous SSP AQs outside the User AQ Review 
Period 
The committee discussed the AQ spec calculation and the API.  DA confirmed that 
Xoserve would need to amend internal validation.    

Action UKLC 0301:  Modification 0450B - Xoserve to provide a view on; the quota’s 
to be applied, the rejection codes and what the solution may look like. 

3.2. AQ 2014 
DA provided an update on the AQ Review 2014.  

4. Diary Planning  
Details of all meetings can be found at www.gasgovernance.co.uk/Diary 

10:00, 10 April 2014, Teleconference 
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ACTION TABLE 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 

0101 09/01/14 2.1.1 CRN 2789 - Xoserve to provide mock 
up screens and scenarios/hand offs  

Xoserve 
(DA) 

Carried 
Forward 

0102 09/01/14 2.1.1 CRN 2789 - Xoserve to provide the 
timings for forced confirmations. 

Xoserve 
(DA) 

Carried 
Forward 

0104 09/01/14 2.1.1 CRN2791 - Xoserve to provide a 
consolidated SPA rejection code list 

Xoserve 
(DA) 

Carried 
Forward 

0201 13/02/14 2.1.1 Xoserve to assist EDF Energy 
understanding user profiles and how 
an LSO can pull out information from 
CMS. 

Xoserve 
(DA) 

Carried 
Forward 

0202 13/02/14 2.1.1 Modification 0431 - Xoserve to provide 
a summary of the changes expected. 

Xoserve 
(DA) 

Carried 
Forward 

0203 13/02/14 2.1.1 CRN3286 - Xoserve to provide insight 
/ update on the 0477 Modification.  

Xoserve 
(DA) 

Complete 

0204 13/02/14 2.1.1 CRN2791 - Xoserve to provide an 
update on the progress of registering 
non-recognised MAMs.  

Xoserve 
(DA) 

Carried 
Forward 

0205 13/02/14 2.1.1 Xoserve to provide an update on 
Modification 0451 solution/impacts 

Xoserve 
(DA) 

Complete 

0301 13/03/14 3.1 Modification 0450B - Xoserve to 
provide a view on; the quota’s to be 
applied, the rejection codes and what 
the solution may look like. 

Xoserve 
(DA) 

Pending 

 


