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Glossary Of Terms and References 
 
The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an 
individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these: 
 
Plan Terms         Plan Definitions 
 
Awaiting Scheduling Changes within this section do not have a proposed implementation date available. 

Scheduled Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued 
to the Shipping community. 

 
S = Shippers     T = Transporters 
 
Change Request Terms for Current Status     Change Request Definitions 
 
Requirements Under Review Change request made visible but no analysis completed. 

In Analysis Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system 
impacts. 

Under Consideration Initial analysis has started, awaiting change to be agreed. 
Awaiting Modification Details Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
In Representation/Close Out DD/MM/YYYY File Formats out for representation.  
Representation outstanding Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement. 
Awaiting UKL Comm Agreement Representation closed out. Awaiting UK Link committee agreement on potential implementation date. 
In Development Change request approval received and analysis completed. Implementation date should be available. 
Withdrawn 
On Hold 

Change Request Withdrawn 
Project has been put on hold until further notice. 

Implemented Change Request Implemented 
To be advised Change Request  to be updated when further details are identified 

Change Scheduled for Implementation Change Request has been approved through an alternative forum. Changes appear on plan for visibility 
 

 
 
Numbering Criteria        Numbering Definitions 
 
Part Numbers  When one change request has a variety of deliverable implementation dates 

Withdrawn Change Requests If there is a substantial scope change to a system change request, Transporters will  withdraw the existing change request and re-raise it under 
a new number 

 
 
Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link 
Committee. 
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Current UK Link Changes Awaiting Scheduling – Not Implemented 
 

Change  
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied 

/ (File 
Format 
Issued) 

File Format 
Approved /  
(Committee 

Date) 

Implementation 
Date 

(Not Approved) 

Outage 
Notification 

Required 
(Y/N) 

Current 
Status 

Xoserve 
Internal 
Contact 

Comm 
Ref. 

- - 2 ANS Replacement T 01/01/14 - - October 2014 N In Analysis David 
Addison  

3316.2 451A
V 2 

Individual Settlements 
for Pre-Payment & Smart 
Meters – Reconciliation 

Invoicing 

T 21/02/14 April 
2014 - Oct/Nov 14- N In Analysis David 

Addison - 

2457 474 / 
429 2 

Development of Procedures 
to Cover the Claims Process 

Introduced by the 
Implementation of 

Modification Proposal 429 
 

T  01/01/14 14/03/14 - 01/04/14 N 
Awaiting 

UKL Comm 
Agreement 

Sue Turnbull 1276.4 
 

3137.1 
3137.2 428 2 Single Meter Supply 

Points T 01/02/14 21/02/14 - 01/04/14 N 
Awaiting 

UKL Comm 
Agreement 

David 
Addison 

1276.3 
 

3288.1 
 431 2 Supplier Portfolio – Input File T 11/10/13 14/03/13  June 2014 N 

Awaiting 
UKL Comm 
Agreement 

David 
Addison 

1276.6 
 

3288.2 431 2 Supplier Portfolio – Output 
File T 11/10/13 - - June 2014 N 

Requirement
s Under 
Review 

David 
Addison 1256.1 

3186 424, 
410A 1 Billing for Site Visits for UNC 

Modifications 410a & 424 T 11/10/13 11/10/13 - July 2014 
(Indicative) N In Analysis Max 

Pemberton 1256.2 
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3187 461 2 EU Code Change Phase 2 
Delivery 

T 014/01/14 
 - - Q3 2015 Y In Analysis Andy 

Earnshaw - 

3286 477 2 
Supply point Registration – 

Facilitation of Faster 
Switching 

T 22/01/14 - - November 2014 N In Analysis Andy 
Simpson - 

- - 1 
Amendment to MRF 

Frequency Days Field in 
I14 Record 

T 01/03/14 - - 11/04/14 N 
Awaiting 

UKL Comm 
Agreement 

David 
Addison 1276.5 

 450B 2 

Monthly Revision of 
erroneous SSP AQs 
outside the User AQ 

Review Period 

T 01/04/14 - - - N In Analysis Sue 
Turnbull  
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Current - UK Link Changes – Approved – Scheduled For Implementation 
 
 

April 2014 Release 
 

Change 
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied  

/ (File 
Format 
Issued) 

Committee 
Date 

Implementat
ion 

Date 
Outage Current Status 

Xoserve 
Internal 
Contact 

3137.1 
3137.2 428 2 Single Meter Supply 

Points T 01/02/14 21/02/14 13/03/14 01/04/14 N In 
Development 

David 
Addison 

2557 - 1 
Revision to the Metering 

Charges Pricing module on 
Unique Sites 

T 10/02/12 13/12/13 09/01/14 30/04/14 N In Development Darran 
Dredge 

 

June 2014 UK Link Release 
 

Change 
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied 

/ (File 
Format 
Issued) 

Committee 
Date 

Implementat
ion 

Date 
Outage Current Status 

Xoserve 
Internal 
Contact 

2831 0430 2 Smart Metering DCC Day 1 T 19/11/12 09/08/13 11/09/13 27/06/14 N In Development Julie Smart 

2831 - 1 SUN File Format 
Decommissioning T 12/07/12 13/07/12 11/09/13 27/06/14 N In Development David 

Addison 
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July 2014 Release 

 

Change 
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied 

/ (File 
Format 
Issued) 

Committee 
Date 

Implementation 
Date Outage Current Status 

Xoserve 
Internal 
Contact 

2789.1 424,
410A 2 

Measures to Address 
Unregistered and 
Shipperless Sites 

T 19/09/13 
29/01/14 

/ 
14/03/14 

13/02/2013 25/07/14 
(08/08/14) N In 

Development 
Andy 

Simpson 

 

 

2014 Release TBC 
 

 

Change 
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied 

/ (File 
Format 
Issued) 

Committee 
Date 

Implementation 
Date Outage Current Status 

Xoserve 
Internal 
Contact 

2878 338V 1 Remove the UNC 
Requirement for a Gas 

Trader User to hold a Gas 
Shipper Licence 

T 19/12/12 09/08/13 11/09/13 2014 Release TBC N  
 

Withdrawn 
 
 

Andy 
Earnshaw 

2791 - 1 K08 Validation of the MAM 
ID 

- 13/12/13 09/01/14 2014 Release TBC N On Hold David 
Addison 
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UK Link Changes – Implemented since last UK Link Committee Meeting 
 
 

 
 

 

Change  
Request 
Number 

Mod 
Ref Class Description 

Change 
Raised by    

& Date 

Summary 
Supplied 

/ (File 
Format 
Issued) 

Committee 
Date 

Implementation 
Date Outage Current 

Status 

Xoserve 
Internal 
Contact 

3316.1 451A
V 

2 Individual Settlements 
for Pre-Payment & Smart 

Meters - User Extract 
providing Smart Meters 

Operating in Pre-
Payment Mode 

T 21/02/14 21/02/14 14/03/2014 01/02/14 N Implemented David 
Addison 


