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Project Nexus Workgroup Minutes 
  Monday 12 May 2014 

at 31 Homer Road, Solihull B91 3LT 
 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office  
Mike Berrisford (Secretary) (MiB) Joint Office  
Andy Miller (AM) Xoserve 
Ben Trasler (BT) Opus 
Brendan Cooper* (BC) GDF Suez 
Chris Faulds (CF) ScottishPower 
Chris Warner (CW) National Grid Distribution 
Colette Baldwin  (CB) E.ON UK 
Edward Hunter (EH) RWE npower 
Elaine Carr (EC) ScottishPower 
Emma Lyndon (EL) Xoserve 
Fiona Cottam (FC) Xoserve 
Gareth Evans (GE) Waters Wye Associates 
Graham Wood (GW) British Gas 
Huw Comerford (HC) utilita 
James Hanks* (JH) EDF Energy 
James Hardy* (JHa) Wingas 
James Hill (JHi) EDF Energy 
James Rigby (JR) RWE npower 
Jeremy Guard (JG) first utility 
Jon Dixon* (JD) Ofgem 
Karen Kennedy (KK) RWE npower 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Michele Downes (MD) Xoserve 
Mike Bagnall (MB) British Gas 
Robert Cameron-Higgs* (RCH) Ovo Energy 
Steve Mullinganie* (SM) Gazprom 
Sandra Simpson (SS) Xoserve 
Sue Cropper (SC) British Gas 
* via teleconference 

Copies of all papers are available at: http://www.gasgovernance.co.uk/nexus/120514 

1. Introduction and Status Review 
1.1. Review of Minutes 

The minutes of the previous meeting were accepted. 

1.2. Review of Actions  
Parties were reminded that all the outstanding actions (NEX03/06, NEX04/01, 
NEX04/02, NEX04/03 and NEX04/04) had now been transferred across to the UK Link 
Programme Industry Engagement Forum for further consideration. 
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NEX03/04: Xoserve (MD) with regard to the proposed Supply Point Administration 
activities to provide additional clarity around the number of Non-effective days and to 
look to provide various examples for consideration at the next meeting. 

Update: AM explained that analysis remains ongoing with no clear indication on when a 
view on the number of non-effective days would be available. However, it is proposed to 
clarify the requirement when the detailed analysis is completed and it was proposed to 
add this topic to the issues log and close the action. Closed 
NEX03/05: Xoserve (MD) to look to building in the Indicative Transition Topics in to the 
overall project plan (including dates, anticipated durations needed to review and 
approve). 

Update: SS agreed that the Project Plan should be expanded and included in the 
updates provided at UPIEG. Closed 
NEX03/06: Xoserve (FC/MD) to examine the proposed options (in the British Gas 
‘Further Analysis on Meter Reading Validation Tolerances proposed by Project Nexus’ 
presentation) with an eye to providing an informed view on the preferred solution(s) so 
that the PNUNC could consider in due course. 

Update: AM advised that there is no further update. Carried Forward 

NEX04/01: All parties to review the two proposed Transition Route Options and provide 
their views in time for consideration at the 12 May 2014 meeting. 

Update: An update was provided to UPIEG in the presentation on USRVs and it was 
agreed that this action could be closed.  Closed 
NEX04/02: Xoserve (LW) to provide information on historic reconciliation periods and 
provide a view at the 12 May 2014 meeting. 

Update: An update was provided to UPIEG in the presentation on Reconciliation and 
Filter Failures and it was agreed that this action could be closed.  Closed 
 
NEX04/03: To provide a presentation that seeks to provide additional clarity around the 
open requirements (REQ 5, 6, 8, 13 & 15) at the 12 May meeting. 
 
Update: MD provided an update see item 3.1.1 below. Closed 
 
NEX04/04: To review the ‘Transition Business Rules for Project Nexus’ document and 
provide views / comments at the 12 May meeting. 
 
Update: No further comments were provided. Closed 

1.3. Pre Modification Discussions (10mins/item) 
0473A ‘Project Nexus – Allocation of Unidentified Gas’ 

On behalf of British Gas, MB provided a brief overview behind the rationale for raising 
the modification. 

BF pointed out that the modification is due to be considered at the 15 May Panel 
meeting and may be assigned to this (0473) Workgroup for assessment, or may even 
be assigned a unique modification number. 

SM indicated that he is considering questioning the validity of this modification as a true 
alternative to Modification 0473 at the Panel meeting.  

2. Workgroups 
2.1 0467 – Project Nexus – iGT Single Service Provision; data preparation 

(Report due to Panel on 17 July 2014) – Papers at: 
http://www.gasgovernance.co.uk/0467 
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2.2 0473 – Project Nexus – Allocation of Unidentified Gas 
(Report due to Panel on 19 June 2014) – Papers at: 
http://www.gasgovernance.co.uk/0473 

3. Issues and topics for discussion 
Prior to discussing the ‘Nexus Requirements Clarification Log’ presentation under item 
3.1.1 below, parties were advised that it is proposed that consideration of both the 
‘Indicative Transition Topic Schedule’ and the ‘Transition Business Rules’ document 
would now be undertaken under the auspices of the UK Link Programme Industry 
Engagement Forum (UKLIEF) meeting scheduled to follow on after today’s Project 
Nexus meeting. 

Following review of the documents it was agreed that Transition topics would remain 
within Project Nexus Workgroup until any associated modifications had been raised and 
completed. 

3.1 High Level Workgroup Issues 
3.1.1 Nexus Requirements Clarification Log 

Opening, MD advised that any ‘greyed out’ requirements are considered as closed 
items. Thereafter, a brief discussion on the outstanding requirements was undertaken 
as follows: 

REQ5 – parties present indicated they were happy to close this requirement; 

REQ6 – parties present indicated they were happy to approve a move to applying 
ratchets to DM CSEPS (Class 1 or 2) at Meter Point level in preference to overruns 
going forward. It was noted that this does not impact on the legal text for modifications 
0432 or 0434) and therefore the item could now be closed; 

REQ8 – parties present indicated they were happy to close this requirement; 

REQ13 – SS explained that her colleague D Addison has prepared a paper for 
consideration at the forthcoming SPAA meeting, and thereafter parties present 
indicated they were happy to close this requirement, and 

REQ15 – parties present suggested that they were happy in principle to reduce the 
number of data submission files, but more discussion is needed once the files are 
known and thereafter indicated that they were happy to close this requirement. 

3.2 New Issues 
No new issues were raised. 

4. Any Other Business 
None. 

5. Diary Planning  
The following meetings are scheduled to take place during 2014: 

Time/Date Venue Workgroup Programme 

10:30 Wednesday 
04 June 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

0467 & 0473 

10:30 Wednesday 
18 June 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

0467 (followed by UPIEG) 

10:30 Tuesday 08 National Grid Office, 31 Homer Road, 0467 
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July 

 

Solihull. B91 3LT. 

10:30 Tuesday 22 
July 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Monday 11 
August 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 09 
September 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 07 
October 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 04 
November 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 09 
December 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

 
Action Table  

 
Action 

Ref 
Meeting 

Date 
Minute 

Ref 
Action Owner 

Status Update 

NEX03/04 19/03/14 3.1.5 With regard to the 
proposed Supply Point 
Administration activities to 
provide additional clarity 
around the number of Non-
effective days and to look 
to provide various 
examples for consideration 
at the next meeting. 

Xoserve 
(MD) 

Update 
provided. 
 
Closed 

NEX03/05 19/03/14 3.1.5 To look to building in the 
Indicative Transition Topics 
in to the overall project plan 
(including dates, 
anticipated durations 
needed to review and 
approve). 

Xoserve 
(MD) 

Update 
provided. 
 
Closed 

NEX03/06 19/03/14 3.1.6 To examine the proposed 
options (in the British Gas 
‘Further Analysis on Meter 
Reading Validation 
Tolerances proposed by 
Project Nexus’ 
presentation) with an eye to 

Xoserve 
(FC/MD) 

Update to be 
provided. 
 
Carried 
Forward 
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Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner 
Status Update 

providing an informed view 
on the preferred solution(s) 
so that the PNUNC could 
consider in due course. 

NEX04/01 02/04/14 3.1.4 To review the two proposed 
Transition Route Options 
and provide their views in 
time for consideration at the 
12 May 2014 meeting. 

All Update 
provided. 
 
Closed 

NEX04/02 02/04/14 3.1.4 To provide information on 
historic reconciliation 
periods and provide a view 
at the 12 May 2014 
meeting. 

Xoserve 
(LW) 

Update 
provided. 
 
Closed 

NEX04/03 15/04/14 3.1.1 To provide a presentation 
that seeks to provide 
additional clarity around the 
open requirements (REQ 5, 
6, 8, 13 & 15) at the 12 May 
meeting. 

Xoserve 
(MD) 

Update 
provided. 
 
Closed 

NEX04/04 15/04/14 3.1.3 To review the ‘Transition 
Business Rules for Project 
Nexus’ document and 
provide views / comments 
at the 12 May meeting. 

All Update 
provided. 
 
Closed 

 


