



UK-Link Committee 12th June 2014

AQ 2014 Progress Update – AQ Calculation Process Completion

The AQ Review process is an annual series of events which culminates in the recalculation of the annual quantity (AQ) for all live meter points.

This is a major transactional event whereby an extraordinary volume of data is processed. During this period there are impacts on the way we process SPA files and on the data availability from the Data Enquiry Service (DE) and from the Contact Management Service (CMS). As in previous years, in order to mitigate and minimise any disruption to the industry, an Xoserve project team has been formed to coordinate this years' process.

The AQ Review process is managed via a series of five key processes which can be seen below:

Activity	Start Date	End Date	Status
AQ Calculation process	21 st March 2014	30 th May 2014	Complete
Industry Review of AQ Calculations (Amendment Window)	1 st June 2014	19 th August 2014	Underway
Offer review process	22 nd August 2014	14 th September 2014	To be Initiated
Setting AQ values	19 th September	26 th September 2014	To be Initiated
AQ Go Live	30 th September	5 th October 2014	To be Initiated

The first process, **AQ Calculation**, has now completed.

The second process, **Industry Review of AQ Calculations**, is now underway and is due to complete on the 19th of August 2014.

Should you require further information regarding AQ 2014 activities please click on the following link, xoserve.Com, which will direct you to the AQ page of the Xoserve website. Alternatively you may contact your Xoserve AQ Operational contact ([AQ Review « Xoserve](#)) to discuss any specific concerns or questions regarding this years' AQ Review.