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Project Nexus Workgroup Minutes 
  Tuesday 22 July 2014 

at 31 Homer Road, Solihull B91 3LT 
 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office  
Ian Hollington (Secretary) (IH) Joint Office  
Andrew Margan (AMa) British Gas 
Alex Ross-Shaw (ARS) Northern Gas Networks 
Andy Miller (AMi) Xoserve 
Binita Patel* (BP) Total Gas & Power 
Brendan Cooper* (BC) GDF Suez 
Carl Whitehouse (CWh) First Utility 
Chris Warner (CWa) National Grid Distribution 
Colette Baldwin (CB) E.ON UK 
Edwin Dacosta* (ED) Total Gas & Power 
Elaine Carr (EC) Scottish Power 
Elizabeth Furmedge* (EF) SSE 
Emily Wells (EW) Corona Energy 
Emma Lyndon (EL) Xoserve 
Fiona Cottam (FC) Xoserve 
Huw Comerford (HC) Utilita 
Gareth Evans (GE) Waters Wye Associates 
James Hardy (JHa) Wingas 
James Hill (JHi) EDF Energy 
James Rigby (JR) RWE npower 
Kathryn Allen (KA) RWE npower 
Lorna Dupont (LD) Joint Office 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Mike Bagnall (MB)  British Gas 
Mike Fensome* (MF) GDF Suez 
Richard Franklin (RF) Opus Energy 
Sasha Pearce (SP) RWE npower 
Steve Mulinganie (SM) Gazprom 
Sue Cropper (SC) British Gas 
* via teleconference   

 

 
Copies of all papers are available at: http://www.gasgovernance.co.uk/nexus/220714 

1. Introduction and Status Review 
1.1. Minutes 
The minutes of the previous meeting were accepted. 
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1.2. Actions 
NEX03/06: Xoserve (FC/MD) to examine the proposed options (in the British Gas 
‘Further Analysis on Meter Reading Validation Tolerances proposed by Project Nexus’ 
presentation) with an eye to providing an informed view on the preferred solution(s) so 
that the PNUNC could consider in due course. 
Update: AMi confirmed that the results had been obtained, however the data had still to 
be verified and therefore requested the action be carried forward. Carried Forward  
 
NEX06/02: Xoserve (AMi) to provide an explanation, including any Network referral 
activities, for the confirmation of a supply point to Class 2. 
Update: AMi advised that this was to be discussed at the UK Link Industry Engagement 
Forum meeting (UKLIEF) that was due to take place later that day.  He said that the 
issue was only partially resolved. Carried Forward 
 
NEX06/03: Xoserve (AMi) to provide a list of portfolio reports data items for information 
to Shippers. 
Update: AMi advised that the list has been produced but the data needed to be verified 
and refined and therefore requested the action be carried forward. Carried Forward 
 
NEX06/04: Xoserve (MD) to provide a presentation on how SSP capacity aggregation 
is applied (inc. how the maximum AQ/SOQ aspects would work at a CSEP level). 
Update: AMi requested that this item be carried forward. Carried Forward  
 
NEX07/01: DNs to consider what is expected to happen with their current read 
equipment when DMV sites are migrated into Class 2 post Project Nexus go-live date 
and what provisions, if any, Shippers may be required to undertake. 
Update: CWa confirmed that Shippers would be able to install their own equipment and 
that National Grid Distribution are likely to keep the equipment on their sites for use in 
the NDM sample. ARS was of the same view. Closed 
 
NEX07/02: Xoserve (AM) to double check whether or not the ‘to-be’ flows would 
highlight previous CSEP data items alongside any new items, from a system build 
perspective. 
Update: AMi said it is not expected that “to be flows” will go down to an individual data 
item level. SM pointed out that more granularity was required and this could be 
discussed following the UKLIEF meeting that afternoon. The item is to be left open for 
discussion at future meetings following further work being undertaken on this issue by 
Xoserve. Carried Forward 
 
 

1.3. Pre Modification Discussions 
No business bought forward for discussion 

2. Workgroups 
2.1. 0473/0473A – Project Nexus – Allocation of Unidentified Gas 

(Report due to Panel on 18 September 2014) – Papers at: 
http://www.gasgovernance.co.uk/0473 

3. Issues and topics for discussion 
Back Stop AQ 

EL gave a presentation and the options presented were briefly discussed. AMi advised 
that option 1 included sections a and b and followed the existing rules. He asked those 
present to advise on their preferred option and confirmed that a backstop date would 
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always be required although he noted that the proposed 30 September backstop date 
was unpopular and an alternative backstop date needs to be reconsidered. 

It was agreed that option 1 needed further clarification. AMi to circulate a revised 
version for review and all to confirm their views at the August meeting. 

Action NEX0703: Back Stop AQ. Confirmation of views to be provided at the 
August meeting 
CB raised concerns over iGT data quality and AMi confirmed that work was going on 
with the iGTs to improve the accuracy of the data to be provided.  

CMS Transition Overview 

EL gave on overview and advised that at present this was still only at a high level 
design stage. AMi confirmed that updates to the Supply Point Register will only be 
taken from the Shippers and not the iGTs. and that new codes are to be introduced as 
part of the iGT process. It was suggested that everyone may wish to review the 
document in their own time. 

Nexus Requirements Clarification Log 

AMi provided an update on this document. It was agreed to keep this item open and 
discuss further at the August meeting and review the log after it had been updated 

AMi confirmed that Backstop AQ would be added to this Requirement Log for tracking 
purposes and that Xoserve will provide a revised log. 

ED asked if the reads sent by IX are validated by Xoserve in the same way that reads 
sent by fax are accepted by the Shipper. AMi confirmed that reads submitted by IX 
would be accepted and validated against the “market breaker” rule if received after 01 

October 2014. 

Business Rules for Project Nexus 

AMi explained the intent of this paper was to provide a quick guide to the introduction of 
new processes from 01 October 2014 and that it was complementary to the Transition 
Business Rules. He advised that it should build up to a more complete document as 
progress is made. 

RF observed that it was a very useful document. 

Transition Business Rules 

EL noted that AQ had been removed from this document. There were no other 
changes. 

SM suggested that it would be helpful to apply version control and log changes to make 
amendments clear. EL agreed to include document tracking. 

Indicative Transition Topic Schedule 

EL drew attention to the programme for August and September and the topics for 
discussion at future meetings. There were concerns raised about the scheduling of 
meetings so that appropriate people could attend – see 4.1 below. 

4. Any Other Business 
4.1 Work Programme and Content of Meetings. 

Views were expressed about the programme and content of meetings where specialist 
subjects are to be discussed. It was suggested that consideration be given to the 
programming of specialist meetings or workshops as the main work of Project Nexus 
activity was falling away to allow the appropriate attendees to be invited. 
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Xoserve to discuss an appropriate meeting programme with the Joint Office and details 
will be circulated when known. SM suggested a timetable would be welcome so 
Shippers could plan for appropriate representation at specialist meetings. 

GE reminded that it was important to provide meeting papers in advance to allow 
enough time for them to be reviewed. 

 

5. Diary Planning  
The following meetings are scheduled to take place during 2014: 

Time/Date Venue 

10:30 Monday 11 August 31 Homer Road, Solihull. B91 3LT. 

10:30 Tuesday 09 September 31 Homer Road, Solihull. B91 3LT. 

10:30 Tuesday 07 October 31 Homer Road, Solihull. B91 3LT. 

10:30 Tuesday 04 November 31 Homer Road, Solihull. B91 3LT. 

10:30 Tuesday 09 December 31 Homer Road, Solihull. B91 3LT. 

 
Action Table  

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

NEX0306 19/03/14 3.1.6 

 

To examine the proposed 
options (in the British Gas 
‘Further Analysis on Meter 
Reading Validation Tolerances 
proposed by Project Nexus’ 
presentation) with an eye to 
providing an informed view on 
the preferred solution(s) so that 
the PNUNC could consider in 
due course. 

Xoserve 
(FC/MD) 

Carried 
Forward 

NEX0602 04/06/14 3.1.1 

 

To provide an explanation, 
including any Network referral 
activities, for the confirmation of 
a supply point to Class 2. 

Xoserve 
(AMi) 

Carried 
Forward 

NEX0603 18/06/14 3.2 

 

To provide a list of portfolio 
reports data items for 
information to Shippers. 

Xoserve 
(AMi) 

Carried 
Forward 

NEX0604 18/06/14 4.1 

 

To provide a presentation on 
how SSP capacity aggregation 
is applied (inc. how the 
maximum AQ/SOQ aspects 
would work at a CSEP level). 

Xoserve 
(MD) 

Carried 
Forward 
 

NEX0701 08/07/14 1.2 To consider what is expected to 
happen with their current read 

DNs Closed 
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Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

equipment when DMV sites are 
migrated into Class 2 post 
Project Nexus go-live date and 
what provisions, if any, 
Shippers may be required to 
undertake. 

NEX0702 08/07/14 3. 

 

To double check whether or not 
the ‘to-be’ flows would highlight 
previous CSEP data items 
alongside any new items, from 
a system build perspective. 

Xoserve 
(AMi) 

Carried 
Forward 

NEX0703 22/07/14  3. Back Stop AQ. It was agreed 
that option1 needed further 
clarification. AM to circulate a 
revised version for review. 
Confirmation of views to be 
provided at the August meeting 

Xoserve 

(AMi) 

Pending 

 


