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Agenda

 Introductions

 Actions log

 UK Link Programme Dashboard

 Risks, Dependencies, Assumptions review

 Plan review

 Data Presentation

 Supply Point Transfer End to End Process Walkthrough

 Evaluation of Industry Readiness Template

 Next Meeting – 11th August?



Actions Log (1/2)
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Action Ref Detail Owner Due Date Update Status

12/05/14.3

Risks

Evaluation of Industry Readiness, how will this be measured

and recorded. Xoserve to create a template and measure.

Outputs to be shared with Individual Organisations and

Industry level

Xoserve July Meeting DJ to present at July Forum. Open

18/06/14.1

Dashboard

Process for the ‘baselining’ of file formats, the timeline for

Industry and consideration of the review period given the

number to be reviewed.

Xoserve August Meeting Open

18/06/14.2

IE Raid Log

Requirement for Ofgem to declare a position on the ‘pace of

the slowest/make clear the position on the Shipper readiness

debate.

Jon Dixon to write to the CEO/CIOs of shipper organisations

on this topic

Ofgem August Meeting

The sharing of Shipper

Readiness Analysis at July

meeting gave some initial

analysis on the impacts of

those not ready to

participate. Xoserve will

follow up with Ofgem

regarding the letter to

organisations.

Open

18/06/14.3

IE Raid Log

Need to articulate a mechanism for scoring the risks so that the

RAG status can be justified

Xoserve
July Meeting

Scoring mechanism has

been added to the Risk

Register for discussion at

July meeting.

Open



Actions Log (2/2)
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Action Ref Detail Owner Due Date Update Status

18/06/14.4
IE Raid Log

Number each risk
Xoserve July Meeting Completed. Open

18/06/14.5
IE Project Plan

Activities to include a % complete on activities
Xoserve July Meeting Completed. Open

18/06/14.6

IE Project Plan

Hi-light the rows where there are changes so these can

be the focus of conversation at each forum

Xoserve July Meeting Open

18/06/14.7

Transition Strategy

Xoserve to explore the limitations around the Winter

Change Freeze for Gemini to understand, in the case of

a delay, if the next opportunity to implement is 1st April

2016. Considerations should be:

1. Why is the freeze required

2. What are the critical periods

3. Whether the freeze period for the whole 6 months

is required.

Xoserve
September

Meeting

This was also raised at

the Change Overview

Board and the

Transmission

Representative agreed to

provide a paragraph to

share why the freeze is

required.

Open



UK Link Programme Dashboard Report UKL Industry Engagement Forum: 22/07/2014

• Design workshops to develop functional specifications continue to take place in line with the Detailed Design plan
• Significant progress has been made in the Logical Design Model and Physical Design Model
• Overall programme RAG status remains at amber

Executive summary

Industry Engagement Comms

IE
Comms.

Key Milestone
High Level Design

Complete
Detailed Design

Complete
Xoserve UAT

Complete
Industry Testing

Start
Cutover &

Implementation

Baseline Date 18/04/14 29/08/14 28/05/15 01/06/15 01/10/15

Current Planned Date
Complete
30/04/14

26/092014 28/05/15 01/06/15 01/10/2015

Programme Milestones

• Transition Strategy presentation conducted at UKLIEF on 18th June
• End to End tranche design reviews have been completed to ensure full coverage of requirements
• Functional Specifications continue to be developed as per the Detailed Design plan
• Significant progress has been made in the development of the Logical Design Model and Physical

Design Model mapping

Recent Achievements

• Presentation providing an overview of Data Mapping to UKLIEF on 22nd July
• Communication of the Transfer of Ownership Process, as part of the to-be process communications, to

UKLIEF on 22nd July and engage on the approach taken
• Confirmation to Industry of the to-be process communication schedule and scope
• Continuation of Design Workshops to develop Functional Specifications
• Agree the approach for the early delivery of draft file formats with the industry

Future Priorities

Key Dependencies

2014
Q1

2014
Q2

2014
Q3

2014
Q4

2015
Q1

2015
Q2

2015
Q3

2015
Q4

Reporting Date

01/06
Start of

Market Trials,
L/L Cutover Plan

30/09
Interface Inventory & File Formats, Transition

Plan

28/08
End of

Market Trials

Risks

Risk Summary Impact Date Mitigation

Industry readiness: Risk that some industry stakeholders
have a low level of level of understanding of Nexus
requirements due to lack of attendance at industry forums

01/06/15

UKLIEF established
need for Stakeholder
Readiness Framework to
monitor industry
readiness.

Scope: Raising of new mods which impact the baselined
requirements will impact Oct 2015 delivery.

On-going

UKLP baselined scope
now communicated
Change control process
now in place to manage
scope

Market Testing: Risk that Market Trials is insufficient in length,
too late within the programme, and participants may not be
ready in time to take part.

Q4 2014

Xoserve to consider
mitigating actions i.e.
dummy test files in
advance while preparing
Market Trials Approach.

Aggregated
Programme RAG

Q1 2015
Mkt Test

Approach &
Registration Process

~31/03
Transition Mods

Approved

Dependency
Date

Required
Impact if missed Status

Industry participants to cleanse
data by December 2014 to feed
into UAT

31/12/14
UAT timelines may increase due to increased
number of data issues, leading to an overall
delay to the implementation.

Industry agreement of process
change to adopt SAP ‘Out of the
Box’

May 14
September1

4

Delays in confirmed changes to industry
stakeholder systems with follow on impacts on
market test and implementation readiness

Industry agreement of file
formats.

Oct 14
Delay in approving file formats may ilead to
design rework which will mpact programme
build and testing timescales.

12/5
Test Strategy

18/6
Transition Strategy

22/7
Data Mapping
Presentation

To-Be Processes



UK Link Data Management :
Industry Update

22/07/2014



Agenda

1. UK Link Data Plan Overview

2. Data Mapping Approach Overview

3. Inputs to Participants

4. Questions



UK Link Plan Overview



Data Management Plan Overview

Data Mapping (S2T)

DM Test Cycles
1,2,3

Cutover Simulation

Go-Live

Data Migration Build

Activity Description

Strategy Approval
The internal approval of the Data Migration Strategy for the UK Link
Programme.

Data Mapping
Series of workshops (internal) for Legacy Data Mapping from all Source
systems into the Target Build system using the approved Data Design.

Data Migration Build &
Testing

Structured set of activities to Build and Test the Data Migration routines
needed to migrate existing data into new UKL System. 3 test cycles to
test and validate Data Migration.

DM Mock Runs &
Cutover Simulation

Mock Runs of Data Migration into new UKL system, three dress
rehearsals scheduled (June, July & Aug) to rehearse alongside the
Implementation & Cutover Plan.

Data Profiling and Cleanse

DM Mock Runs
Component
Tests

Strategy



Data Mapping Overview

Objective

• Identify and map the Legacy Data items required to run our processes in the new UK Link systems.

Methodology

• Produce and finalise Data Design alongside Process Design.

• Identify all Data source systems (e.g. current UKL system, IGT databases) which hold data required to be migrated
into the target SAP system.

Approach

• Item by Item mapping of legacy attributes required to run our processes in the Target SAP system.

• Establish clarity on all Data relationships in legacy to migrate them across to SAP.

• Some Data items will be complex and require understanding.

• We will assess the Quality of legacy data in preparation for Migration to SAP.

Results

• Data Migration Mapping completed by end of Detailed Design.

• Data Quality further understood and issues shared with industry by end of Detailed Design– to be addressed in IE
Forums

Data Mapping is a key exercise to understand our Data Design and decide on
what data should be migrated into our Target Systems



Data Mapping Overview

Addresses
CONNOBJ

PREMISE

1 2

Data Mapping Representation -

Other sources
..

Unique
Sites

IGT DB

UKL
Current

4 5

Other Sources
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Next Steps

We’ll keep in regular contact with the Industry through already established touch points,
such as the UK Link Data Cleanse Forum and regularly update and engage on all
important Data Considerations through the Data Migration Lifecycle

Through the Data Management journey we will discuss with the industry:

• Important Data Topics for consideration and action by the Industry (via established
forums)

• The agreement of any Data transformation, modifications required for migration.

• Programme progress updates via dashboard status reports.



Questions



Measuring Industry Readiness
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Background

• Discussion at first UKLIEF indicated a
requirement to measure readiness of
industry parties for UK Link
Implementation.

• Xoserve has developed an initial view of
the approach and invites comment and
feedback.
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Readiness Measurement Approach
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Organisation ID Data

Business

Transition Testing

Technical

Transition Implementation Overall

Phase Definition LSP SSP Data is cleansed.

Shipper oranisations

have considered the

process and business

impact of the Nexus

Requirements and how

UK Link changes will

impact on this.

Shipper is aware of and

taking part in scheduled

testing activities.

Shipper is aware of

arrangements for

technical transition and

has demonstated

awareness of moving

from one system /

regime to another.

Aware of

implementation date

and indicated readiness

to operate new

system/processes.

Shipper 1 4.00 4.00 3.00 2.00 1.00 56.00%

Shipper 2 5.00 5.00 5.00 5.00 5.00 100.00%

Shipper 3 1.00 1.00 1.00 1.00 1.00 20.00%

Shipper 4 3.00 3.00 3.00 3.00 0.00 48.00%

Industry Average 3.25 3.25 3 2.75 1.75 56.00%

Portfolio Profile

Level of Detail Reported Externally
1. Summary “Industry Average” only.
2. Shipper-level detail – anonymised.
3. Shipper-level detail – not anonymised.

Success Indicators
Definitions of each Work Stream requirement
are provided for illustrative purposes only.
Comments on specific wording welcome.

0

No awareness

evident

1 Interest Shown

2

Understanding

Demonstrated

3

Mobilisation

Demonstrated

4

Mobilised but

unlikely to

Complete on Time

5

On Track to

Complete on Time

Ratings
Developed in agreement between Xoserve
and each organisation. Principally driven by
discussions with Stakeholder Business
Partner (although not exclusively).
Comments on numerical rating welcomed –
would a RAG view be preferred?

Organisation Types
Comments welcomed on whether
report restricted to Shippers or to
include iGTs, GTs, others?



Feedback

• Feedback to Xoserve by 5th August.

• Plan to begin populating through August
for first report in agreed format at August’s
UKLIEF.
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