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Area Heading Example Topic Area Date to be Discussed at 
Nexus Workgroup

Date to be Agreed at 
Nexus Workgroup

Enquiries 19/03/2014 15/04/2014

Offers 19/03/2014 15/04/2014

Nominations 19/03/2014 15/04/2014

Referrals 19/03/2014 15/04/2014

Confirmations 19/03/2014 15/04/2014

Objections 19/03/2014 15/04/2014

Supply Point Withdrawal 19/03/2014 15/04/2014

Transfer Readings 19/03/2014 15/04/2014

Site Classification Site Classification mapping to new classes 19/03/2014 15/04/2014

Market Sector Flag 19/03/2014 15/04/2014

Supplier ID 19/03/2014 15/04/2014

MAM Update 19/03/2014 15/04/2014

Capacity Revision Requests 19/03/2014 15/04/2014

Moving from RBD to Meter Point Reconciliation 02/04/2014 12/05/2014

Filter Failures 02/04/2014 12/05/2014

Installation 15/04/2014 15/04/2014

Removals 15/04/2014 15/04/2014

Exchange 15/04/2014 15/04/2014

Asset Updates 15/04/2014 15/04/2014

Retrospective Updates Mod 0434 Asset Updates 15/04/2014 15/04/2014

Reads Meter Reads Read Validation 12/05/2014 18/06/2014

AQ AQ15 AQ activities for 2015 12/05/2014 18/06/2014

CMS All Processes - high level overview 22/07/2014 11/08/2014

Transportation Invoices

User Pays Invoices

MPRN Creation

MPRN Registration

MPRN status update

Unregistered Sites

Gas Nomination & 
Allocations Different methodology for pre & post 1st October 2015 09/09/2014 07/10/2014

Unique Sites  All activities  07/10/2014 04/11/2014

Adjustments Adjustment rules  pre & post 1st October 2015 04/11/2014 09/12/2014

iGT Supply Points  All activities including LSP Reconciliation 04/11/2014 09/12/2014

Supply Point Updates

Shipper Transfers

11/08/2014

Indicative Transition Topic Schedule

SPA Activities

Meter Information Asset Updates

Invoicing

11/08/2014 11/08/2014MPRN Lifecycle

09/09/2014

Reconciliation


