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Is this a Self-Governance Modification?

Ofgem agreed that urgent procedures should be followed, without self-governance.
Why Change?

The scale of industry change associated with the UK-Link Programme and associated Modifications require
certainty that all affected parties can demonstrate readiness to meet the Project Nexus Implementation Date.
Some industry members, including the Authority, have confirmed this requirement exists and that an urgent
assessment of Shipper User readiness is made to enable the industry to plan, design, build and implement a
successful industry-wide change programme. An agency will be appointed by Ofgem for this purpose.

The Transporter’s agency has already engaged Baringa Partners LLP to conduct project assurance on its
own preparatory activities and state of readiness.

‘Transitional’ Modification of the UNC is required to mandate Shipper Users to cooperate with, and support,
the production of an assessment by the agency in the period to December 2014.

Solution

It is planned that an independent agency will be appointed by Ofgem to perform a project assurance role for
the UK Link Programme (incorporating the Project Nexus modifications) to test for Shipper User readiness,
with a report to be provided to the Authority no later than 1st December 2014. The identity of the appointed
agency would be a matter for the Authority.

To enable the agency to undertake relevant scrutiny and analysis of Shipper User readiness it is essential
that it is furnished with relevant information and data by Shipper Users. This might include statements and
analysis concerning the state of IT systems and supporting processes and evidence of readiness. Provision
of relevant information and statements to the agency would need to be provided on a prompt and timely
basis and consequently it is vital that each Shipper User co-operates fully with the agency. Information so
provided would be dealt with on a strictly confidential basis and shared only with Ofgem.

This will be achieved by the introduction of transitional terms to the UNC TPD.
Relevant Objectives
Relevant objective f) Implementation and Administration of the Code

The UK Link Programme will incorporate the industry requirements defined within the Project Nexus related
UNC Modifications 0432, 0434 and 0440 (if implemented). Certainty over Shipper User readiness is essential
to ensure effective and timely implementation.

Implementation

This Modification Proposal is required to be implemented by 12th September 2014 to enable the appointed
agency to have sufficient time to complete their assignment and submit a report to the Authority by 1st
December 2014.

A cost estimate for this Modification Proposal is not presently available; however, the value is expected to be

below the OJEU threshold for single source tendering, being £172,514.
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The scale of industry change associated with the UK-Link Programme and associated Modifications require
certainty that all affected parties can demonstrate readiness to meet the Project Nexus Implementation Date.
Some industry members, including the Authority, have confirmed this requirement exists and that an urgent
assessment of Shipper User readiness is made to enable the industry to plan, design, build and implement a
successful industry-wide change programme. An agency will be appointed by Ofgem for this purpose.

The Transporter’s agency has already engaged Baringa Partners LLP to conduct project assurance on its
own preparatory activities and state of readiness.

‘Transitional’ Modification of the UNC is required to mandate Shipper Users to cooperate with, and support,
the production of an assessment by the agency in the period to December 2014.

Modification of the UNC involving the introduction of transitional terms in respect of TPD Section U is
required as follows:

1. Shipper Users to be mandated in the period to 1% December 2014 to co-operate with the agency
appointed by Ofgem to validate their readiness for implementation of the UK-Link programme
underpinning Project Nexus on 1% October 2015.

a. This is required for the agency to produce a Shipper User readiness report by 1% December
2014

2. The assignment report provided by the agency to the Authority will contain information provided
directly by the Shipper User and will be on a non-anonymised basis.

a. The agency will also be required to provide a redacted version of the assignment report.
This report will be prepared so that all references to a Shipper User by name will be
removed and any data that may result in the identity of any Shipper User being ascertained
shall also be removed. This report will be provided to the Authority who, having approved
such report shall provide this to the Transporters for publication by the Joint Office of Gas
Transporters.

3. For Shipper Users to use best endeavours to provide any data or relevant information as may be
reasonably required by the appointed agency to undertake its activities (noting that such data is
provided on a wholly confidential basis).

a. The agency will hold all data and information provided to it by each Shipper User in
confidence and will destroy all data and information received from each Shipper User within
three months of the provision of the assignment report to the Authority.

4. To provide for funding of the agency’s activities under User Pays arrangements.

5. The Gas Transporters and their Agency Xoserve (other than responding to any reasonable requests
for information from the appointed agency) shall have no involvement in the appointment of the
agency, or the work undertaken by the agency in the production of the assignment report.

Note: It is possible that further assessment work will be required in 2015 but
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User Pays
Classification of the modification as User Pays, or not, and the justification for such classification.

The assignment is for the benefit of Shipper Users. An assignment service is facilitated by the
implementation of this Modification Proposal and it is therefore classified as a User Pays Modification.

Identification of Users of the service, the proposed split of the recovery between Gas Transporters and
Users for User Pays costs and the justification for such view.

100% of costs recovered from Shipper Users. The charges to Shipper Users are to be recovered from
each Shipper User based upon the number of Supply Points in each Shipper User’s ownership as a
proportion of the total number of Supply Points in all Shipper User's ownership as measured on the date
of the implementation of the Modification, excluding ‘unique sites’.

Proposed charge(s) for application of User Pays charges to Shippers.

A cost estimate for this Modification Proposal is not presently available; however, the value is expected to
be below the OJEU threshold for single source tendering, being £172,514.

Proposed charge for inclusion in the Agency Charging Statement (ACS) — to be completed upon receipt
of a cost estimate from Xoserve.

TBC.
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4 Relevant Objectives

Impact of the modification on the Relevant Objectives:

Relevant Objective

a)

b)

d)

e)

Efficient and economic operation of the pipe-line system.

Coordinated, efficient and economic operation of

(i) the combined pipe-line system, and/ or

(ii) the pipe-line system of one or more other relevant gas
transporters.

Efficient discharge of the licensee's obligations.

Securing of effective competition:

(i) between relevant shippers;

(i) between relevant suppliers; and/or

(iii) between DN operators (who have entered into
transportation arrangements with other relevant gas
transporters) and relevant shippers.

Provision of reasonable economic incentives for relevant

suppliers to secure that the domestic customer supply

security standards... are satisfied as respects the availability

of gas to their domestic customers.

Promotion of efficiency in the implementation and

administration of the Code.

g) Compliance with the Regulation and any relevant legally

Relevant objective f) Implementation and Administration of the Code

binding decisions of the European Commission and/or the
Agency for the Co-operation of Energy Regulators.

Identified impact

None

None

None

None

None

Positive

None

The UK Link Programme will incorporate the industry requirements defined within the Project Nexus related
UNC Modifications 0432, 0434 and 0440 (if implemented). Certainty over User readiness is essential to
ensure effective and timely implementation.
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5 Implementation

This modification is required to be implemented by 12th September 2014 to enable the appointed agency to
have sufficient time to complete their assignment and submit a report to the Authority by 1st December 2014.

A cost estimate for this Modification Proposal is not presently available; however, the value is expected to be
below the OJEU threshold for single source tendering, being £172,514.

6 Legal Text

Text

New paragraph 9 to Section U of the TPD

9 MONITORING OF THE IMPLEMENTATION OF THE UK-LINK PROGRAMME
9.1 Introduction

9.1.1  This paragraph 9 sets out requirements applicable to Shipper Users in relation to the monitoring of
the implementation of the UK-Link Programme by the Project Nexus Implementation Date.

9.2 User Obligations
9.2.1 Each Shipper User shall:

(a) use best endeavours to provide any data or relevant information reasonably requested by the
Relevant Agency; and

(b) otherwise reasonably co-operate with the Relevant Agency,

in order for the Relevant Agency to prepare a report on the implementation of the UK-Link
Programme to be submitted by the Relevant Agency to the Authority by 1 December 2014.

9.3 User Pays Charge

9.3.1 Each Shipper User will pay (in accordance with Section S) to the Transporter a User Pays Charge in
respect of such User Pays Service.

Definitions:

“‘Relevant Agency” is the agency which may be appointed by the Authority to monitor the implementation of
the UK-Link Programme, as may be notified by the Authority to the Shipper Users.

“UK-Link Programme” is [#]. Note: use of term to be considered in context of transitional rules for
Modifications 0432, 0434 and 0440 once developed.

Transitional Text
New Paragraph 1.11 to the Transition Document Part [IC — Transitional Rules
1.11 TPD Section U: Monitoring of the Implementation of the UK-Link Programme

1.11.1 TPD Section U, paragraph 9 shall not apply after 1 December 2014.
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Of the 14 representations received 5 supported implementation, 4 offered qualified support, 2 provided
comments and 3 were not in support.

Representations were received from the following parties:

Organisation Response Relevant Key Points
Objectives

British Gas Oppose f) - negative Strong concerns voiced that the proposed readiness
report will be taken as an opportunity to negatively impact

Project Nexus implementation rather than support it.

* ltis felt the proposed User Pays funding is not appropriate
as Users are already paying for the delivery of Project
Nexus.

* Considers an RFI from Ofgem would be a more direct and
appropriate approach to assessing Shippers’ ability to
comply with the October 2015 implementation date.

* Questions as to how the assignment report produced by
an independent agent will be structured or how the report
will be utilised once published.

* Appropriate and transparent arrangements are needed to
prevent any potential cross-pollination of information/data
to Xoserve and their own readiness assurance activities.

* The intent and audience for the report proposed by this
modification should be clarified, with the process for using
any output report clearly defined, particularly if the intent is
for it to be used to make decisions about Programme
delivery.

DONG Energy Qualified f) - positive Due to the magnitude of change it is felt that the scope of
Support the modification should be widened to include Xoserve
and iGT's to provide an assessment of industry readiness.

* Should not be funded by Shippers via User Pays but
should be included in the revenue provided for the delivery
of the UK Link Replacement Programme.

* As Ofgem already have the powers to request this
information from parties, it is not believed that the UNC is
an appropriate mechanism to deliver the report.
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EDF Energy Comments f) - negative It is noted that the obligation to be prepared for the Project
Nexus implementation date is embedded within all Gas

Shipper Licences.

* As Ofgem already has the power to request this data from
Shipper Users via an Ofgem appointed agency, it is
therefore difficult to understand why Modification 0513 has
been raised.

* Concerns voiced that the timescales for all affected
Shipper Users to review Modification 0513 and to
effectively engage with an independent agency to produce
a Shipper readiness report are very short and appear to
have been determined solely by the Gas Transporters.

* Concerned that Shippers’ are heavily reliant on the Gas
Transporter’s agency to produce detailed specifications on
all industry-wide agreed Project Nexus system design
changes, it is noted that Modification 0513 provides no
detail as to whether these key interactions will be
reviewed and/or documented.

e Concerns raised around the limited explanation as to why
an urgent assessment is needed and why further funding
is required and the fact that no cost estimates have been
provided by the proposer.

* Project Nexus driven Shipper User internal systems
changes rely on both certainty of the regulatory framework
as well as certainty and effective industry engagement of
Gas Transporter’s agency programme, therefore it is
important that these key factors are considered in all
project assurance work carried out by independent
agencies.

Gazprom Qualified f) - positive Questions the approach on the grounds that Ofgem have
Support existing powers to request information from industry
parties. In particular, that the scope of the Project
Assurance task specifically excludes Xoserve’s own
readiness and introduces additional charges to Shipper
Users in addition to that already provided to deliver the
UKLink programme.

* Concerned over the very short notice provided to review
and comment on the proposed modification.

* The Independent Project Assurance Report on industry
readiness should be produced by no later than the end of
2014.
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National Grid Support f) - positive * ltis essential that Shipper Users are required to co-
Distribution operate with an agency appointed by Ofgem to validate
Shipper User readiness for Nexus implementation.

* If this modification were not implemented, it would not
necessarily frustrate the ability of Ofgem to appoint an
agency. However, it is considered that there could be a
significant risk that the appointed agency may not obtain
the degree of support and co-operation from Shipper
Users. This in turn increases the risk profile and may
mean that the Project Nexus Implementation Date may
not be met.

* The purpose of the agency’s activities is to validate the
readiness of Shipper Users and not those of the
Transporter or Xoserve and consequently User Pays
arrangements are appropriate.

National Grid Support f) - positive * Given the scale of the changes associated with Project
NTS Nexus, it is prudent to undertake a project assurance
exercise to establish the industry’s “readiness” for the

impending changes.

* Any assessment should be completed independently from
Shipper Users and Transporters in order to demonstrate
objectivity in both the assessment and the subsequent
report provided to the Authority.

Northern Gas  Support f) - positive * Notes that the UK Link Programme and associated regime
Networks changes will need assurance that all Shipper Users are
ready for the large scale changes associated with it.

* ltis also recognised that the assurance analysis proposed
is consistent with that being undertaken within Xoserve
and will enable Shipper Users to provide confidential
information to the Authority that they may not wish to
share with other Users through existing industry
processes.

RWE npower  Support d) - positive May need a wider remit for the independent expert to
show the impact of Nexus on a Shipper’s ability to deliver
broader converging industry changes such as the DCC

go-live.

f) - positive

* Concerns voiced that publication of a redacted report may
drive incorrect behaviour from Shippers who believe a
delay is likely, caused by another Shipper.

e Concerned that an assessment of the ability of the
Transporter’s agent to deliver the project and the project
milestones in a timely manner is not included.

* The modification does not detail any action to be taken if a
Shipper is found not to be sufficiently prepared for Nexus,
which further highlights the current lack of contingency
arrangements or fall back plan in the programme.

* ltis noted that significant time and resources would be
required to provide any data and information requested.
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ScottishPower Qualified f) - negative Concerned about the confidentiality of the information to
Support be provided to the agency, given that it is proposed that it
will be provided to Ofgem in non-anonymised form and
could be subject to a request under the Freedom of
Information Act.

* Concerned that an assumption has been made that when
Xoserve finalise the ‘detailed design’ phase, that Industry
parties will be in a position to move forward on planning
their own internal build.

* Concerned that as the finalised version of the file formats,
which will underpin the new regime for parties are not
scheduled to be available in their initial format until the
30/09/14 and if their approval is delayed, a consequence
may mean that it is unachievable to provide a meaningful
report within the timeframe of the 01 December.

e There is also a forward looking risk that is not addressed
in this modification in that there is no assurance that that
all parties will build and deliver their solutions (IT and
processes) to meet the business rules as interpreted via
the legal text.

* A lack of detail in the modification as to how parties will be
required to demonstrate readiness other than a vague
reference remains a concern.

* Concern that parties may utilise this assurance process to
suggest a lack of readiness to support the case for a delay
in the current implementation date.

* Concerns raised around the fact that it is only suggested
that this piece of work be carried out at a single point in
time, early in the process. Having only one check point in
the process may end up proving to be misleading.

* Is concerned by the use of a modification for tackling an
issue that is not amending the Code and is being used to
address funding of an activity that the industry wishes
Ofgem to undertake.

Scotland & Support f) - positive Support for the User Pays charges (as proposed) as it is
Southern Gas felt that this review is looking purely at shipper user
Networks readiness requirements.

* Support for the proposed implementation timescales.
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SSE Oppose f) - negative Variations made during the consultation period of this
urgent modification are unacceptable and have made the

assessment of the modification extremely challenging.

e The UK Link Programme is an industry-wide project that
does not just affect Shippers and so any measure of
readiness must include all parties including Transporters.
To date, the industry has had no visibility on the Xoserve
state of readiness.

* Shippers can only move as fast as information comes out
of Xoserve. Only a relatively small number of data flows
have been released to date and the quality of these will
take some time to analyse.

* ltis felt that the iGTs have not been fully engaged in the
Programme to date and as a consequence may not be
read and that they should be included in the review.

e ltis believed that Project Assurance should not be a one-
off exercise, and there should be industry wide monitoring
of all parties up to the go live date.

* The successful delivery of the UK Link Programme is
dependent on all parties not just Shippers. As such the
costs of Project Assurance should cover and be paid for
by all parties, or, as the activity is critical to delivery of the
UK Link Programme, be covered by the allowed revenue
for the Programme.

* ltis felt that Project Assurance could be undertaken
without the need for a UNC modification.

* The use of “Best Endeavours” is not appropriate or
justified in clause 9.2.1. Such a requirement on Shippers
would require the provision of information regardless of
commercial cost considerations and given that clause
9.2.1 makes no restriction on the information that the
“Relevant Agency” may request this could result in
significant costs to Shippers
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TD Energy Oppose f) - negative * In acknowledging that when urgent procedures are
followed, the absence of an assessment process means
that particular care should be taken to ensure that the
case for change is clearly made; and the legal text fully
reflects the modification that has been proposed, it is
noted that unfortunately as neither of these appear to be
the case, the modification should not be implemented.

* ltis asserted that “Certainty over User readiness is
essential to ensure effective and timely implementation” of
the UK Link Programme, but the modification does not
explain why this is essential; how implementation would
deliver this essential certainty; nor how any certainty over
readiness that implementation of the modification may
deliver would consequently facilitate efficient
administration and implementation of the Code.

* The proposed modification (as set out in the legal text)
provides for Shipper Users to provide data to and
cooperate with an agency that may be appointed by the
Authority in order to provide a report by 01 December
2014. There is no requirement for a report to be produced
nor for Shipper users to be ready for implementation of the
UK Link Programme, especially subsequent to 01
December 2014 - which is when, it may be argued, they
need to be fully prepared.

* Another area of concern relating to the legal text, suggests
that if completion of the legal text is to await development
of transitional rules for Modifications 0432, 0434 and
0440, that would appear to preclude implementation in the
timescale suggested for Modification 0513.

Total Gas & Qualified d) - positive » Considers the project assurance function should also be

Power Support f) - positive extended to include Xoserve readiness.

e This modification should not be funded though User Pays,
but should be funded by the allowed revenue for UK link
and Nexus, as Project Assurance regarding industry
readiness and associated risks should be a function of
such a large programme of cross industry change.

* |tis felt that it is inappropriate for a UNC modification to
put forward commercial entities to carry out any work
associated with the modification.

* ltis felt that a finalised (independent) report must be
produced by December 2014.
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Wales & West Comments d) - positive * This modification seeks to secure shipper co-operation,

Utilities however it cannot secure iGT co-operation, and as a
consequence, it would be useful to understand how iGT
co-operation will be achieved.

* Some shippers may already have appropriate project
assurance in place, they may therefore be paying again
under User Pays for a report that duplicates what is
already in place.

* |tis noted that there is no limit on the cost of the report,
which will be procured by a non-code party.

* Inrecognising that the report may provide assurance of
Shipper readiness for Nexus go live, concerns remain
about the appropriateness of using a UNC maodification to
deliver the report.

Representations and a separate summary document containing comments / views received relating to the
Variation Request are published alongside the Final Modification Report.

8 Panel Discussions
9 Recommendation

Panel Recommendation

Having considered the Modification Report, the Panel recommends:

* that proposed Modification 0513 should/should not be made.
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