
ID Task Name Duration Start Baseline Finish Finish % Complete Predecessors Resource Names

1 Overall Performance Assurance Plan 727 days Wed 20/03/13 Wed 31/12/14 Thu 31/12/15 18%

2 Independent Study of Performance Risk 488 days Wed 20/03/13 Wed 31/12/14 Fri 30/01/15 34%

3 Create scope for an independent study of the settlement process (incl consultation with Workgroup) 89 days Wed 20/03/13 Mon 22/07/13 Mon 22/07/13 100% PAW

4 Determine possible level of funding for the independent study 29 days Wed 12/06/13 Mon 22/07/13 Mon 22/07/13 100% PAW

5 Determine how the independent study will be funded 36 days Mon 16/09/13 Mon 04/11/13 Mon 04/11/13 100% Ofgem

6 Ofgem to write to EUK, ICOSS and ENA 56 days Fri 04/10/13 Fri 04/10/13 Fri 20/12/13 100% Ofgem

7 Responses from EUK, ICOSS and ENA 55 days Mon 11/11/13 Mon 04/11/13 Fri 24/01/14 100% EUK/ICOSS/ENA

8 Agree mechanism for paying for independent study 5 days Mon 11/11/13 Mon 04/11/13 Fri 15/11/13 100% Ofgem

9 Identify possible service providers for independent study 76 days Mon 22/07/13 Mon 04/11/13 Mon 04/11/13 100% Ofgem

10 Tender for independent study 201 days Fri 29/11/13 Fri 29/11/13 Fri 05/09/14 100% Ofgem

11 Undertake tender evaluation (including mtgs with tenderers) 205 days Mon 02/12/13 Mon 09/12/13 Tue 30/09/14 100% Ofgem

12 Agree party for independent study 3 days Wed 24/09/14 Mon 09/12/13 Fri 26/09/14 0% Ofgem

13 Contract with independent study party 214 days Tue 24/12/13 Tue 24/12/13 Fri 17/10/14 0% Ofgem

14 Commence independent study 207 days Thu 02/01/14 Wed 01/01/14 Fri 17/10/14 0% Ofgem

15 Conclude independent study (including risk register of "theoretical process") 151 days Fri 16/05/14 Fri 13/06/14 Fri 12/12/14 0% Ofgem

16 PAF Group to consider independent study and any reporting required from Xoserve/SPAA 197 days Thu 01/05/14 Fri 20/06/14 Fri 30/01/15 0% Ofgem

17 Xoserve/SPAA to provide reporting 220 days Thu 16/01/14 Fri 27/06/14 Wed 19/11/14 0% Xoserve/SPAA

18 PAF Group to consider reporting and agree materiality 124 days Fri 27/06/14 Fri 27/06/14 Wed 17/12/14 0% PAW

19 PAF Group to consider ongoing data elements for PAF 206 days Fri 14/02/14 Fri 14/02/14 Fri 28/11/14 0% PAW

20 1st cut of data elements for PAF and performance monitoring to be reviewed by the PAF Group 155 days Mon 30/06/14 Mon 30/06/14 Fri 30/01/15 0% PAW

21 Performance Assurance Framework Development 354 days Wed 25/09/13 Wed 01/10/14 Mon 02/02/15 33%

22 Reporting 288 days Wed 25/09/13 Mon 31/03/14 Fri 31/10/14 59%

23 Consider reporting that Xoserve currently does 1 day Wed 25/09/13 Wed 25/09/13 Wed 25/09/13 100% PAW

24 Determine appropriateness of existing reporting 1 day Wed 25/09/13 Wed 25/09/13 Wed 25/09/13 100% PAW

25 Consider any additional reporting/controls necessary for post Nexus functionality/market model 105 days Wed 25/09/13 Fri 29/11/13 Tue 18/02/14 100% PAW

26 Agree future reporting required, in line with Project Nexus Workgroup 148 days Wed 25/09/13 Fri 29/11/13 Fri 18/04/14 100% PAW/PNUNC

27 Determine individual elements and timings of reporting 229 days Tue 17/12/13 Tue 31/12/13 Fri 31/10/14 0% PAW

28 Determine individual elements and timings of performance monitoring 75 days Tue 17/12/13 Mon 31/03/14 Mon 31/03/14 100% PAW

29 Overall Governance Arrangements 320 days Mon 11/11/13 Fri 13/06/14 Fri 30/01/15 19%

30 Agree main parties to the PAF - e.g. Transporters, Shippers, Xoserve 1 day Mon 11/11/13 Fri 31/01/14 Mon 11/11/13 100% PAW

31 Agree what current governance arrangements will be impacted by the PAF and if anything new will be required 229 days Tue 17/12/13 Thu 15/05/14 Fri 31/10/14 0% PAW

32 Commence discussions with other governance bodies (if required) 239 days Tue 17/12/13 Fri 28/02/14 Fri 14/11/14 0% PAW

33 Agree the funding parties for PAF 75 days Tue 17/12/13 Mon 31/03/14 Mon 31/03/14 100% PAW

34 Agree if an annual budget is required 119 days Tue 17/12/13 Mon 31/03/14 Fri 30/05/14 100% PAW

35 Determine how funding, budget and apportionments are agreed 198 days Wed 30/04/14 Wed 30/04/14 Fri 30/01/15 0% PAW

36 Discuss and agree spilt of duties/responsibilities between SPAA and the UNC 1 day Fri 30/01/15 Wed 30/04/14 Fri 30/01/15 0% PAW

37 Agree how the PAFA features in the PAF and interfaces with the UNC and SPAA 166 days Wed 30/04/14 Wed 30/04/14 Wed 17/12/14 0% PAW

38 Consider Ofgem's involvement/oversight 1 day Fri 30/05/14 Wed 30/04/14 Fri 30/05/14 100% PAW

39 Agree governance around reporting - how to request new reports 1 day Fri 30/05/14 Wed 14/05/14 Fri 30/05/14 100% 26 PAW

40 Decide if there is any consultation needed with Parties/Ofgem following the determination of a settlement risk penalty 1 day Thu 18/12/14 Wed 14/05/14 Thu 18/12/14 0% 37 PAW/Ofgem

41 Determine individual elements and timings of incentive regime and invoicing (if deemed required under action 1) 1 day Fri 19/12/14 Fri 13/06/14 Fri 19/12/14 0% 40 PAW

42 Determine individual elements and timings of assurance (if deemed required under action 1) 1 day Fri 13/06/14 Fri 13/06/14 Fri 13/06/14 0% 28 PAW

43 Day to Day Governance Arrangements 108 days Mon 02/12/13 Wed 30/04/14 Wed 30/04/14 100%

44 Determine the need for an "oversight" workgroup/comiittee and, if necessary, its remit, frequency of meetings and if it 
could make decisions

108 days Mon 02/12/13 Wed 30/04/14 Wed 30/04/14 100% PAW

45 Determine role of Joint Office, Xoserve, Ofgem and SPAA and involvement in PAF 108 days Mon 02/12/13 Wed 30/04/14 Wed 30/04/14 100% PAW

46 Consider inclusion in UNC directly or via ancillary document 108 days Mon 02/12/13 Wed 30/04/14 Wed 30/04/14 100% PAW

47 Introducing the PAF 289 days Mon 11/11/13 Wed 01/10/14 Thu 18/12/14 6%

48 Develop business rules for PAF MOD 288 days Mon 11/11/13 Fri 29/08/14 Wed 17/12/14 0% PAW

49 Mod raised by BGT on idependent study 1 day Fri 07/02/14 Fri 07/02/14 Fri 07/02/14 100% PAW

50 Consider two Mods for PAF and Policing / Administration 181 days Wed 09/04/14 Wed 09/04/14 Wed 17/12/14 12% PAW

51 Raise two Mods for PAF and Policing / Administration 166 days Wed 30/04/14 Wed 30/04/14 Wed 17/12/14 13% PAW

52 Mod panel meeting to discuss two Mods 156 days Thu 15/05/14 Thu 15/05/14 Thu 18/12/14 0% PAW

53 Development of Mod 483 130 days Tue 05/08/14 NA Mon 02/02/15 10%

54 Agree, in principle, the basis for the settlement risk premium 1 day Mon 02/02/15 Wed 30/04/14 Mon 02/02/15 0% 16 PAW

PAW
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ID Task Name Duration Start Baseline Finish Finish % Complete Predecessors Resource Names

55 Agree frequency (at least initial frequency) of the analysis of settlement risk and how often methodology needs to be 
updated (if at all)

1 day Mon 02/02/15 Wed 30/04/14 Mon 02/02/15 0% 16 PAW

56 Discuss at PAW Meeting 1 day Tue 05/08/14 Tue 05/08/14 Tue 05/08/14 100% PAW

57 Discuss at PAW Meeting 7 days Tue 23/09/14 Tue 23/09/14 Wed 01/10/14 0% PAW

58 Performance Assurance Framework Administrator (PAFA) 563 days Tue 05/11/13 Wed 31/12/14 Thu 31/12/15 2%

59 Consider Elexon Tools 29 days Tue 21/01/14 Fri 28/02/14 Fri 28/02/14 100% PAW

60 Determine scope for the work on the PAF Administrator, based on model of assurance and performance requirements 262 days Tue 17/12/13 Thu 31/07/14 Wed 17/12/14 0% PAW

61 Determine the scope of the PAFA performance reporting and analysis role 262 days Tue 17/12/13 Thu 31/07/14 Wed 17/12/14 0% PAW

62 Consider if the PAFA will have an assurance role, as well as performance monitoring 262 days Tue 17/12/13 Thu 31/07/14 Wed 17/12/14 0% PAW

63 Agree if the PAFA will provide "training services" for new entrants 262 days Tue 17/12/13 Thu 31/07/14 Wed 17/12/14 0% PAW

64 Agree if the PAFA will provide "education" to parties performing poorly 262 days Tue 17/12/13 Thu 31/07/14 Wed 17/12/14 0% PAW

65 Consider options for the contracting of the PAF administrator 237 days Tue 21/01/14 Fri 29/08/14 Wed 17/12/14 25% PAW

66 Should the PAFA have a statutory role? 292 days Tue 05/11/13 Fri 29/08/14 Wed 17/12/14 0% PAW

67 Who should contract the PAFA (a) initially and (b) ongoing? 237 days Tue 21/01/14 Fri 29/08/14 Wed 17/12/14 0% PAW

68 Determine route to agree appointment, tender and award of PAFA 237 days Tue 21/01/14 Fri 29/08/14 Wed 17/12/14 0% PAW

69 Identify possible service providers for PAFA 131 days Fri 01/08/14 Fri 29/08/14 Fri 30/01/15 0% PAW

70 Prepare tender for PAFA appointment 130 days Mon 01/09/14 Mon 29/09/14 Fri 27/02/15 0% PAW

71 Issue tender for the provision of PAFA 1 day Fri 27/02/15 Tue 30/09/14 Fri 27/02/15 0% TBC

72 Undertake tender evaluation (including mtgs with tenderers) 130 days Wed 01/10/14 Fri 31/10/14 Tue 31/03/15 0% TBC

73 Agree successful party who will do the PAFA work 1 day Tue 14/04/15 Fri 14/11/14 Tue 14/04/15 0% PAW

74 Contract party for PAFA work 11 days Tue 31/03/15 Fri 28/11/14 Tue 14/04/15 0% 15 TBC

75 PAFA commences work - preparation (including meeting industry parties) 109 days Mon 01/12/14 Wed 31/12/14 Thu 30/04/15 0% TBC

76 PAFA takes model from the independent study and supporting documentation and becomes familiar with it 109 days Mon 01/12/14 Wed 31/12/14 Thu 30/04/15 0% TBC

77 PAFA establishes links with Xoserve (and possibily SPAA) to gain data necessary to run risk model 109 days Mon 01/12/14 Wed 31/12/14 Thu 30/04/15 0% TBC

78 PAFA creates reporting on the agreed parameters deemed most material for settlement accuracy 130 days Mon 01/12/14 Wed 31/12/14 Fri 29/05/15 0% TBC

79 PAFA issues reports to industry and Ofgem on a monthly basis to update on progress 218 days Mon 01/12/14 Wed 31/12/14 Wed 30/09/15 0% TBC

80 PAFA liaises with Xoserve on monthly charges and re-distribution to be applied 66 days Thu 01/10/15 Wed 31/12/14 Thu 31/12/15 0% TBC

81 PAFA issues first performance reports against Risk Register 218 days Mon 01/12/14 Wed 31/12/14 Wed 30/09/15 0% TBC

82 MOD483 - Performance Assurance Incentive Regime 114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0%

83  Agree governance around reporting - how to request new reports 114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0% PAW

84  Decide if there is any consultation needed with Parties/Ofgem following the determination of a settlement risk penalty 114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0% PAW/Ofgem

85  Determine individual elements and timings of assurance (if deemed required under action 1) 114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0% PAW

86 Day to Day Governance Arrangements 114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0%

87  Determine the need for an "oversight" workgroup/comiittee and, if necessary, its remit, frequency of meetings and if it could make decisions114 days Fri 25/07/14 Wed 31/12/14 Wed 31/12/14 0% PAW

88 MOD506 - gas Performance Assurance and Governance 26 days Fri 25/07/14 Fri 29/08/14 Fri 29/08/14 4%

89  Discuss at PAW Meeting 26 days Fri 25/07/14 Fri 29/08/14 Fri 29/08/14 100% PAW

90  Discuss at PAW Meeting 1 day Wed 01/10/14 Wed 01/10/14 Wed 01/10/14 0% PAW

91 Performance Assurance Framework Administrator (PAFA) 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0%

92  Consider Elexon Tools 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

93  Determine scope for the work on the PAF Administrator, based on model of assurance and performance 
requirements

81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

94  Determine the scope of the PAFA performance reporting and analysis role 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

95  Consider if the PAFA will have an assurance role, as well as performance monitoring 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

96  Agree if the PAFA will provide "training services" for new entrants 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

97  Agree if the PAFA will provide "education" to parties performing poorly 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW

98  Consider options for the contracting of the PAF administrator 81 days Fri 25/07/14 Fri 29/08/14 Fri 14/11/14 0% PAW
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