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Stage 04: Final Modification Report 
 At what stage is this 

document in the 
process? 

 

0487S: 

Introduction of an Advanced Meter 
Indicator and Advanced Meter 
Reader (AMR) Service Provider 
Identifier in advance of Project 
Nexus Go Live 

 

 

 

 

 

 
 
u 

 

 
 

With the continuing rollout of Advanced Metering across the Non 
Domestic market and the extension till 2016 of the ability to deploy 
Advanced Metering, it is important to be able to identify the presence of 
Advanced Metering at customer sites. This is particularly important 
during Change of Supplier (CoS) events and in particular with proposals 
to optimise the CoS process. Currently central systems do not hold and 
identify Advanced Meters and associated Advanced Meter Reading 
Service Providers (ASP’s). This proposal looks to introduce these details 
within the central system and place an obligation on Shippers to populate 
and maintain the relevant information 

 

Panel consideration is due on 16 October 2014 

 

 

 

High Impact: 
 

 

Medium Impact: 
 

 

Low Impact: Shippers and Transporters  
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About this document: 

This Final Modification Report will be presented to the Panel on 16 October 2014.   

The Panel will consider the views presented and decide whether or not this self-
governance change should be made. 

 

 

Any questions? 

Contact: 
Code Administrator 

enquiries@gasgo
vernance.co.uk 

0121 288 2107 

Proposer: 
Steve Mulinganie 

 
Steve.mulinganie@gaz
prom-mt.com 

 telephone  

0845 873 2284 

Transporter: 
Northern Gas Networks 

 
jferguson@northernga
s.co.uk 

 0113 397 5323 

Systems Provider: 
Xoserve 

 
commercial.enquiries
@xoserve.com 
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1 Summary 

Is this a Self-Governance Modification? 

The Modification Panel determined that this is a self-governance modification because it is unlikely to have 
material effect on competition as this modification is only proposing to provide additional information at a 
Change of Supplier (CoS) event to the benefit of those involved. 

Why Change? 

Currently central systems do not identify if an in situ meter is operating in Advanced Mode and if so who the 
current Advanced Meter Reading Service Provider (ASP) is. This lack of information creates an issue on 
CoS, with the new Supplier unable to easily identify if the Meter is advanced and who the relevant service 
provider is. 

Recognising that hundreds of thousands of Advanced Meter Reading installations are already in situ it is 
critical that a means of tracking meters operating in advanced mode is introduced as soon as reasonably 
practicable. However, this must balanced against the currently scheduled switch over to Nexus and the short 
term nature of introducing a solution in pre Nexus Systems. Therefore this modification introduces a short 
term solution for the pre Nexus environment.  

Solution 

Prior to Nexus implementation (currently scheduled for October 2015) it is proposed to introduce an ASP 
Identifier (ASP ID) within central systems. 

It is also proposed that an obligation is placed on Shippers, where relevant, to populate and maintain the 
ASP ID.  The Shipper shall be responsible for updating the ASP ID as soon as reasonably practicable once it 
becomes aware of the existence of an ASP associated with the MPRN.  

For avoidance of doubt should multiple ASPs exist then it is the ASP providing services to the Supplier that 
takes primacy. 

Relevant Objectives 
Pre Nexus implementation, holding the relevant information in central systems will improve the CoS process 
by ensuring the new Shipper has ready access to the current ASP ID. This enables the new Shipper and 
Supplier to efficiently make the necessary arrangements in relation to the site, and therefore further relevant 
objective d) by securing effective competition between relevant shippers. 
Implementation 

No implementation timescales are proposed. However, it would be desirable if implementation was as soon 
as reasonably practicable to support proposed improvements in CoS process. 

Does this modification affect the Nexus delivery, if so, how? 

The Workgoup concludes that the modification does not affect Nexus delivery. 
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2 Why Change? 

Currently central systems do not identify if the in situ meter is operating in Advanced Mode and if so who the 
current Advanced Meter Reading Service Provider (ASP) is. This lack of information creates inefficiencies on 
Change of Supplier (CoS) with the new Shipper and Supplier unable to efficiently identify if the Meter is 
currently advanced and who the current ASP is.  

Scenario 

In the circumstance that Shipper B transfers a Meter Point into their portfolio from Shipper A. Shipper B has 
no way of identifying whether Advanced Meter equipment is present at site upon receipt of the Meter 
Information provided to the incoming Shipper by the Transporter on the Meter Reading Information (MRI) File 
as this is not held on Transporter System so this cannot be provided. 

Shipper B may then contract an ASP to install an Advance Meter to their newly registered Meter Point. The 
ASP visits site to report that an Advanced Meter has already been installed by another ASP on behalf of 
Shipper A, and therefore Shipper B has incurred the costs associated with an ultimately aborted visit. 

This lack of centralised information also inhibits the ability to appoint service providers in a timely and 
efficient manner and thus the introduction of this information will support and complement improvements 
being sought through Change of Supplier process reviews and associated modifications. 

Recognising that hundreds of thousands of Advanced Meter Reading installations are already in situ it is 
critical that a means of tracking meters operating in advanced mode is implemented as soon as reasonably 
practicable. However, this must be balanced against the currently scheduled switch over to Nexus and the 
short term nature of introducing a solution in pre Nexus Systems. Therefore this solution introduces a short 
term solution for the pre Nexus environment with a more enduring solution proposed for the post Nexus 
environment.  

Prior to Nexus implementation (currently scheduled for October 2015) it is proposed to introduce an 
Advanced Meter Reader Service Provider (ASP) Identifier (ASP ID) within central systems. 

 
 



  

 

0487S 

Modification Report 

09 October 2014 

Version 1.0 

Page 5 of 11 
 © 2014 all rights reserved 

3 Solution 

Obligation on Shippers (solution) 

It is proposed that an obligation is placed on Shippers, where relevant, to populate and maintain the ASP ID.  
The Shipper shall be responsible for updating the ASP ID as soon as reasonably practicable once it 
becomes aware of the existence of an ASP associated with the MPRN. The triggers that are currently 
identified are as follows: - 

1. Following the initial appointment and any subsequent appointment by the Supplier of an 
Advanced Meter Reader Service Provider (ASP)  

2. Where the Supplier is aware of an Advanced Meter being in-situ and that an Advanced Meter 
Reader Service Provider exists who is not appointed by the Supplier e.g. if the consumer has 
arrangements with an Advanced Meter Reader Service Provider 

For avoidance of doubt should multiple ASP’s exist then it is the ASP providing services to the Supplier that 
takes primacy. 

User Pays 

Classification of the modification as User Pays, or not, and the justification for such classification. 

This is a User Pays modification as it proposes to change or amend central systems. 

Identification of Users of the service, the proposed split of the recovery between Gas Transporters and 
Users for User Pays costs and the justification for such view. 

The recovery of costs would be 100% from Users. It is proposed that charging would utilise the Market 
Sector Flag to determine the allocation of costs. Those MPRNs populated with an “I” representing non 
domestic sites would be used to determine the proportion of the Shipper’s relevant market share as at 1st 
October 2014. For the avoidance of doubt this excludes CSEPs, Unique Sites and DM Supply Meter 
Points. 

Proposed charge(s) for application of User Pays charges to Shippers. 

The High Level Cost (HLC) estimate provided identified Option A, circa £20k - £100k. 

Proposed charge for inclusion in the Agency Charging Statement (ACS) – to be completed upon receipt 
of a cost estimate from Xoserve. 

To be provided in due course. 
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4 Relevant Objectives 

Impact of the modification on the Relevant Objectives: 

Relevant Objective Identified impact 

a)  Efficient and economic operation of the pipe-line system. None 

b)  Coordinated, efficient and economic operation of  

(i) the combined pipe-line system, and/ or 

(ii) the pipe-line system of one or more other relevant gas 
transporters. 

None 

c)  Efficient discharge of the licensee's obligations. None 

d)  Securing of effective competition: 

(i) between relevant shippers; 

(ii) between relevant suppliers; and/or 

(iii) between DN operators (who have entered into 
transportation arrangements with other relevant gas 
transporters) and relevant shippers. 

Positive 

e)  Provision of reasonable economic incentives for relevant 
suppliers to secure that the domestic customer supply 
security standards… are satisfied as respects the availability 
of gas to their domestic customers. 

None 

f)  Promotion of efficiency in the implementation and 
administration of the Code. 

None 

g)  Compliance with the Regulation and any relevant legally 
binding decisions of the European Commission and/or the 
Agency for the Co-operation of Energy Regulators. 

None 

Centralising the relevant information will improve the CoS process by ensuring the new Shipper and Supplier 
has ready access to the ASP ID. This enables the new Shipper and Supplier to efficiently make the 
necessary arrangements in relation to the site and will therefore further relevant object d) securing of 
effective competition by the reduction in abortive visit costs. 
 

5 Implementation 

As self-governance procedures are proposed, implementation could be sixteen business days after a 
Modification Panel decision to implement, subject to no Appeal being raised. However, it would be desirable 
if this modification were implemented as soon as reasonably practicable to allow as much time as possible 
for the benefits to be gained prior to the implementation of Project Nexus. 

 

6 Nexus Impacts 

Does this modification affect the Nexus delivery, if so, how? 

The Workgoup concludes that the modification does not affect Nexus delivery. 
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7 Legal Text 

Text 

The following Text has been prepared by Northern Gas Networks at the request of Panel, and no issues 
were raised by the Workgroup regarding its content. 

Legal Commentary 

The standalone obligation has been translated into this particular section where there are other obligations 
about provision of special meter information as it seems an appropriate place to put it in. The obligation has 
been described in the terms described in the modification on the assumption that the central systems 
referred to are UK Link and also that as no specific definition of Advanced Meter is provided on the 
assumption that the only comparable term is as per the one set out in the Supplier Licence. 

TRANSPORTATION PRINCIPAL DOCUMENT 

SECTION M – SUPPLY POINT METERING 

Add new paragraph M.2.1.14 

2.1.14  Where the User appoints a person to be the provider of an Advanced Meter at a Supply Meter 
Point or becomes aware of the existence of the provider of an Advanced Meter at a Supply Meter 
Point that it has not appointed then the User shall as soon as reasonably practicable provide and 
update the information within UK Link Systems. In this paragraph Advanced Meter shall have the 
same construction as that set out in Standard Condition 12.22 of the Gas Suppliers Licence 
published by Ofgem. 
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8 Consultation Responses 

Of the 8 representations received 5 supported implementation, 2 provided comments and 1 was not in 
support. 

Representations were received from the following parties: 

 Organisation Response Relevant 
Objectives 

Key Points 

British Gas Support d - positive • This change will ensure industry data is appropriately 
maintained, reducing the need for abortive site visit 
costs for new shipper parties.  This will reduce costs 
and lead to a more efficient and competitive industry.   

• Small system changes are required to facilitate this 
change.  The respective costs have not been identified 
at this stage, although they are not expected to be 
significant.    

• Expected system implementation lead time: late 
March/early April 

EDF Energy  Oppose d - neutral 

f - negative 

• Support the intent of the modification but do not 
believe that implementation in its current form and time 
before Project Nexus is implemented furthers the 
relevant objectives. 

• Do not agree with the use of an existing field to hold a 
different data item, apart from setting a bad precedent 
it impacts on their systems and processes currently 
being developed for the delivery of Smart.  

• Do not believe this is an efficient way of delivering a 
change to systems and processes before Project 
Nexus goes live on the 1 October 2015.  

• Recommend to the panel that this modification is 
issued for further consultation again following the 
Variation Request and a different solution is 
developed. 

• Although not clear of the exact costs of implementing 
they believe there would be significant costs compared 
to the short-term benefits of having this modification 
implemented for a few months before Project Nexus is 
implemented.  

• Suggest that Modification 0511 is considered along 
side 0487S to establish if a more efficient and robust 
solution can be identified and developed.  

• Expected system implementation lead time: 6 months 
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EDF Energy…   • Would like confirmation of what is intended by the term 
“ASP identifier” and for this to be defined in the 
modification.   

• Understand that customers can have AMR devices 
installed without informing the supplier or MAM and 
they therefore have concerns how this data will flow 
through from MAM to Supplier onto the Gas 
Transporter when the MAM may not be aware of the 
installation. 

• Given the material impacts on systems and processes 
highlighted EDF Energy believe there is clearly an 
impact on consumers given the little or short-lived 
benefit of this modification and that a Variation 
Request has been raised to make the modification an 
enduring solution this will require more work and 
analysis to develop a more robust long-term solution 
which also may be material. 

• Highlight that there is no mention of the impact on or 
the solution for iGTs whose sites may have AMRs 
fitted. Given that project Nexus will cover all Gas 
Transporters they believe this is another reason to aim 
for a robust solution for project Nexus go-live. 

Gazprom Support d - positive • Centralising the relevant information will improve the 
CoS process by ensuring the new Shipper and 
Supplier has ready access to the ASP ID. This enables 
the new Shipper and Supplier to efficiently make the 
necessary arrangements in relation to the site and will 
reduce abortive visit costs. 

• Will incur minor costs in developing systems and 
processes. 

Northern Gas 
Networks 

Comments d - positive • NGN are supportive of the intent of the modification to 
identify better information relating to the presence of 
Advanced Meter Reading equipment and the 
associated Service Provider. 

• This modification places specific UNC obligations on 
Shippers to provide relevant information when they 
become aware of it.  The provision of accurate 
information relating to market participants will facilitate 
more efficient processes on change of shipper. 

Opus Energy Support d - positive • In support of the modification as it aids the CoS 
process, data integrity and customer experience as a 
result of correct agents being appointed to support the 
specific meters and accurate Change of Supplier 
reads. 

• Requested clarity on whether dumb meters with 
dataloggers attached were included in the scope of the 
modification.   
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Opus Energy…   • Expected system implementation lead time: 6 months  

• Opus Energy required clarity on the scope of the 
modification and whether dumb meters with data 
loggers attached were included.  If not, they wished to 
understand how these meter set-ups could be 
identified to take advantage of the same solution.  
They believe it is important to identify between AMR in 
situ and dumb meters with a data logger attached in 
situ because some Suppliers may wish to replace a 
data logger with AMR. 

RWE npower Support d - positive • This modification supports improvements to the 
customer journey during a change of supply event.  

• Will incur some system development costs to 
implement. 

• Expected system implementation lead time: 6 months 

Wales & West 
Utilities 

Comments d - positive • Noting the benefits to suppliers of storing the proposed 
information in central systems WWU are concerned 
about the lack of data validation and the requirement 
to populate the information when Users become aware 
of it which effectively makes this optional.   

• Support relevant objective d with the caveat that they 
believe that more robust requirements around data 
quality would enhance the impact. 

• Wales & West Utilities believe the modification is 
unclear what happens when a supplier appoints an 
ASP and there is another ASP’s equipment in place.  
They believe different Suppliers and Shippers may 
take different approaches and this could lead to 
inconsistencies in how data is recorded. 

Wingas Support d - positive • In support of the modification as it decreases the 
disruption to AMR services already in place. 

• Improves the customer experience and reduces the 
chances of unnecessary duplicate AMR installations 

• Dependent on solution utilised the costs may be 
disproportionate to the benefits achieved 

• Expected system implementation lead time: 6 months 

• WIngas appreciate that the issue of primacy has been 
addressed but ideally they would like to see a future 
improvement where any ASP that has a device 
installed at a given site could be visible in industry 
data. 
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Wingas…   • Wingas also highlight if the chosen method of updating 
the ASP field is to be an automated solution, in 
consideration of their portfolio size, the costs would 
likely to be disproportionate to the benefits achieved.  
However, if a manual process was adopted, the costs 
are likely to be much more proportionate. 

Representations are published alongside the Final Modification Report. 

9 Panel Discussions 

 

 

10 Recommendation 

Panel Recommendation 
 
Having considered the Modification Report, the Panel determined: 

• that proposed self-governance Modification 0487S [should/should not] be made. 


