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UNC Workgroup Minutes 
0532 - Implementation of Non Effective Days  

(Project Nexus transitional modification) 
Monday 08 June 2015 

31 Homer Road, Solihull, B91 3LT 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office 
Helen Cuin (Secretary) (HCu) Joint Office 
Alexa St Clair* (ASC) Opus 
Alison Neild (AN) Gazprom 
Anthony Johnson (AJ) E.ON 
Bobbie Gallacher (BG) Scottish Power 
Chris Warner (CW) National Grid Distribution 
David Addison (DA) Xoserve 
Debbie Draycott* (DD) BP 
Emma Lyndon (EL) Xoserve 
Fiona Cottam (FC) Xoserve 
Huw Comerford (HC) Utilita 
James Hill (JH) EDF Energy 
Karen Visgarda (KC) Joint Office 
Leigh Chapman (LC) First Utility 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Michele Downes (MD) Xoserve 
Mike Fensome (MF) RWE npower 
Naomi Nathanael  (NN) Plus Shipping Services 
Paul Wheeler* (PW) EDF Energy 
Steve Mulinganie (SM) Gazprom 
Sue Cropper (SC) British Gas 
*via teleconference 

Copies of all papers are available at: http://www.gasgovernance.co.uk/0532/080615 

The Workgroup Report is due to be presented at the UNC Modification Panel by 18 June 2015. 

1.0 Review of Minutes  
The minutes from the previous meeting were approved 

2.0 Consideration of modification timeline 
DA explained that they were not in a position to progress Modification 0532 due to the 
deferral of the Nexus ‘Go Live’ date and the uncertainty of the revised implementation 
date.  He explained that preliminary analysis was taking place but this would be 
dependent on the actual implementation date as it may include a number of bank 
holidays.  The assumption moving forward was that there would still be a need for 5 non-
effective days, with some transitional planning, for the large Transporter transition.  He 
explained there is still also consideration on whether 6 days is required to mirror iGT 
requirements. 
DA summarised the impacts for go live on the 1st of the month in April, May, and June. 
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April 2016 with Good Friday and Easter Monday on 25th and 28th March there would a 
potential need for 7 non-effective days. 

May 2016 with the 01 May being a Sunday and the 02 May being a Bank Holiday, to 
allow for the 5 days non-effective days, UK link would need to be offline from 22 April and 
made available again 03 May. 

June 2016 as the 01 June is a Wednesday the system could be down for 6 non-effective 
days, taking into account the late May Bank Holiday.  With a mid week day on the 1st of 
the month this allows for a clear cut without weekends.   

DA suggested that Xoserve would present their views on the non-effective days at the 07 
July meeting, prior to the Nexus/UKLIEF Walkthrough and follow this up with a further 
Nexus Workgroup Meeting to consider any further issues. 

3.0 Completion of Workgroup Report 

Deferred. 

4.0 Next Steps 
Review non-effective days impacts based on a revised implementation date being 
provided. 

5.0 Diary Planning 
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 

Workgroup meetings will take place as follows: 

Time/Date Venue Workgroup Programme 

10:30 Tuesday 14 
July 2015 

31 Homer Road, Solihull. 
B91 3LT. 

CANCELLED 

Tuesday 07 July 
2015 

31 Homer Road, Solihull. 
B91 3LT. 

Project Nexus – Consideration of non- 
effective days Nexus Workgroup (0532) 

Wednesday 15 
July 2015 

31 Homer Road, Solihull. 
B91 3LT. 

Joint Nexus/UKlIEF End-to-End 
Process Walkthrough, impact of non-
effective days and transitional issues 
(0528/0532) 

Friday 24 July 
2015 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup including review of 
non-effective days and transitional 
issues (0528/0532) 

Tuesday 11 
August 2015 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup 

 


