



# Modification 0473 – AUG Framework

UNCC Update 17 December 2015

**Fiona Cottam**

- GT obligation under Mod 0473 to procure a new AUGE service to operate post-Nexus
- Obligation passed to Xoserve to procure on behalf of GTs
- AUGE Evaluation Panel established in October to ensure Shipper/GT involvement in selection process
- Criteria for Appointment agreed at October UNCC

Xoserve



respect > commitment > teamwork

- Second monthly progress update to UNCC
  - Progress to date, including establishment of Evaluation Panel
  - Latest view of timelines
  - Any challenges/threats to the current timelines

**xserve**



respect > commitment > teamwork

# Progress since last UNCC Meeting

- Project dates updated with Evaluation Panel availability
- Window for Pre-Qualification Questionnaires closed
- Invitation to Negotiate (*Request for Proposal*) drafted and reviewed (internal to Xoserve)
- Timeline on Slide 5 updated slightly – end milestone unaffected

Xoserve



respect > commitment > teamwork

# Update on Evaluation Panel

- “Challenger” constituency volunteer is unable to support the Evaluation Panel
- Still have 3 volunteers on the EP from other constituencies
- UNCC views on requesting a replacement volunteer from that constituency?


**xserve**



respect > commitment > teamwork

# Updated Procurement Timeline – Version 6


Mod 0473 AUG Appointment – Indicative Timeline – Updated Version 6.0 09/12/2015



# Outline of Overall Timeline – Version 5

## Implementation of Modification 0473 – Indicative Timeline – Updated

Version 4.0 23/09/2015



**Legend**

- AUG Framework Requirement
- UNC Milestone

- Long list of potential suppliers based on Pre-Qualification Questionnaires – *update to be given at meeting*
- Engage with Evaluation Panel to finalise the Request for Proposal
- Issue Invitation to Negotiate (Request for Proposal)
- Respond to vendor questions as they arise – *closing date will be late January 2016*

**xserve**



respect > commitment > teamwork

# Threats/challenges to Target Timescales – Updated

- No high impact threats identified at present
- Medium impact threats:
  - Evaluation Panel availability – Xoserve has updated the timeline to accommodate their diaries
  - Xoserve staff availability – contingency resources available
- Low impact threats:
  - Key AUG deliverable dates not clear due to proposed changes to Framework document – impact reduced following discussions at November meeting
  - NEW – AUG Framework document contains minor defects/inconsistencies – to be raised with Proposer

Xoserve



respect > commitment > teamwork