
UK GAS DISTRIBUTION 

AGI Venting 
Timescale Plan 

Mar 
• NT venting 
surveys complete 
(31/03) 

Apr 
• EA venting 
surveys complete 
(30/04) 

May Jun 
• EM venting 
surveys complete 
(15/06) 

• DNVGL report 
complete (30/06) 

Jul 
• Draft initial 
modification 
document (30/07) 

Aug 
• Circulate for DN 
review / feedback 
(31/08) 

• Build Stakeholder 
engagement plan 
(31/08) 

Sep 
• Industry 
consultation 
period (28 days) 

• Industry 
stakeholder 
engagement 
sessions 

Shrinkage 
Forum 

31st March 

Shrinkage 
Forum 

8th June 

Shrinkage 
Forum 

30th Aug 

Phase 1. Phase 2. Phase 3. 


