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Report for Network Code Committee 
August 2005 

UK Link Committee 
Meetings Held 
11 August 2005 

Planned 
8 September 2005 

Matters for Network Code Committee’s Attention 
None 

UK Link Modifications Activity 
The following UK link Modifications have been referred to the UK Link Committee 
 
Existing UK Link Modifications Awaiting Approval 
 

12494 ‘Addition of ‘Prevailing AQ’ and ‘Prevailing EUC’ to the info provided within the CSEP 
(CEP) Invoice’ 
Performance issues inhibit implementation. Performance enhancement sought. 
  

11928 ‘Transco LNG Storage Communications’ 
xoserve report target start date for this and other changes to the UK Link Manual to be 
September 05 
 

13629 ‘Datalogger Support File’ 

Implementation deferred to no later than 02/06 in response to representation 

 ‘Replication and enhancement of Gemini API Functionality’ 
Approved in principle for mid-2006. 

 

 ‘DPS file to include supplier start date’. 
EDF pursuing as a Class 3 UK Link Modification Proposal. 

 
UK Link Modifications Closed 
 

 Provision of Testing Services for Electronic Code Communications’. 
Review Report 001(650) accepted 21 July 05. On ongoing matters to be dealt with as a 
Topic for UK Link Committee. 
 

13641 Solution for LDZ capacity supporting information (CZS) file   
Implemented. 

 
New UK Link Modifications – Change Request Submitted Since Last Committee Meeting 
 

 None 
 
Existing UK Link Modifications Approved: 
 

11681 ‘Project Gemini – Replacement of AT Link’ 
Detailed information available at Transco Shippers Gemini Project. web site. Query raised 
on cutover contingency. 
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13618 ‘Network Code Reading Modification’.  Network Code Modification Proposals 0683, 0689 
and 0690.  
‘Customer Transfer Programme’ - Network Code Modification Proposals 0741 and 0742.  
‘Maximum Read Frequency’ - Network Code Modification Proposal 0693 
Consultation and clarification complete and Implementation Plan agreed.  
 

 

Topics Activity 
001UKL 
(Mar05 

- 02) 
 

IX Upgrade to MPLS 
On target for completion 30 September 2005 – only 1 site outstanding. Action on xoserve 
to produce price list. 
 

002UKL 
(Apr05 -  

01) 

Governance of non UK Link Systems 
Scope indicated by xoserve complete except for resolution on SC95. Agreement in 
principle that whilst associated file formats will be subject to consultation no liabilities will 
apply. 
 

003UKL UNC Mod 010 (735) ‘Amendment to minimum notice required for UK Link Changes’ 
Legal text discussions between Proposer (SSE) and Transporter 
 

004UKL UK Link Testing Arrangements 
On going xoserve analysis 
 

005UKL Availability of data documentation 
Users clarified needs and xoserve to consider steps to address  
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UK Link Committee – UK Link Modification Status Report 
August 2005 

 
UK 

Link 
Mod 
Ref 

UNC 
Mod 
Ref 

(Old) 

Mod Title Received Organisation Status  Next Step(s) 

12494 n/a Addition of ‘Prevailing AQ’ and ‘Prevailing 
EUC’ to the info provided within the CSEP 
(CEP) Invoice 

20/08/03 Scottish Power Analysis: 
Performance issue inhibits 
implementation. Performance 
enhancement under investigation 
that may include this change. 

xoserve to report on 
timescale for 
performance issue 
solution and inclusion 
of 12494  

11928 n/a Transco LNG Storage Communications 08/01/03 Transco LNG Development: 
Part of UK Link Manual update - 
change to reflect the use of the 
CALMS system for LNG storage 
operations – forecast to start in Sept 
05 

xoserve to confirm 
start and target end 
date of UK Link 
Manual update.  

11681 n/a Project Gemini – Replacement of AT Link 01/10/02 Transco Development: Shipper trials 
complete. Detail at Transco Shippers 
Gemini Project. Query raised on 
cutover contingency.  

Gemini SWG 17-Aug 
Gemini Forum 23-Aug 
Update UKL 
Committee 8-Sept 

13618 (0683 
0689 
0690) 

Network Code Reading Modification n/a Transco 

13618 (0741 
0742) 

Customer Transfer Programme n/a Transco 

13618 (0693) Maximum Read Frequency n/a Transco 

Development: 
Imp Plan agreed subject to shippers 
not obliged to use new functionality 
before CTP in Feb06. Progression of 

implementation plan.  

13629  Datalogger Support File  13/06/05 Transco Implementation deferred to no later 
than 02/06 in response to 
representation 

UK Link Committee 
approval 

13641 N/a Solution for LDZ capacity supporting 
information (CZS) file 

20/07/05 Transporter   Implemented None
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UK 

Link 
Mod 

UNC 
Mod 
Ref 

Mod Title Received Organisation Status  Next Step(s) 

Ref (Old) 
  Additional functionality to Gemini API 19/05/05 BP Gas Marketing Programme agreed for indicative 

implementation mid 2006 
xoserve to notify 
scope & give update 
in December 05 

  DPS file to include supplier start date 06/07/05 EDF Energy Analysis: 
Proposer to consider whether to 
pursuing as a Class 3 UK Link 
Modification. 

xoserve to provide 
cost estimate and 
consider use of Class 
3 Mod process 
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UK Link Committee – Topic Status Report 
August 2005 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

Active 
001UKL 19/05/05 Transco IX Upgrade to MPLS None M MPLS schedule on target – only one 

Phase I site outstanding. 
No price list from xoserve as yet 

Further update 
for Sept UK Link 
Committee.  
xoserve to 
provide price 
list. 

002UKL 19/05/05 Transco Governance of non 
UK Link Systems 

None M xoserve scope of extended 
application of no liabilities file format 
consultation process now includes 
CONQUEST. One residual scope 
issue to complete – SC95 

xoserve to seek 
resolution on 
SC95 

003UKL   19/05/05 Scottish and
Southern 
Energy plc 

Amendment to the 
minimum notice 
required for UK Link 
changes 

UNC 010 (0735) M Final Modification Report submitted 
25/02/05. Revised legal drafting 
discussed by SSE and Transporter 
9/8/05. 

Awaiting Ofgem 
decision 

004UKL  11/08/05
(20/08/03) 

Scottish 
Power 

UK Link Testing 
Arrangements 

None 
(Review 
001(650) now 
closed) 

 Follow on actions from Review 
Report 001 (650) to be tracked 
under this topic. 

xoserve to 
provide update 
on analysis 

005UKL 11/08/05  Availability of data 
documentation  

None  Users reps explained requirement 
for up to date documents to be 
widely available within User 
organisations etc. xoserve to 
consider options for meeting stated 
needs. 

xoserve to 
update at Sept 
UK Link 
Committee 
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