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Report for Network Code Committee 
September 2005 

UK Link Committee 
Meetings Held 
8 September 2005 

Planned 
13 October 2005 

Matters for Network Code Committee’s Attention 
None 

UK Link Modifications Activity 
The following UK link Modifications have been referred to the UK Link Committee 

Existing UK Link Modifications Awaiting Approval 

12494 ‘Addition of ‘Prevailing AQ’ and ‘Prevailing EUC’ to the info provided within the CSEP 
(CEP) Invoice’ 

The Transporters indicated that the inclusion of this change as a Class 2 UK Link 
Modification was dependent on it being bundled with other change(s).  The Proposer of 
this change expressed concern that the Transporters were consequently unable to offer 
an implementation date. 

11928 ‘Transco LNG Storage Communications’ 

xoserve reported transporter approval for commencement of the UK Link Manual update 
project that shall include this and other changes 

13660 ‘Amendment to the ‘Portfolio Effective Date’ field within the DPS file to include supplier 
start date’ 

Subject to prior discussion with EdF, Shippers to be canvassed in order to evaluate level 
of support for this change. 

New UK Link Modifications  

 EU Directive VAT Compliance 

A change has been identified in the format of the VAT Number field.  It was suggested that 
this change would be bundled in with others in February 2006. 

Approved UK Link Modifications 

11681 ‘Project Gemini – Replacement of AT Link’ 

Project progressing.  Concern expressed on industry readiness for UK Link contingency 
system if difficulties encountered in bringing the Gemini system on-line. Discussing this 
with shippers on 13-Sep and 15-Sep. 

13618 Network Code Reading Modification and Customer Transfer Programme. 

Change progressing to plan. 
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Topics Activity 

001UKL 

(Mar05 
- 02) 

IX Upgrade to MPLS 

Change progressing to plan. 

002UKL 

(Apr05 -  
01) 

Governance of non UK Link Systems 

Scope now defined and agreed.  To be closed once Extranet updated and industry 
notified. 

003UKL UNC Mod 010 (735) ‘Amendment to minimum notice required for UK Link Changes’ 

Legal text agreed between Proposer (SSE) and Transporter.  September Modification 
Panel to decide whether reconsultation is required. 

004UKL UK Link Testing Arrangements 

Requirements signed off and issued to suppliers. 

005UKL Availability of data documentation 

xoserve addressing requirements.  Investigating the requirement for password protection. 
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UK Link Committee – UK Link Modification Status Report 
September 2005 

UK 
Link 
Mod 
Ref 

UNC 
Mod 
Ref 

(Old) 

Mod Title Received Organisation Status  Next Step(s) 

12494 n/a Addition of ‘Prevailing AQ’ and ‘Prevailing 
EUC’ to the info provided within the CSEP 
(CEP) Invoice 

20/08/03 Scottish Power (SP) Analysis: 
Performance enhancement 
implementation could not include this 
change. 

xoserve to convey SP 
concerns about delay 
to Transporter 
meeting & report back 

11928 n/a Transco LNG Storage Communications 08/01/03 Transco LNG Development: 
Included in UK Link Manual update –
now approved 

Completion targeted 
by end of 2005. 

13658  Additional functionality to Gemini API 19/05/05 BP Gas Marketing Development: 
Programme agreed for indicative 
implementation mid 2006 

xoserve to notify 
scope & give update 
in December 05 

13629  Datalogger Support File  13/06/05 Transco Development: 
Implementation provisionally Feb 06

UK Link Committee 
approval of 
implementation date. 

New  EU Directive VAT Compliance  Transporters Preparing for Review of 
Requirements 

Consultation at UK 
Link Committee and 
community 

11681 n/a Project Gemini – Replacement of AT Link 01/10/02 Transco Development: 
Shipper regression tests carried out. 
Concern raised on industry 
readiness for the UK Link 
contingency system if the need 
arose to invoke it.  

Gemini SWG 13-Sep 
Ops Forum 15-Sep 
Gemini Forum 18-Sep 
Gemini mtg 6-Oct 

(0683 
0689 
0690) 

Network Code Reading Modification n/a Transco 

(0741 
0742) 

Customer Transfer Programme n/a Transco 13618 

(0693) Maximum Read Frequency n/a Transco 

Development: 
Progression of implementation plan. 

Implementation 
scheduled for 5-Nov-
05 
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UK 

Link 
Mod 

UNC 
Mod 
Ref 

Mod Title Received Organisation Status  Next Step(s) 

Ref (Old) 
13660  Amendment to the ‘Portfolio Effective Date’ 

field within the DPS file to include supplier start 
date 

 EDF Energy In Analysis 
Class 3 UK Link modification 
request. Initial analysis complete. 

xoserve to canvass 
views from EdF and 
potentially wider. 
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UK Link Committee – Topic Status Report 
September 2005 

 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

Active 
001UKL 19/05/05 Transco IX Upgrade to MPLS None M MPLS schedule on target – only 

one Phase I site outstanding. 
Phase II commenced. 
No price list from xoserve as yet 

Report completion 
of Phase I to 
Gemini. 
Phase II 
progression. 
Price list from 
xoserve. 

002UKL 19/05/05 Transco Governance of non 
UK Link Systems 

None M Residual scope issue (SC95) 
resolved (- only 2 shipper users) 

xoserve to update 
Extranet and notify 

003UKL   19/05/05 Scottish and
Southern 
Energy plc 

Amendment to the 
minimum notice 
required for UK Link 
changes 

UNC 010 (0735) M Revised legal drafting agreed 
between SSE and Transco and 
submitted to Ofgem. 

Panel consider 
legal drafting. 
Ofgem decision 

004UKL  11/08/05
(20/08/03) 

Scottish 
Power 

UK Link Testing 
Arrangements 

None 
 

 Requirements signed off and sent 
to xoserve suppliers 

Nov report on 
timeline and costs 

005UKL 11/08/05  Availability of data 
documentation  

None  xoserve agree to notify when 
Extranet updated. Query raised 
over the need for password 
protection. 

xoserve to further 
explore the need 
for password 
protection 
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