

NG TRANSMISSION CHANGE HORIZON PLAN 0 – 2 YEARS (JULY 2020 – JULY 2022)


Programmes & Projects
2020-2022

2020

2021

2022

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul



Key RAG Status %

- Red = High Risk
- Amber = Medium Risk
- Green = Low Risk
- % % = Certainty of Scope
- ★ Star = External User Activity

xxx	Planned Activity
- - - -	Potential / Uncertain
xxx	Change Proposal