

Representation – Urgent Modification 0573

Project Nexus – deferral of implementation of elements of Retrospective Adjustment arrangements

Responses invited by: **16 February 2016**

To: enquiries@gasgovernance.co.uk

Representative:	Edward Hunter
Organisation:	RWEnpower
Date of Representation:	16 th February 2016
Support or oppose implementation?	Support
Relevant Objective:	f) Positive

Reason for support/opposition: Please summarise (in one paragraph) the key reason(s)

RWEnpower supports this modification to defer the implementation of elements of Retrospective Adjustments until the 1st October 2017. Xoserve has stated that it does not have the capacity to deliver both Retrospective Adjustment functionality and the full UK Link programme. De-scoping Retrospective Adjustment functionality may serve to reduce the risk of non-delivery of the main UK link programme and may serve to focus Xoserve on the delivery of all other elements.

Implementation: *What lead-time do you wish to see prior to implementation and why?*

As soon as possible to enable Gas Shippers to re-focus their own internal delivery programmes.

Impacts and Costs: *What analysis, development and ongoing costs would you face?*

RWEnpower will incur costs to administer an interim manual processes until the full solution is available alongside extra costs to support a later release and implementation of the functionality upon its delivery. We are concerned that there is not sufficient detail within this modification to assess these costs accurately.

Legal Text: *Are you satisfied that the legal text will deliver the intent of the Solution?*

Yes

Are there any errors or omissions in this Modification that you think should be taken into account? *Include details of any impacts/costs to your organisation that are directly related to this.*

No

Please provide below any additional analysis or information to support your representation

None