UNC Modification Panel — Implementing Code Governance Review Ph 3

Text in italics shows items requiring Panel input
FP document paragraph references (x.xx) for final proposals are shown with each Requirement

CGR3 Requirement UNC Progress Update Status

Individual code modifications

Modifications to codes to WWU will raise the modification after the Planned
1 | implement SCR proposals Statutory Consultation is launched, aiming to | (Due end
(2.28 — 2.30) implement by end of 2016. 2016)

Modifications to codes such
that Industry assesses
whether a modification is
material, and therefore

2 | requires the consent of the
Authority, in deciding
whether to use the self-
governance route (3.15,
3.17)

Code administrators to develop and/or implement proposals to
individual codes or processes

WWU will raise a modification to amend the In Progress —
Modification Rules accordingly. date tbc

All codes to make better use
3 | of the self-governance
provisions (3.12)

Code administrators to

4 | publish and follow Critical
Friend “Top 5' (4.21)

All codes to have a

5 | dedicated CACoP web page
(4.34)

All new Modification Industry standard template has been tailored
Proposals to follow the new

e to the needs of UNC and approved at June
standard modification .
6 16 Panel meeting. Complete

templates (including a Will be implemented on 01 July 16 for all new
consumer impacts section) modifications

(4.81)

Panel believe that SG is used appropriately -

no further action. Complete

Complete

http://www.gasgovernance.co.uk/criticalfriend [

Complete

http://www.gasgovernance.co.uk/cacop Complete

Complete.
Process is available and published.

All cross-code Modification ;
http://www.gasgovernance.co.uk/cacop

7 | Proposals to follow the new
joint process (4.70)

Complete

Panel will apply the requirements to all new
modifications raised after 01 June 2016
Panel believes that the Gas Industry Central
Services Change Horizon is pitched at the
right level.
http://www.gasgovernance.co.uk/GCSCHT

The development of Forward
Work plans by code

8 | administrators and ensure
that they are consistent
across all codes (4.71)

Await

CAs still to agree this process and believe 2 confirmation
level may be required:

1. Change Horizon level,

2. More detailed approach focusing on major
changes.

Suggestion is that Code is modified to create
The development of Project provisions such that Panel can appoint

9 Management and Assurance | bodies to perform such work in the future. Await
provisions by code Also to clarify the situations where this might | confirmation
administrators (4.72) be needed.

As above, further development required.
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All parties to ensure that Panel believes that current practice is
10 | clear reasons are given in appropriate, providing outlying views Complete
modification reports (4.111) | continue to be captured — no further action.
Where a vested interest exists, Panel will
The Code Administrator to direct the JO to appoint an independent WG
act as Workgroup Chair chair. In P
11 | (unless there is a conflict of Requires an amendment to the Modification dn rogress —
\ ; ate tbc
interest) Rules — will be enacted as part of
(4.119) implementing the amended Self Governance
arrangements (under 2 above).
All relevant Code
Administrators to ensure Charging methodologies are part of UNC and
12 better use of the pre- are included in the wider pre-engagement Complete
modification process for processes (since 0566S in Feb 16). FPs
charging methodologies draw attention to this UNC guidance.
(5.9)
Code administrators to work together to develop proposals
JO will summarise precedents used in recent
times so that Panel can agree suitable
The development of guidance by August 2016. In progress
16 guidance in respect of In principle, Panel believe that Ofgem should Due August
materiality for self- provide the guidance. 2016
governance (3.30) CAs to meet again to discuss what guidance
on criteria is to be provided and seek
approval from Ofgem.
Code administrators to
17 implement the use of the No immediate action for the JO other than to Complete
Lead Code Administrator support the current lead (Elexon)
(4.94)
Code administrators to CAs agreed the approach that changes
18 capture CACoP minor should be brought to the attention of the lead Complete
changes on an ongoing basis | CA for consideration at the annual CACoP
(4.45) review meeting.
Code administrators to MRA to manage the Cross Code
19 develop and implement a modifications register as they currently do. Complete
cross-code Modifications Ofgem is to publish a link to the MRA
Register (4.69) website.
Development of a process to
20 ﬁgiﬁ;ﬁ:%iiﬁggggﬁﬁg Dependant on 8 above. Await advice
appropriate. (4.71)
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