

Modification 0456: Potential Timetable

Panel Meeting to consider urgency	30 May
Ofgem urgent status decision	31 May

Subject to urgency being granted on 31 May:	
Modification issued for consultation	03 June
Close-out for representations	11 June
Final Modification Report to the UNC Modification Panel	12 June
UNC Modification Panel recommendation	20 June
Ofgem decision no later than	28 June
Proposed Implementation date (subject to Ofgem's decision)	01 July