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UNC DSC Change Management Committee Minutes 

Wednesday 12 April 2017 

Lansdowne Gate, 65 New Road, Solihull B91 3DL 

Attendees 

Rebecca Hailes (Chair) (RH) Joint Office  Non-Voting 
Lorna Dupont (Secretary) (LD) Joint Office  Non-Voting 

Shipper User Representatives  

Andrew Margan (AM) British Gas Shipper Class A - Voting 
Colette Baldwin (CB) SSE Shipper Class A - Voting 
James Rigby (JR) Npower Shipper Class A - Voting (C) 
Alison Nield (AN) Gazprom Shipper Class B - Voting 
Lorna Lewin (LL) DONG Energy Shipper Class B – Voting (B&C) 

Transporter Representatives 

Chris Warner (CW) NGGD DNO Representative 
Richard Pomroy (RP) WWU DNO Representative 
Beverley Viney (BV) National Grid NTS NTS Representative 
Sean McGoldrick (SMc) National Grid NTS NTS Representative 
Nicky Rozier (NR) GTC iGT Representative (2 votes) 

CDSP Change Management Representatives  

Dave Turpin (DT) Xoserve Non-Voting 
Lorraine Cave (LC) Xoserve Non-Voting 
Matt Smith (MS) Xoserve Non-Voting 

Observers 

Bob Broadhurst* (BH) British Gas Non-Voting 
    
Gavin Anderson* (GA) EDF Energy Non-Voting 
Hilary Chapman (HC) Scotia Gas Networks Non-Voting 
Darren Dredge (DD) Xoserve Non-Voting 
Joanna Ferguson* (JF) Northern Gas Networks Non-Voting 
Kishan Nundloll (KN) ESP Non-Voting 
Jane Rocky (JR) Xoserve Non-Voting 
Lee Chambers  (LCh) Xoserve Non-Voting 
Mark Jones (MJ) SSE Non-Voting 
Rachel Hinsley (RHi) Xoserve Non-Voting 
Shanna Key (SK) Northern Gas Networks Non-Voting 
Steve Nunnington (SN) Xoserve Non-Voting 
Tahera Choudhury (TC) Xoserve Non-Voting 

Apologies 

None received    

Copies of all papers are available at: http://www.gasgovernance.co.uk/DSC-Change 
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1. Introduction 
1.1. Confirm attendees, clarify roles, membership and voting rights 
RH welcomed all to the meeting, confirmed the membership and standing alternates appointed 
to date, and the voting rights carried by each member.  

It was confirmed that Colette Baldwin had appointed Stacey Brentnall as her Alternate; Beverly 
Viney had appointed Sean McGoldrick as her Alternate; Sean McGoldrick had appointed 
Beverly Viney as his Alternate; and that Lorna Lewin had appointed Lisa Cutbill as her 
Alternate. 

Attention was then drawn to the setting up of a new Joint Office Email Box Account.  All 
correspondence relating to this DSC Committee should now be sent to:   

dsccomms@gasgovernance.co.uk. 

RH confirmed that the Joint Office would also send all outward communications, relating to DSC 
Committees, from this Box Account.  The link was also published on the DSC web pages. 

Asked if it was possible for parties to use the ‘Reply to All’ function when communicating 
regarding DSC matters, RH understood that the Joint Office was seeking permission from each 
intended recipient to enable such use of individual email addresses.  An email had been sent 
out with a request and parties were encouraged to respond.  It was suggested this might be 
reworded and reissued, as it was not obvious that a formal reply was expected. 

Action 0401:  RH to check that the email permissions request has been sent to all 
appropriate parties (and if necessary, reworded and re-sent seeking an active formal 
response, i.e. yes or no). 
Post Meeting update: DT (Xoserve) will supply the Joint Office with the names and contact 
details of all the Change Managers, and where no Change Manager has been appointed, the 
relevant Contract Managers.  This list will be used in an open manner for the business of the 
DSC Change Management Committee.  A similar arrangement will be made for the DSC 
Contract Management Committee.   

 
RH reminded that documents marked confidential would not be published by the Joint Office on 
its website.    

 
1.2. Apologies for absence 
None received. 

 

1.3. Alternates 
None appointed for this meeting (all voting members present). 

 

1.4 Minutes of the previous meeting 
The minutes of the previous meeting (21 March 2017) were approved. 

 
1.5    UNC Modification 0615 - Representation on DSC Committees: amendment to include 

mid-year appointment 
CB gave a brief presentation outlining its purpose, which was to manage mid-year Shipper 
representative appointments to previously unrepresented constituencies.  The Shippers present 
agreed with the intent, and this was discussed in greater detail.  Any election would only be 
directed to the Shipper Class affected by a ‘gap’ in the representation; it was expected that 
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appropriate SPoCs would be contacted.  It was questioned what would happen to the rights of the 
‘default’ member in the event of two new nominees being put forward.  Recognising the issue and 
that there may be complications for a Workgroup to consider in more detail, CB indicated that she 
had tried to keep the proposal as simple as possible and the Solution as neutral as possible to 
enable adaption as appropriate.  It was not envisaged that this proposal would address any issue 
other than under-representation in a particular Class. 

It was confirmed that the iGTs had been kept informed of the proposal. 

This modification was to be submitted to the April UNC Modification Panel, with the Proposer’s 
recommendation that it follow self-governance procedures and development by a Workgroup. 

 
2. Establishment of the DSC Change Committee 

2.1. Terms of Reference 
The necessity for a specific document was discussed.  It was recognised that there were 
specific contractual arrangements and documents that govern the operation of DSC 
Committees.   

CW suggested reference to the Change Management Procedures could usefully be made to 
give visibility to this.  It was suggested that a brief statement could be prepared that provided a 
clear explanation and references to appropriate documentation, and that this could be posted 
on the website, to direct interested parties to the procedures by which the DSC is governed. 

Action 0402:  DSC Committee Operation (terms of reference)  - DT to formulate a brief 
statement providing a clear explanation and references to appropriate documentation, 
for publication on the Joint Office website.  
Action 0403:  RH to confirm that all relevant documentation relating to the initiation of 
FGO (UNC Modification 0565A) has been published on the Joint Office website.  
 

2.2. Change Template 
LC confirmed this had been developed and was going through a final review.   

LC briefly outlined the content and format of the template.  It should be available next week, week 
commencing 17 April 2017, along with guidelines for its completion.  Until it is published, parties 
can continue to use the current template/process.  If anything comes through on the old template 
then LC’s team will transpose it to the new template. 

 

3. Review of CDSP Change Management Report(s) 
3.1. Service Changes - status updates 
a)  COR4110 - Creation of a Service to Release Domestic Consumer Data to PCWs and 
TPIs 
LC briefly outlined the purpose of the change.  Analysis was being completed and a Business 
Evaluation Report (BER) will be issued to the DNOs shortly.  It was confirmed that 
documentation would be shared with all parties.  AM was concerned that the options were being 
discussed in different arenas, and believed that the appropriate course of action should be 
decided first; this was briefly discussed.  DT indicated that Xoserve would complete its analysis 
and make an assessment of the right course of action and bring back to this Committee. 

 

b)  COR3991 - PAF Administrator Role  
DD briefly outlined the purpose of the change, noting the strong driver from Ofgem to appoint a 
PAF Administrator (PAFA) by June 2017.  The process was on track; it was anticipated that the 
signing of contracts would take place before the end of June and the PAFA would be in place. 
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c)  COR4079 - Reports required under UNC TPD V16.1 in legacy systems (reports 
required by Modification 0520A)  

DD advised that the PAC reports would be provided to the May PAC meeting, following which it 
was anticipated that the project will be closed down. 

 
d)  COR4161 - Provision of Access to Domestic Consumer Data for PCWs and TPIs  
DD briefly outlined the purpose of the change.  The modifications relating to this change have 
been referred back to Workgroup, hence the red (Time) and amber (Risks and Issues) status. 
The position of both was discussed at some length.  It was noted that the risk was around 
access controls (not delivery), and therefore the risk was high.  LC indicated that the Risks and 
Issues section could be updated and re-set to red, but that she needed an update from the 
Workgroups.  Changing the status colours would not change the escalation, etc.  Mitigations 
were being assessed and developed to address the DES provision issues.  DT outlined the 
various courses of action that potentially might be followed, noting that certain options were not 
currently available because of Nexus impositions.  

 

3.2. COR4186 -UK Link Future Releases - Proposed Approach 
LCh gave a presentation outlining a proposed approach to the delivering of changes in releases 
and prioritising the change backlog.  

It was anticipated that three releases might be made in a year and that Xoserve and industry 
needed to engage and co-operate to establish and agree an appropriate framework to manage 
expectations and prioritisations.  Asked when ‘the year’ might start, LCh confirmed that Nexus is 
the first release - R1.  This year the intention would be to focus on the remaining defects, the 
backlog and the pent-up demand.  The programme will then evolve, and parties could then decide 
when a year starts.  Xoserve was seeking to take into account what the drivers were for other 
parties and to develop a more holistic approach, grouping changes together where agreed to be an 
appropriate course.  It was expected that a number of defects would have been addressed/cleared 
in the Post Implementation Support (PIS) phase.  It was recognised there was a need to look at 
taking advantage of opportunities to make delivery more efficient (prioritisation and scoping).  CB 
suggested that other audiences would need to be involved/collaborate to achieve the optimum.  JR 
affirmed the approach was being shared with DSC first, and encouraged parties to share this 
internally. 

DT observed that the new ‘Business As Usual’ (BAU) state will be reached and that then priorities 
(fixes, new work, etc.) will need consideration.  It will be necessary to have a good understanding 
of what industry requirements might then be across many levels (transition, through to steady 
state, etc.) and to start planning, with known information, beyond the PIS period and already 
planned releases, to begin to formulate what a potential Release Programme might be.  CB noted 
that co-ordination between the PIS team and this committee was required to align approaches.  
Programme workgroups may all have a different focus and there may be misalignments.  CB 
suggested that Xoserve should present at the various workgroups to begin to work towards a 
harmonisation.  JR suggested a ‘pipe clean’ release (R2), to clear up any Xoserve internal issues 
and improve service provision (a lower risk to Market Participants’ systems/interfaces), and then go 
to a release (R3) with more of an industry focus where industry has agreed its prioritisations and 
where there would be higher impact(s). 

LCh then explained the Release Management Approach, detailing the principles and illustrating the 
proposed conceptual process.  RP commented that it seemed to be a reasonable approach, 
however industry might expect changes/fixes to happen sooner.  JR affirmed that Xoserve would 
be aiming to close as many defects as possible within PIS and shortly thereafter.  (It will be an 
ongoing process and may have urgency factors/delivery constraints to consider; there may be 
challenges.) R2 and R3 will pick up defects as necessary, and it may be that industry prefer and 
agree that R2 and R3 should focus on defect reparation alone. 
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The high level Change Assessment and Management approaches were illustrated and articulated.  
There would be Minor Enhancement Releases plus Extraordinary Releases as necessary.   

A timeline showed the key activities and milestones from the plan for Xoserve to engage with the 
DSC Change Committee on the change demand backlog, to review and approve the prioritisation 
approach and to agree the scope of change for Release 2 delivery.  A document will be circulated 
for comment prior to the next Committee meeting for discussion at the next meeting (10 May 
2017).  It was suggested that an appropriate circulation list did not currently exist and would need 
to be created. 

Action 0404:  DSC Change and Contract Manager Circulation List - Xoserve to develop an 
appropriate circulation list.  
LCh affirmed that the aim was to share details of the backlog at the next DSC Change 
Management meeting to discuss and prioritise, scope options, etc. to commence an R2 project.  It 
was recognised that timescales were challenging and windows were likely to be compressed (R1 
covered the PIS period; and R2 anticipated to be agreed over the next few months, with a delivery 
profile of 6-8 months).  JR indicated that R2 was anticipated to be in April 2018, and therefore 
scope, deliverability, analysis etc. needed to be in place by end of August 2017.  This was 
discussed. 

RH summarised that prioritisation principles could be agreed and the Committee could assess 
what was currently known to be required for the release; priority and scope could then be agreed in 
the light of current knowledge.  Changes may then have to be assessed and made in light of 
emerging circumstances. 

Given the challenging timescales, it was agreed that the DSC Change Meeting Day 1 on 10 May 
2017 would focus on reviewing the backlog and any other known items (defects, modifications, 
Change Orders, etc) with a view to prioritising for R2.  Xoserve committed to producing the 
required information as soon as possible in advance of the meeting, to enable parties to have 
sufficient time to review and seek internal responses. 

Action 0405:  Release 2 (R2) - As soon as possible in advance of 10 May 2017 meeting, 
Xoserve to provide information on the backlog and any other known items (defects, 
modifications, Change Orders, etc.) for the DSC Change Management Committee to review 
with a view to prioritising for R2. 
 

3.3 Overview of Modifications impacting UK Link Systems 
SN drew attention to current UNC Modifications that may have an effect on UK Link systems. 

• 0613S - Revised UK Link Manual CDSP Data Services Document 
• 0617 - Revised UK Link Manual delivery date 
• 0614 - Introducing IHD (In-Home Display) Installed Status of Failed. 

Modification 0614 was discussed in greater detail.  It was observed that it had a proposed SPAA 
November delivery date, and Xoserve had concerns that it may not be possible to align that in 
UNC.  There was also the possibility that this proposal might be withdrawn.  

This gave rise to a broader discussion and other questions, such as what happens in relation to 
funding when there is a SPAA change to services but no equivalent UNC change.  “Who needs the 
CDSP to deliver the service?” will be a question as there is no Supplier relationship with the CDSP.  
SPAA is concerned with Supplier activities and not Shipper activities.  SN observed that the 
principle was, that whoever benefits pays.  There were concerns that SPAA might be doing one 
thing and the UNC something else.  It was recognised that there might be a wider issue for this 
Committee to tackle, to consider how such changes are to be addressed and reacted to - in other 
words, “how should central systems changes initiated by a Supplier be managed?” 

It was suggested that all parties give this some thought, and that it should be placed on the agenda 
for the next meeting (11 May 2017). 
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Action 0406:  How should central systems changes initiated by a Supplier be managed?  All 
parties to consider and provide views (for discussion at DSC Change Management Meeting 
Day 2 on 11 May 2017). 
Noting that Modification 0617 was being discussed at the April UNC Modification Panel, GA will 
provide an update at the next meeting.  Should it be decided that a UNC Modification is to be 
withdrawn, EDF Energy will consider raising it as a Change Request.  DT indicated that if that were 
the case, then Xoserve would need to look at service line impacts and appropriate funding routes, 
depending on whether it was raised by EDF in its guise as a Supplier or Shipper. 

 

3.4   Xoserve Reporting Updates 
3.4.1 Implementation Plan Summary - UK Link Change Requests 

SN briefly explained the purpose and content of this document, observing that the 
classification of changes has changed post FGO, and that UNC TPD Section U has now 
been removed from the UNC document. 

SN noted SMc’s suggestion that the GT column be further split to differentiate between 
DNOs and the NTS.  

SN then proceeded to give an update on the current status of each entry under each section 
of the Implementation Plan.   

Attention was drawn to the following items: 

Current Project Nexus Changes Awaiting Scheduling – Awaiting Approval  

1154.15. 92:  Meter Pulse Value  - SN reported that consultation was closed and that 
Xoserve would respond by 18 April 2017 to representations received.  It was expected that 
DSC Change Management Committee approval would be sought at the next meeting (DSC 
Change Management Meeting Day 2 on 11 May 2017). 

1154.15. 89:  GDE Consequential Change File Formats - SN reported that consultation was 
closed and that Xoserve would respond by 18 April 2017 to representations received.  It was 
expected that DSC Change Management Committee approval would be sought at the next 
meeting (DSC Change Management Meeting Day 2 on 11 May 2017). 

1154.15. 90:  Update to Invoice Mapping Charges Table - SN reported that consultation was 
closed and that Xoserve would respond by 18 April 2017 to representations received.  It was 
expected that DSC Change Management Committee approval would be sought at the next 
(DSC Change Management Meeting Day 2 on 11 May 2017). 

As was previously the role of the UK Link Committee in the past, SN affirmed that the DSC 
Change Management Committee was expected to exercise an approval role/function, and 
that all dialogue/debate concerning the changes would be expected to have occurred in other 
technical forums prior to this point. CB observed it was not clear who should be involved or 
make decisions.  SN referred to the Solution Development Group (SDG) that was set up to 
discuss changes under Nexus, and suggested that it could continue post Nexus.  DT 
observed that future governance arrangements were being agreed including transitioning the 
Project Nexus Steering Group, and that longer term requirements/enduring arrangements 
were to be discussed at the next DSC Contract Managers meeting.  It was recognised there 
would be an enduring need (currently met by the SDG) to be formalised depending on 
requirements established.  The DSC Change Management Committee needed to have a 
clear understanding of what was put in place, and may have to decide on its own sub-groups 
for development functions. 
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1154.15.91:  Contact Management Service Transition and Cutover Plan Activities  - SN 
advised that no representations had been received  (silence is taken as consent) and this 
was now awaiting DSC Change Management Committee Agreement.  The DSC Change 
Management Committee unanimously approved this change.  

Project Nexus Implementation Date (PNID) 

SN reported that all changes associated with UNC Modifications 0432, 0434, 0440, 0487S, 
0518S, 0532, 0583 and 0576 were on track. 

3.4.2 Xoserve Report Pack 
It was suggested that as Reports A, B, C and D were concerned with performance these 
should be reviewed at the DSC Contract Managers meetings, and that Report E (Outages) 
was the only one for the attention of the DSC Change Management Committee. 

It was agreed that, rather than be produced as a separate document, Report E could be 
added to/presented at the end of the Implementation Plan Summary information. 

Action 0407:  Xoserve Report E - Xoserve to separate this from Reports A - D, and 
include at the end of the Implementation Plan Summary.   
SN outlined the proposed outages and associated timelines and contingencies. 

 

3.4.3  Smart Metering - Update 
DT reported that certification completion was awaited.  Testing was exited successfully and 
good progress has been made. 

 

3.4.4  Priority Services Register (PSR) - Update 
TC presented an overview of ‘Refining the Vulnerable Customer Needs Codes’.  Ofgem has 
decided to modify the gas and electricity supply, electricity distribution and gas transporter 
licences for PSR arrangements.  It is envisaged this will be facilitated using revised ‘Needs 
Category Descriptions’ as developed by the Safe Guarding Customers Workgroup.  

The SPAA consultation closed on 10 April 2017 and the responses were under review, the 
outcome to be discussed at the SPAA meeting on 24 April 2017. 

The three alternatives (proposed by E.ON, SSE and Wales & West Utilities) were displayed 
and TC outlined the key points of each option.  Concerns were expressed regarding potential 
misinterpretation of codes that might arise from certain of the changes. 

It was noted that the configuration changes associated with the WWU proposal were simpler 
and could be delivered by Xoserve after PNID.  There was pressure from Ofgem to introduce 
change as soon as possible. 

CB queried if SPAA had considered release timetables. 

 

4. Horizon Scanning 
4.1. ‘Bubbling Under’ Report 
Each item was reviewed individually, and RHi noted comments and suggestions for changes. 

ID 9 - Probability to be upgraded to 100%; item to be transferred to a Project Dashboard (RAG) 
as an inflight project. 

ID 3 - Probability to be revised to 50%. 

ID 1 and ID 4 - Discussed; RHi to update notes. 
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ID 6 and ID 7 - Further details required to understand impacts/ levels of urgency. 

RHi will update the report for review at the next meeting. 

5. Change Budget 
DT advised that reporting would be made against the new financial year, and tracked against the 
new budget.  The DNs will do reconciliation against last year’s change budget in June. 

DT asked if the documents provided for this meeting should be reconsidered as being confidential 
because of their content and not be published on the website.  It was agreed that a password 
protected status could be applied before circulation, and that such documents would not be 
published on the Joint Office website. 

 

6. Review of Outstanding Actions 
080317-01:  COR4079 – Reports required under UNC TPD V16.1 in legacy systems - A discussion 
is to be had at the DSC Contract Manager’s Meeting on the controls Xoserve are putting in place 
around areas of the business that send out sensitive reports/info. 

Update:  It was agreed to move this to the DSC Contract Managers Meeting agenda.  Closed  

 
080317-02:  UK Link Update - RG to send out the UK Link slide and the link to the dashboard 
update with the Minutes. 
Update:  Completed.  Closed  

 
080217-02:  Modification 0609 - DT to provide an update on proposed plans regarding the AQ 
issue for when the Joint Office takeover the meetings. 

Update:  DT requested this be carried forward to the next meeting.  Carried forward 

 
110117-04:  Elected Shipper - Change Order process - DT and AM are to get together with the 
SSP team to establish what is happening and what reporting is required and what the current 
position is.  Xoserve to write the change order and get a Network to sponsor. 

Update:  DT requested this be carried forward to the next meeting.  Carried forward 

 
0301:  Joint Office to provide a formal response to explain why committee meetings cannot be 
resourced the day before UNC Panel meetings. 

Update:  Formal response provided in the output following the 21 March 2017 Pre-launch meeting 
available at http://www.gasgovernance.co.uk/DSC-Change/210317.  Closed 

 

0302:   Date proposal to be communicated to both Committee members.  

Update:  The DSC Change Management Committee will continue to meet the Wednesday before 
UNC Panel week and will also utilise the following day (the date of the former UK Link Committee 
meetings) where the agenda becomes too large for one day.  The DSC Contract Management 
Committee will meet on 18 April 2017 and will discuss dates of its meetings going forward.  Closed 
 
0303:   CB to provide matrix detailing all date options.  

Update:  Received from CB with thanks.  Closed 
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0304:   RH to set up additional teleconference for Contract Committee only. 

Update:  DSC Credit Committee set up as sub-committee of DSC Contract Management 
Committee using email voting process instead.  Closed 

 

7. Next Steps 

In light of today’s discussions it was agreed that both meeting dates will be required for May and 
that the Committee’s business will be separated as follows: 

• Day 1 - 10 May 2017:  UK Link Future Releases:  The focus will be on R2, to review the 
proposed approach and priorities and assess current backlog where possible. 

• Day 2 - 11 May 2017:  The focus will be on the standard agenda items, and any other 
matters arising in the interim. 
 

8. Any Other Business 
8.1  XRN 4250 Change Order 
DT referred to the provision of Data Enquiry Service accounts to Citizens Advice, advising that the 
requirements were being revisited. 

The proposal was to continue to provide this access to Citizens Advice for the purposes of its 
investigations (capped at 50 accounts countrywide).  To provide this access is a change of service, 
which Xoserve would like to provide as ‘free’; in order to do this the cost would have to be 
underwritten by other service users.  It will be discussed at the next DSC Contract Managers 
Meeting. 

 

9. Diary Planning 
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 

Meetings will take place as follows: 

Time / Date Venue Programme 

10:15, 
Wednesday 
10 May 
2017 

Lansdowne Gate, 65 New 
Road, Solihull B91 3DL 

 

Single Issue Agenda  

• UK Link Future Releases:  The focus 
will be on R2, to review the proposed 
approach and priorities and assess the 
current backlog where possible. 

 

10:15, 
Thursday 11 
May 2017 

Lansdowne Gate, 65 New 
Road, Solihull B91 3DL 

 

Standard Agenda items, and any other matters 
arising  

10:15, 
Wednesday 
07 June 
2017 

Lansdowne Gate, 65 New 
Road, Solihull B91 3DL 

 

To be confirmed 

10:15, 
Thursday 08 
June 2017 

Lansdowne Gate, 65 New 
Road, Solihull B91 3DL 

 

Provisional - To be confirmed (may not be 
required) 
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Action Table (as at 12 April 2017) 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

080317-
01 08/03/17 n/a 

COR4079 – Reports required under 
UNC TPD V16.1 in legacy systems - A 
discussion is to be had at the DSC 
Contract Manager’s Meeting on the 
controls Xoserve are putting in place 
around areas of the business that send 
out sensitive reports/information. 

Xoserve 
(DT) Closed 

080317-
02 08/03/17 n/a 

UK Link Update - RG to send out the 
UK Link slide and the link to the 
dashboard update with the Minutes. 

Xoserve 
(RG) Closed 

080217-
02 08/02/17 n/a 

Modification 0609 - DT to provide an 
update on proposed plans regarding 
the AQ issue for when the Joint Office 
takeover the meetings. 

Xoserve 
(DT) 

Carried 
forward 

110117-
04 11/02/17 n/a 

Elected Shipper – Change Order 
process - DT and AM are to get 
together with the SSP team to establish 
what is happening and what reporting is 
required and what the current position 
is.  Xoserve to write the change order 
and get a Network to sponsor. 

Xoserve 
(DT/AMi) 

Carried 
forward 

0301 21/03/17 3.0 Joint Office to provide a formal 
response to explain why committee 
meetings cannot be resourced the day 
before UNC Panel meetings. 

Rebecca 
Hailes 
(RH)  

Closed 
 

0302 21/03/17 3.0 Date proposal to be communicated to 
both Committee members. 

Rebecca 
Hailes 
(RH)  

Closed 

0303 21/03/17 3.0 CB to provide matrix detailing all date 
options. 

Colette 
Baldwin 
(CB)  

Closed 

0304 21/03/17 4.1 RH to set up additional 
teleconference for Contract 
Committee only. 

Rebecca 
Hailes 
(RH)  

Closed 

0401 12/04/17 1.1 RH to check that the email 
permissions request has been sent 
to all appropriate parties (and if 
necessary, reworded and re-sent 
seeking an active formal response, 
i.e. yes or no). 

Chair 
(RH) 

Post 
meeting 
note 
provided in 
these 
Minutes 
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0402 12/04/17 2.1 DSC Committee Operation (terms of 
reference)  - DT to formulate a brief 
statement providing a clear 
explanation and references to 
appropriate documentation, for 
publication on the Joint Office 
website. 

Xoserve 
(DT) 

Pending 
 

0403 12/04/17 2.1 RH to confirm that all relevant 
documentation relating to the 
initiation of FGO (UNC Modification 
0565A) has been published on the 
Joint Office website. 

Chair 
(RH) 

Pending 
 

0404 12/04/17 3.2 DSC Change and Contract Manager 
Circulation List - Xoserve to develop an 
appropriate circulation list.  

Xoserve 
(DT) 

Pending 
 

0405 12/04/17 3.2 Release 2 (R2) - As soon as possible in 
advance of 10 May 2017 meeting, 
Xoserve to provide information on the 
backlog and any other known items 
(defects, modifications, Change Orders, 
etc) for the DSC Change Committee to 
review with a view to prioritising for R2. 

Xoserve 
(LCh/JR) 

As soon as 
possible 

Pending 
 

0406 12/04/17 3.3 How should central systems changes 
initiated by a Supplier be managed?  All 
parties to consider and provide views 
(for discussion at DSC Change 
Management Meeting Day 2 on 11 
May 2017). 

All 
Parties 

Pending 
 

0407 12/04/17 3.4.2 Xoserve Report E - Xoserve to 
separate this from Reports A - D, 
and include at the end of the 
Implementation Plan Summary.   

Xoserve 
(SN)  

Pending 
 

 

 

 

 

 


