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Executive Summary
UIG Resolution 

Key 
Messages

• Preparations for the Industry wide session on Monday 13th November are in progress and 
invitations issued to Industry participants

• DM Read rejections moved to Amber due to falling behind the baseline plan
• Xoserve continue to help the industry with RGMA flows.
• Any feedback regarding the slide deck can be submitted to 

xoserve.customeropscomms@xoserve.com

DM Read 
Rejections

Progress has slowed in the resolution of  the DM Read Rejections.  There 
are 41 from Phase 1 and 32 from Phase 2 outstanding,  A large number of 
queries are now awaiting site visit and RGMA updates from Shippers and 
we urge all Industry participants to resolve their queries as soon as possible.

Erroneous AQs

The proposal was presented at the Change Managers Committee on 8th

November  and a window is now available for Shippers to challenge any of 
the MPRs where they do not want to apply to old AQ.  The data fix is 
planned for 18th November and code fix planned for 8th December.

CSEP / LDZ 
Mapping

Following attendance at the DN meeting, the DN’s will be engaging with the 
iGT’s to ensure that the data we are holding is correct.  We are unsure until 
this work has been completed, as to the scale and impact of any issues,

Analyse cause 
of volatility

Following an invitation from Ofgem, Industry participants are invited to a 
future UIG workshop on 13th November to discuss the current ICoSS
proposals and any other options as identified by 10th November. D
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Latest UIG volatility


