

Gas Regulatory Change Programme

EU/GB Charging & CAM Incremental 2019 Overview



Sarah Carrington
Comms and Engagement Lead

EU/GB Charging Project Introduction (1)

- **In January 2018 National Grid commenced a project to deliver the changes related to the obligations set out in the EU Tariff Code and the GB Charging Review**
- **The project will also deliver system change associated with the IP PARCA process (Mod 597)**
- **Expected systems impacted include Gemini, UK Link, MIPI and internal NG systems**

EU/GB Charging Project Introduction (2)

- **Due to the size and complexity of the obligations to be delivered a dual implementation approach has been agreed**
- **The implementation is separated into two parts, Part A (due for implementation in November 2018) and Part B (due for implementation in September 2019 – TBC)**
- **Part A comprises some changes required to systems and processes driven from Mod 621 and MIPI enhancements (NORD07)**
- **Part B comprises changes required to systems and processes from Mods 621, 597, 611 and others in development related to the Treatment of Capacity at Combined ASEPs**
- **Alternative Mods will be analysed during the Part B Analysis & Design phase**

EU/GB Charging Project – Scope Split Parts A & B

Part A

Confirmed Requirements:

- Reference Price & Multipliers (Transparency)
- Gemini revenue data to GCS Talend
- Decommissioning MIPI Files
- Entry Capacity Availability (NORD07) Report
- Gemini Exit Revenue Report

**Implementation
November 2018**

Part B

These draft Requirements are subject to Analysis & Design:

- Pricing of different types of Capacity
- New capacity 'top up' charge at IPs from 2019
- Floating prices at all points
- Abandoned Capacity concept
- Removal of TO Commodity charge from 2021 for all points
- System change required to allocate and reserve IP PARCA capacity on Gemini including substitution from non IPs

**Implementation
September 2019
(TBC)**

EU/GB Charging Project – Scope Split Parts A & B

Part A

Analysis &
Design (Jan to
Apr 18)

Build (May/June
18)

Testing (July to
Oct 18)

Implementation
(Nov18)

Part B

Analysis &
Design (May to
Aug 18)

Build (Sept 18 to
Jan 19)

Testing (Feb to
July 19)

User Trials
(July/August 19)

Implementation
(Sept 19)

User Trials

- **Optional User Trials** are likely to take place in **July and August 2019**
- **User Trials to be mentioned in external comms during 2018**
- **We will work with Xoserve to ensure the industry has sufficient time to take part in User Trials.**
- **Existing comms channels to be used, complemented by Webinar devoted to User Trials**

Industry Comms

- The industry will require regular updates from the project, especially during Part B delivery.
- **Gas Ops Forum** and **NTS Charging Methodology Forum** will be used for communications
- **Email** communications can be used which are targeted to individual contacts within industry organisations
- We also have the option of running and recording a **webinar(s)** for the industry



Queries?



Please direct any queries to:

box.gasops.businessc@nationalgrid.com