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DSC Change Completion Report (CCR) 
	Change Title
	Creation of a Service to Release Domestic Consumer Data to PCW’s (price comparison websites) & TPI’s (third party intermediaries)  

	Change reference number (XRN)
	4110

	Xoserve Project Manager  
	Charlie Haley 

	Email address
	Charlie.Haley@xoserve.com

	Contact number
	0121 7592 2620

	Target Change Management Committee date
	12/09/2018 

	[bookmark: _GoBack]Date of Solution Implementation
	31/07/2017 

	Section 1: Overview of Change Delivery

	· The Analysis and Detailed Design were completed within budget and within the agreed timescales. There are no remaining outstanding actions, the implementation of this project was completed as part of COR4216.
	Xoserve Service Area
	Xoserve Service Line
	(+/-) Projected Change in Annual Cost
	(+/-)Actual Change in Annual Cost 

	e.g. Manage Supply Point Registration
	e.g.DS-CSSA1 – 01
	+ £1000
	+ £1200




	Section 2: Confirmed Funding Arrangements

		Gas Industry Participant
	BER Share of  Cost
	Actual Share of Cost
	BER Cost Value
	Actual Cost Value

	Shippers
	
	
	
	

	IGTs
	
	
	
	

	DNOs
	
	
	
	

	Transmission
	
	
	
	

	DN’s & IGT
	100%
	100%
	£508,487
	£101,833.67





	Section 3: Provide a summary of any agreed scope changes

	NA

	Section 4: Detail any changes to the Xoserve Service Description

	NA

	Section 5: Provide details of any revisions to the text of the UK Link Manual

	NA 

	Section 6: Lessons Learnt

	NA



Please send completed form to: box.xoserve.portfoliooffice@xoserve.com
Document Version History
	Version
	Status
	Date
	Author(s)
	Summary of Changes

	0.1
	For Approval
	03/09/2018
	Charlie Haley
	CCR updated with details of the change



Template Version History
	Version
	Status
	Date
	Author(s)
	Summary of Changes

	2.0
	Approved
	17/07/18
	Rebecca Perkins
	Template approved at ChMC on 11th July
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