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UNC DSC Change Management Committee Minutes 

Wednesday 09 October 2019 

at Lansdowne Gate, 65 New Road, Solihull B91 3DL 

Attendees 

Bob Fletcher (Chair) (CS) Joint Office  Non-Voting 

Helen Bennett (Secretary) (HB) Joint Office  Non-Voting 

Maitrayee Bhowmick-Jewkes (MBJ) Joint Office Non-Voting 

Shipper User Representatives  

Stephanie Clements* (SC) Scottish Power Class A-Voting  

Mark Jones (MJ) SSE Class A-Voting 

Lorna Lewin* (LL) Orsted Class B Voting 

Alison Neild (AN) Gazprom Class C Voting 

Transporter Representatives 

Guv Dosanjh (GD) Cadent DNO-Voting 

Richard Pomroy (RP) Wales and West Utilities DNO-Voting  

Richard Loukes (RL) National Grid NTS NTS Voting + Alternate 

John Cooper* (JC) IGT Representative IGT-Voting  

Kevin Duddy* (KDu) IGT Representative IGT-Voting  

CDSP Change Management Representatives  

Emma Smith (ESm) Xoserve Non-Voting 

James Rigby (JR) Xoserve Non-Voting 

Paul Orsler (PO) Xoserve Non-Voting 

Observers/Presenters 

Alexander Mann (AM) Gazprom Observer 

Andrew Wallace* (AW) Ofgem Observer 

Andy Clasper (AC) Cadent Observer 

Bali Bahia (BB) Xoserve CDSP 

Charlie Haley (CH) Xoserve CDSP 

Claire Louise Roberts* (CLR) ScottishPower Observer 

David Addison (DA) Xoserve CDSP 

David Newman (DN) Xoserve CDSP 

Fiona Cottam  (FC) Xoserve UIG Taskforce 

Helen Chandler (HC) Wales and West Utilities Observer 

Jane Goodes (JG) Xoserve Customer Change 

John Wiggins (JW) Ofgem Observer 

Kirsty Dudley* (KD) E.ON Observer 

Kully Sian (KS) Xoserve CDSP 

Leanne Jackson (LJ) Xoserve UIG Taskforce 

Manisha Bhardwaj (MB) Xoserve CDSP 

Oorlagh Chapman* (OC) British Gas Observer 

Rachel Taggert (RT) Xoserve CDSP 

Rachel Whitfield (RW) Xoserve CDSP 

Richard Hadfield (RH) Xoserve 
Change and Development  
Platform Manager (R&N) 
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1. Introduction 

1.1. Apologies for absence 

See table above. 

1.2. Alternates 

Richard Loukes for Teresa Thompson  

1.3. Confirm Voting rights  

Representative  Classification Vote Count 

Shipper Representatives 

Stephanie Clements  Shipper Class A 1 votes  

Mark Jones  Shipper Class A 1 vote 

Lorna Lewin* Shipper Class B 2 votes 

Alison Neild  Shipper Class C 2 votes 

Transporter Representatives 

Guv Dosanjh DNO 1 vote 

Richard Pomroy  DNO 1 vote  

Richard Loukes + Alternate NTS 2 votes  

John Cooper  IGT 1 vote  

Kevin Duddy IGT 1 vote  

1.4. Approval of Minutes (11 September 2019) 

The minutes from the meeting held on 11 September 2019 were approved.  

1.5. Approval of Outstanding Actions 

Action 0801: PO (Xoserve) to write out to customers to confirm if they want to remain on the CSS 
distribution list as well as being on the UKL distribution list 
Update: Paul Orsler (PO) advised that a decision was made not to issue any communication 
regarding distribution lists as currently many other communications are being issued with regards 
to Modification 0700, CSS etc. It is agreed that this will now be taken forward and CDSP will write 
out to customers to confirm if they want to remain on the CSS distribution list as well as being on 
the UKL distribution list – if no response is received, they will be retained on both distribution lists. 
It was suggested that there could be some instruction placed on the Xoserve website as to how a 
User can be added to a distribution list. PO will consider this. Closed 

Action 0802: XRN4857 – Report Review Update Xoserve (CH) to update proposal to clarify what 
is provided under BAU and what does the added value options provide above this, and the extra 
resource costs involved. 
Update: This action was discussed as part of agenda item 7.9.4. Closed 

Action 0803: XRN4857 – Report Review Update.  Xoserve (CH) to circulate the KPMG 
recommendations to the Committee 
Update: This action was discussed as part of agenda item 7.9.4. Closed 

2. New Change Proposals – Initial Review  

2.1. XRN4627 CSS Consequential Central Switching Services  

James Rigby (JR) presented a description of Change Proposal XRN4627, advising the Committee 
that  this is being introduced for information purposes only. 

Sarah Jones (SJ) Ofgem Observer 

Surfaraz Tambe (ST) Xoserve CDSP 

Tom Lineham (TL) Xoserve CDSP 

Apologies 

Copies of all papers are available at: www.gasgovernance.co.uk/dsc-change/091019 

http://www.gasgovernance.co.uk/dsc-change/091019
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He explained there will be many other change proposals raised that will sit underneath this Change 
Proposal, using a Parent/Child relationship, with this Change Proposal being the Parent.  

KD raised a concern with using a Parent/Child relationship between change proposals and 
suggested, to avoid confusion and to enhance traceability, they need to be independently 
numbered but also cross referenced to each other.  

Rachel Taggert offered to review this concern and update the Committee accordingly. 
 

2.2. XRN5027 - UK Link Data Cleanse of Conversion Factor in line with MOD0681S  

James Rigby (JR) presented a description of Change Proposal XRN5027 advising the Committee 
that this relates to Modification 0681S -  Improvements to the quality of the Conversion Factor 
values held on the Supply Point Register and proposes to provide the CDSP with the authority to 
update the Conversion Factor within the Supply Point Register in the following circumstances:  

a) where the AQ of a Supply Meter Point falls to 732,000 kWh or lower. The Conversion Factor 

should be updated to the default standard value of 1.02264, as specified in the Gas 

(Calculation of Thermal Energy) Regulations, with effect from the effective date of the new AQ.  

b) where the AQ of a Supply Meter Point increases above 732,000 kWh, the Conversion Factor 

should be set to the last site specific factor held on the Supply Point Register (if one is 

available) with effect from the effective date of the new AQ. 

In line with the Modification, the CDSP will now conduct the required data cleanse activity on the 
Supply Point Register (UK Link) in accordance to rules a) and b) above.  

As this Change Proposal is to be 100% Shipper funded, Shipper Members were asked to vote as to 
whether this Change Proposal should proceed to DSG and for Xoserve to initiate data capture. 

Approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

 
2.3. XRN5029 - Service Description Table updates October 2019 

James Rigby (JR) presented a description of Change Proposal XRN5029 advising the Committee that 
this Change Proposal is an amendment to a Service Line. The new Service Line describes how 
Xoserve will enter into a Confidentiality Agreement as agent of the GT/IGTs with a third party 
customer, for services that are already approved under the DSC Third Party and Additional Services 
Policy.  

This change impacts only on GT/IGTs. There is nothing to physically implement and no changes are 
being made to any systems as a result of this change.  

Richard Pomroy questioned why this Change Proposal had been raised as he feels it could be 
completed post solution. PO advised that normal process is being used for the June 2020 Release.  

Transporter Members were asked to vote as to whether this change should be approved and proceed 
to execution of the change. 

Approval to proceed was recorded as follows: 

 
 



 
     

Page 4 of 14 

 

Voting Outcome:  

Transporter Representatives Voting Count For/Against 

Guv Dosanjh 1 vote For 

Richard Pomroy  1 vote  For 

Richard Loukes  2 votes  For 

John Cooper  1 vote  For 

Kevin Duddy 1 vote For 

Total 6 For 

 

3. New Change Proposals - Post Initial Review 

None for this meeting. 

4. New Change Proposals - Post Solution Review 

None for this meeting. 

5. Xoserve DSC Implementation Plan 

Rachel Taggert (RT) presented the Xoserve DSC Implementation Plan and advised of the following:  

Functional Changes 

• XRN4627 CSSC - Create Supply Meter Point and Market Sector Code 

Shipper members were asked to vote to approve the design specification:  

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

• XRN4627 CSSC - Nomination Enquiry and Registration 

KD challenged that the alternative solutions suggested in the representations appeared to be ignored. 

The responding parties are concerned their representations are not being fully addressed and wanted 

a further opportunity to comment and consider different solutions. She commented that these should 

be discussed before any approval is sought and that the right amount of airtime needs to be given 

before any voting.  

Initially KD gave reference to the Change Pack titled ‘Amendments to MRF_TYPE_CODE description 

field’, however the Committee felt that the comments raised also related to XRN4627 CSSC - 

Nomination Enquiry and Registration. 

Alison Neild (AN) asked for an understanding of the ability to change file formats and have they been 

baselined and can the comments by Industry be taken into consideration.  

DA proposed to convene a DSG meeting to make sure all parties are aligned, and he would look to 

do that fairly quickly to make sure that everybody’s comments are taken into consideration.  

Shipper members were asked to vote to defer consideration:  

Unanimous approval to defer was recorded as follows: 
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Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

 

Document Changes 

• Potential EUC Description File Format Description Change 

No comments 

• Amendments to MRF_TYPE_CODE description field to provide additional clarity 

It was highlighted that, in a response to consultation,  an alternative solution was suggested. 

ESm agreed to liaise with the respondent to ensure they are happy to progress with the 

document change as stipulated on the Implementation Plan. 

 

New Action 1001: Amendments to MRF_TYPE_CODE description field to provide additional clarity 

Xoserve (ESm/JR) to liaise with EDF to ensure they are happy to progress with the document 

change as stipulated on the Implementation Plan 

Shipper members were asked to vote to approve the two document changes:  

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

Implementation Plan  

DNO, IGT and Shipper Members were asked to vote to accept the Implementation Plan. 

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

Transporter Representatives Voting Count For/Against 

Guv Dosanjh 1 vote For 

Richard Pomroy  1 vote  For 

John Cooper  1 vote  For 

Kevin Duddy 1 vote For 

Total 6 For 

 

Outages 

Within the outages tab, three outages were communicated: 
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• Outage notification of Autumn/October Clock Change 2019  

o British Summer Time ends on Sunday 27 October 2019 and the clocks go back one 

hour at 02:00 UK (BST) to 01:00 UK Greenwich Mean Time (GMT). 

o Gemini, Gemini Exit & Gemini EU – system clocks remain on UK BST until 04:30 (03:30 

UK GMT) when they change back one hour to GMT. Duration: Net outage - 3 elapsed 

hours 

• EFT on 02 and 03 November 

o Cutover from PET/KET Data Centres into Chessington and Cressex; the outage will be 

5-10min while cutover takes place during this time. End users will not  be affected; 

however, files will sit in situ till cutover is complete and will then continue processing. 

Normal applicable testing will be done i.e. Sense Checks 

• DCC (Data Centre Cutover) Phase 1 on 30 November and 1 December 

o DCC phase one & two will not have not have any outages/cutover that will impact the 

industry as it doesn't go live until the end of phase 3 as it will be in the TCS ECP data 

centre till all migration activities have been completed 

6. Approval of Change documents  

6.1. CCR for XRN4954 Minor Release Drop 5 

Richard Hadfield (RH) presented the Change Completion Report for Change Proposal XRN4954 and 
asked Transporter Members to vote to approve the CCR.   

The decision was made to split implementation of this change, Part b will be implemented as part of 
the June 2020 Release. 

DNO and IGT’s members were asked to vote to provide approval of this CCR. 

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Transporter Representatives Voting Count For/Against 

Guv Dosanjh 1 vote For 

Richard Pomroy  1 vote  For 

John Cooper  1 vote  For 

Kevin Duddy 1 vote For 

Total 6 For 

 
6.2. BER for XRN4980 Change to Supply Point Enquiry API  

Jane Goodes (JG) presented the Business Evaluation Report for Change Proposal XRN4980 which 
was raised by Total Gas & Power to amend data items specified in the request and allow access for 
Shippers as per the Data Permissions Matrix (DPM).  

Shipper Members were asked to vote to provide approval of the BER and to obtain the funds 
documented in the BER. 

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 
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6.3. BER for XRN5003 Data Access Platform - DN  

JG presented the BER and advised that the funding would be £50k to improve the access and the 
security for the DNOs. 

RP asked, if the DNOs are expected to fund this change, according to information he has received, 
there are some errors in the budget spreadsheet which could impact funding. He is under the 
impression that the funds for this change were already  accounted for in existing spend. However, 
since then, DNOs have acquired additional costs from Modification 0700 etc, he stated that if he had 
known that at the time, he would not have approved this Change Proposal and expressed his concern 
on overspending the budget. 

It was agreed that voting would be deferred until questions on the DN budget have been answered. 
Review at the next meeting. 
 
Transporter members were asked to vote to defer consideration:  

Unanimous approval to defer was recorded as follows: 

Voting Outcome:  

Transporter Representative Voting Count For/Against 

Guv Dosanjh 1 vote For 

Richard Pomroy  1 vote  For 

John Cooper  1 vote  For 

Kevin Duddy 1 vote For 

 

6.4. BER for XRN5013 Data Access Platform – PAFA 

JR presented the BER for XRN5013 and advised that the drive for the change is coming from PAC to 
enable the PAFA to access the Data Discovery Platform (DDP). 

He explained that this has already been approved at the capture phase, the Committee now need to 
approve the build of the access and for Xoserve to complete the work.  

When asked, JR confirmed the access will be limited to the PAFA. This access is more to do with 
building them in to DDP to allow them to see what they can currently see in the PARR report but in 
DDP. The appropriate level of access is being discussed and this may require a separate Modification 
to be raised to decide what data items it is appropriate for PAFA to see. 

Shipper Members were asked to vote to provide approval that works can continue and that the access 
can be built.  

Unanimous approval to proceed was recorded as follows: 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

6.5. Amended funding for XRN4865 – Amendment to treatment and reporting CYCL reads 

JR presented the DSC Change Proposal Document and explained that when Change Proposal 
XRN4865 was originally raised in February 2019, it stipulated it was due to be funded from the 
Business Improvement budget. However, post April 2019 that budget no longer existed. He explained 
that approval is being sought to use the DSC Change budget to now fund this change. 
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Under the Budget Charging Methodology, this change falls under Service line 5, which denotes a split 
of 33% Shipper and 67% DNO. However, as this is a Shipper benefitted change, it is proposed this is 
a Shipper only vote and Shipper only funded. 

Shippers members voted unanimously that this should be 100% shipper funded. 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

Dave Addison (DA) attended the meeting to update the Committee on XRN4897 – Deletion of 
Customer Contact Details and XRN4899 – PSR data at the change of Shipper and Supplier events 
and advised that as a result of some changes regarding CSS it was identified that a system 
requirement at a change of Shipper event to delete contact details would be required: 

1. Contact details not purged from UK Link systems; DA suggests that is deleted 
2. The point where CDSP should be deleting contact details is at the point of change of supplier 

– a change of shipper event and the consumer has passed their contact details to their supplier 
– proposing at a change of supplier event will also delete contact details 

DA asked if the Committee was comfortable to progress on the basis that CDSP can start working 
towards a June 2020 release. This will be a 100% Shipper funded change. DA is proposing to issue 
more description and more detail in the next change pack. There are no functional changes in terms 
of file formats. 

KD suggested that the communication that is to be issued should go to more than just the DSC 
Change Committee voting members prior to seeking approval. 

 

7. Release Updates 

7.1. End User Categories – Project Update 

The latest position of the EUC Release was presented to the Committee for information purposes and 
the Committee were advised there are no key risks or issues open that would impact the continuation 
of the Post Implementation Support.  

7.2. November 2019 Release - Delivery Plan 

The latest position of the November 2019 release was presented to the Committee for information 
purposes and the Committee were advised that the overall project RAG status is now tracking green. 
Regression and performance testing has commenced and no defects have been identified as yet. 

The first draft of the Implementation plan will be available next week.  

7.3. June 2020 Release – Project Update 

Surfraz Tambe (ST) provided an update to the June 2020 Release project and advised the project is 
tracking overall green and there remains a risk that due to multiple deliveries running in parallel there 
may be limited access to resources. 

ESm updated the Committee regarding the status of XRN4941 - Auto updates to meter read frequency 
(MOD0692) and advised that the project continues to work at risk and is looking for feedback from the 
Change Management Committee as to what progress they would prefer to take. The general view is 
that the Modification 0692 – Automatic updates to Meter Read Frequency, will be approved.  

ESm suggested to progress through to Detailed Design and confirmed it should be 100% Shipper 
funded. This change is also supported as a potential CSS change. 

ESm went on to advise that the MAP ID change proposal related to the CSS solution options were all 
rejected, which puts this change proposal into major risk to complete for June 2020. She suggested 
it should be removed from the June 2020 Release and clarified that CSS could support this change 
and put it into CSS Change for delivery.  
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Shipper members were asked to vote to de-scope this change from June 2020 Release.  

Shippers members voted unanimously to de-scope this change from June 2020 Release. 

Voting Outcome:  

Shipper Representative Voting Count For/Against 

Stephanie Clements  1 votes  For  

Mark Jones  1 vote For 

Lorna Lewin 2 votes For 

Alison Neild  2 votes For 

Total 6 For 

XRN4996 – June 2020 Market Trials 

For the June 2020 Market Trials PO asked for initial views and expectations and asked the Committee 
to consider the following options: 

a) Full Market Trials for applicable changes 

b) Xoserve to share testing summary from UAT/RT phases 

c) No Market Trials 

New Action 1002: XRN4996 – June 2020 Market Trials CDSP to look at the June 2020 Market Trials 
options, associate some costs for a light to medium touch. 

Some members agreed that some form of trials would be needed. Richard Hadfield (RH) to look at 
some market trials optioning; and a view on what the other changes are and what market trials will be 
included. 

7.4. XRN4914 - Retrospective Data Update Provisions - Project Update  

7.4.1. XRN4914 Retrospective Data Update Provisions – Project Update 

PO provided an update on the progress of Change Proposal XRN4914 for information purposes 
and explained the timeline associated to the Proof of Concept (PoC) phase confirming it is now 
in the mobilisation phase.   

PO encouraged Users to get involved as soon as possible, 6 Shippers have registered an 
interest. Users can register their interest in the PoC by getting in touch with the Customer 
Change team or your Customer Advocate. 

The activities that will be happening next are as follows:  

• Onboarding to take place with Shipper volunteers 

• Agree design and delivery mechanism of datasets 

• Contracting with selected Vendor  

• Updates will continue to be provided to DSG and ChMC 

7.4.2. XRN4914 Retrospective Data Update Provisions – Solution Options 

The high-level system solution options for Retrospective Data Update Provisions was presented 
to the Committee which are: 

1. Xoserve’s Azure Cloud Solution with SAS Analytics and SAS reporting   
2. 3rd party Azure Cloud Solution with SAP Business Objects 
3. 3rd party Azure Cloud Solution 
4. Xoserve’s Azure Cloud Solution with SAS analytics and Azure Cloud Power BI reporting 

The recommended option is Option 4 which is a cloud based analytic tool with the best timeline 
and best high level cost estimate. 

DNO Transporter Members were asked to vote to approve ratification of the solution option: 

The unanimous vote was recorded as follows: 
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Voting Outcome:  

Transporter Representatives Voting Count For/Against 

Guv Dosanjh 1 vote For 

Richard Pomroy  1 vote  For 

Total 2 For 

7.5. XRN4991 Enabling large scale utilisation of class 3 (MOD0700) - Project Update 

Tom Lineham (TL) presented a project update on Change Proposal XRN4991 and advised that overall 
project status is amber and there are currently two risks: 

• There is a risk that the number of Inner Tolerance rejections will increase as a result of this 
implementation – these rejections will be monitored, and a solution has been identified. 
However, the Change Proposal will need to be implemented to protect the overall systems 

• There is a risk that additional funding is required to cover the cost of completing delivery for 
Inner Tolerance Check and Reporting; expectation is that this will be covered in the agreed 
risk margin 

When asked PO agreed that the actual migration levels against forecast was what was expected. PO 
agreed to share the information. 

Interim reporting will be shared at the next Change Management Committee meeting. RP asked that 
an understanding where the funding has already been spent and where it is needed to be spent would 
be beneficial.  

7.6. Retail and Network Change Impact/Platform Update  

RH provided an update to the Retail and Network project and advised there are no scope items as yet 
for Minor Release Drop 6. 

There will be no proof of concept (PoC) outputs until early to mid-January 2020, therefore, RH asked 
the Committee if it appropriate to start working on design if the outcome of the PoC is not finished and 
there may be something more appropriate that could be done in November.  

New action: Retail and Network Change Impact/Platform Update PO will look at alternative options 
for November 

7.7. UK Link POAP 

The Plan on a Page for UK Link related changes was presented for information purposes. 

7.8. Change Assurance Health Check  

The Change Assurance Health Check was presented for information purposes. 

7.9. Data Office Changes 

7.9.1. Data Office Changes 

JG provided an update on the Customer impacting Data Changes for information purposes and 
advised that she will be taking this to PAC for recommendations.  

7.9.2. Shipper – Data Discovery Platform Drop 2 Update 

Derek Newman (DN) provided an update and advised that a Go decision had been made for 
implementation on Friday 11 November 2019.  

He is now looking at Drop 3 and what that will involve and will provide more detail at the next 
meeting. 
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7.9.3. Networks - Data Discovery Platform Drop 1 Update 

Please see agenda item 7.9.2 for this update. 

7.9.4. XRN4857 Report Review - Automation and Optimisation Options 

Charlie Haywood (CH) provided a detailed presentation which gave an update to outstanding 
actions 0802 and 0803. 

New Action 1003: XRN4857 Report Review - Automation and Optimisation Options - CDSP 
(CH) will review the recommendations that are in flight. To provide more clarity and which ones 
are to be coded and which ones are a nice to have. 

CH talked through the two options and clarified the benefits on each of them. 

Option 1 

Carry out detailed analysis with customers on reports identified, to reduce the number of 
reports delivered to Shippers via email. 

The team aim to perform detailed analysis on reporting provided to customers and identify 
reports which could be candidates for decommissioning based on the same data being 
provisioned via DDP or API. They will also work with customers to understand why the reports 
are required, and what they’re being used for. 

Option 2 

Expedite DDP Drops but adding additional resources. 

CH advised CDSP are not recommending this as it is a lot of additional spend and it will be 
delivered as part of other works later on next year. 

He went on to request approval from the Committee to progress with Option 1. It was confirmed 
that a change proposal is required, with a sponsor, before this can be progressed. 

Actions 0802 and 0803 are now closed. 

8. CSS Consequential Change Update 

Emma Lyndon (EL) presented an update on the CSS Consequential Change Programme by talking 
through the Switching Programme and providing an update on the Funding status. 

She advised that the CSSIP (Core Systems and Services Integration Plan) and the CSSIA (Core 
System and Services Integration Approach) alongside the MAD log (milestones, assumption, and 
dependencies) have been approved by Ofgem, the Design Authority. 

Xoserve have approved the CSSIA, CSSIP and MAD Log but with the caveat that there are a number 
of outstanding questions yet to be answered. 

Abacus has now been updated but there is a lack of business rules, this is still outstanding with DCC 
as to where the business rules are coming from. 

Network connectivity 

EL advised that Xoserve are consistently raising questions about the requirements regarding 
connectivity. One of the concerns is connectivity security, until this is answered, parties might be 
designing and building at risk. 

Extraordinary CSSC DSG meetings 

EL advised these have now concluded and the first two change packs were released to Industry 
consultation on 16 September 2019, 

Detailed Design 

The Detailed Design phase has concluded, and the Website has been updated in relation to the 
Adaptor service. 

RP asked how many full end to end cycles will be tested during program testing, EL advised Program 
testing phases are mandatory for certain suppliers with portfolio of so many meter points. 
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9. UIG Taskforce Update 

Leanne Jackson (LJ) provided an update on the UIG Taskforce for information purposes. This 
included the updated Dashboard; the Plan on a Page (POAP); Recommendations; Taskforce Funding 
and the Taskforce migration to BAU activities. 

In providing an update on the Taskforce Dashboard, LJ advised that is hoped the automated UIG 
reporting will be in place next month. 

Taskforce Funding  

LJ advised that the budget needs to be updated to reflect the spend up to January 2020 and that the 
taskforce will be migrating all of its activities in to BAU. From then on only minimal reporting will be 
made to DSC Change and Contract Committees. When asked, she went on to confirm that the BAU 
activities will be absorbed into functions that Xoserve that already have. 

LJ went on to confirm the Taskforce will  not be asking for more funds. As part of the close-down there 
will be some form of reporting provided on what has been the measures of success and what benefits 
did the funds bring.   

It was agreed that the Modification cannot be closed down until the next phase is complete which is 
further analysis funded by the Modification funding. 

10. Horizon and Future Release Change Planning  

10.1. Bubbling Under’ Report  

No update proved for this meeting. 

10.2. Gemini Horizon Planning 

Manisha Bhardwaj (MB) provided an update for information purposes.   

11. Finance and General Change Budget Update 

Mudassar Riaz (MR) presented an update on the Change Budget 2019-2020 for information purposes. 

RP suggested that adding the allocated budget to the report being presented would be an improvement 
to the reporting. 

12. Any Other Business 

12.1. IX Refresh Update 

An update on the IX Refresh was provided: 

• Gamma has now been in contact with all Organisations and given IT/ Business contacts to 
arrange a consultation call.  

• In preparation for the migration roll out phase CDSP have created a post migration survey that 
will be sent via email to individual customers as each migration is completed.  

• There are open slots in October and November for migrations. If you would like your migration 
to be expediated, please contact box.xoserve.IXEnquiries@xoserve.com. 

12.2. Future Plans for REC Data Specification 

Andrew Wallace (AW) explained that Ofgem are developing an approach for governance and getting 
feedback from stakeholders and will be issuing out for consultation next month.  

SJ provided the Committee with a presentation that outlined the REC Data Specification and UK Link 
File Formats and covered the following areas: 

Data Specification Contents 

SJ gave an overview of the Data Item Catalogue, Message Catalogue, and the E2E Process and 
ISDs. 

Development Approach 

 

mailto:box.xoserve.IXEnquiries@xoserve.com
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Migration of Existing Metadata 

SJ advised that Metadata currently held in the electricity DTC and SPAA DFCs will migrate into a 
single REC data catalogue. Where possible, duplicate data items will be consolidated e.g. a single 
definition of postcode rather than separate gas and electricity data items. 

A User interface will be developed to enable the metadata held by the Code Manager to be provided 
to market participants and service providers. 

Metadata Standard 

JW gave an overview of the REC Architecture Repository Metadata Model. 

Overview of the REC Architecture Repository Metadata Model 

Data Items and messages / files 

Process and Sequence Flow 

Cross Code Governance Framework 

SJ confirmed that SEC data is not yet being investigated within this project but, along with IGT UNC,   
will be included in the Cross Code Steering Group. 

It is envisaged there will be a Cross Code Steering Group formed from the various Code bodies. This 
group would determine which code has consequential impacts with any changes. This would be a 
decision making group which is where it differs to CACoP. It was suggested that the role of CACoP 
may need to be reconsidered as part of the governance approach. 

Development Timeline 

July 2019 - December 2019 Define approach and metadata standard 

January2020 – March 2020 Transformation and migration of metadata 

April 2020 – April 2021 Design and implementation of user interface 

Questions for Change Management Committee 

AW suggested providing comments direct to Ofgem by the end of next week so that sign off can be 
completed next month. 

AW suggested it may be helpful if Ofgem can return to this Committee at some point and provide 
examples of the metadata itself.  

When asked, SJ confirmed that this presentation can be shown at IGT UNC and UNCC, dates to be 
confirmed. 

Metadata standard 

12.3. REC Data Specification and UK Link File Formats 

See agenda item 12.2 for this update. 

13. Diary Planning 

Further details of planned meetings are available at: https://www.gasgovernance.co.uk/events-
calendar/month 

Meetings will take place as follows: 

Time/Date Venue Programme 

10:30 Wednesday 

13 November 2019 

Lansdowne Gate, 65 New 
Road, Solihull B91 3DL 

Standard Agenda items, and any other matters 
arising. 
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Action Table (as at 09 October 2019) 

Action 
Ref 

Meeting 
Date 

Min 

Ref 

Action Owner Status 
Update 

0801 11/09/19 1.6 PO (Xoserve) to write out to customers to 
confirm if they want to remain on the CSS 
distribution list as well as being on the UKL 
distribution list. 

Xoserve 
(PO) 

Closed 

0802 11/09/19 12.3 XRN4857 – Report Review Update Xoserve 
(CH) to update proposal to clarify what is 
provided under BAU and what does the 
added value options provide above this, and 
the extra resource costs involved. 

Xoserve 
(CH) 

Closed 

0803 11/09/19 12.3 XRN4857 – Report Review Update.  Xoserve 
(CH) to circulate the KPMG recommendations 
to the Committee 

Xoserve 
(CH) 

Closed 

1001 03/10/19 5.0 Amendments to MRF_TYPE_CODE 
description field to provide additional clarity 
Xoserve (ESm/JR) to liaise with EDF to 
ensure they are happy to progress with the 
document change as stipulated on the 
Implementation Plan 

Xoserve 
(ESm/JR) 

Pending 

1002 03/10/19 7.3 XRN4996 – June 2020 Market Trials  

CDSP (PO) to look at the June 2020 Market 
Trials options, associate some costs for a light 
to medium touch 

CDSP 
(PO) 

Pending 

1003 03/10/19 7.9.4 XRN4857 Report Review - Automation and 
Optimisation Options - CDSP (CH) will review 
the recommendations that are in flight. To 
provide more clarity and which ones are to be 
coded and which ones are a nice to have 

CDSP 
(CH) 

Pending 


